
REVENUE RECEIVED AS OF 10/31/2022

FISCAL YEAR
MEASURE G          
FUND 21.28

MEASURE K      
FUND 21.29

MEASURE K      
FUND 21.30

MEASURE G         
FUND 21.31

FUND 14 CAPITAL OUTLAY
FUND 40

STATE MATCHING
FUND 35

RECEIVED TO 
DATE

2017-2018 -$                               -$                       -$                       -$                            15,050.00$              1,592,742.79$       -$                        1,607,792.79$          

Interest Earned -$                               -$                       -$                       -$                            -$                        -$                       -$                        -$                         

2018-2019 37,064,854.36$              12,262,308.37$     -$                       -$                            -$                        -$                       5,054,487.00$        54,381,649.73$        

Interest Earned 92,243.80$                    38,910.05$            -$                       -$                            -$                        -$                       -$                        131,153.85$             

2019-2020 6,800.53$                      6,603.51$              -$                       -$                            -$                        -$                       -$                        13,404.04$               

Interest Earned 254,763.87$                  161,641.74$          -$                       -$                            -$                        -$                       -$                        416,405.61$             

2020-2021 -$                               -$                       8,361,032.74$       39,248,472.40$          -$                        -$                       -$                        47,609,505.14$        

Interest Earned 18,734.75$                    52,791.92$            61,458.98$            245,433.71$               -$                        -$                       -$                        378,419.36$             

2021-2022 -$                               -$                       -$                       -$                            -$                        -$                       -$                        -$                         

Interest Earned 2,178.18$                      30,811.15$            38,593.93$            48,041.86$                 -$                        -$                       -$                        119,625.12$             

2022-2023 -$                               -$                       -$                       -$                            -$                        -$                       -$                        -$                         

Interest Earned 291.52$                         9,592.36$              9,054.01$              3,726.40$                   -$                        -$                       -$                        22,664.29$               

37,439,867.01$              12,562,659.10$     8,470,139.66$       39,545,674.37$          15,050.00$              1,592,742.79$       5,054,487.00$        104,680,619.93$      

SITE PROJECT
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MEASURE G
B

MEASURE K
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F
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G
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COMMITTED

H
OTHER FUND 
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BOND FUND 

EXPENDITURES

(F - H - I)
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All Projects Program Management 1,633,540.00$       -$                       -$                            3,500,000.00$         (1,866,460.00)$      1,633,540.00$        15,872.90$               -$                         573,592.60$            1,044,074.50$      

Los Alamitos High School New 2nd Gym 12,000,000.00$     2,000,000.00$       7,000,000.00$            21,000,000.00$       -$                       21,000,000.00$      566,866.08$             -$                         722,451.92$            19,710,682.00$     

Los Alamitos High School Aquatics Center -$                       7,207,513.00$       5,488,297.00$            12,695,810.00$       -$                       12,695,810.00$      221.60$                    5,488,297.17$          6,325,447.62$         881,843.61$         

Los Alamitos High School Multistory STEM Building 55,321,533.00$     11,744,467.00$      -$                            67,066,000.00$       -$                       67,066,000.00$      2,232,005.49$          -$                         60,205,910.07$       4,628,084.44$      

68,955,073.00$     20,951,980.00$      12,488,297.00$          104,261,810.00$     (1,866,460.00)$      102,395,350.00$    2,814,966.07$          5,488,297.17$          67,827,402.21$       26,264,684.55$     

BUDGET EXPENDITURES AS OF 10/31/22CURRENT ONGOING PROJECTS FUNDING SOURCE
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Weaver Elementary School
Playground Replacement - 
Primary 201,208.00$              -$                           -$                                200,000.00$               1,207.53$                  201,207.53$               -$                             -$                              201,207.53$               -$                          

Hopkinson Elementary School New Restroom Building 792,898.00$              -$                           -$                                600,000.00$               192,897.52$              792,897.52$               -$                             -$                              792,897.52$               -$                          

Hopkinson Elementary School
Playground Replacement- 
Kindergarten/Preschool 135,378.00$              -$                           -$                                150,000.00$               (14,622.51)$              135,377.49$               -$                             -$                              135,377.49$               -$                          

Lee Elementary School
Playground Replacement- 
Upper Primary 412,387.00$              -$                           -$                                425,000.00$               (12,613.34)$              412,386.66$               -$                             -$                              412,386.66$               -$                          

Lee Elementary School
Playground Replacement- 
Pre-School/Kindergarten 353,868.00$              -$                           -$                                425,000.00$               (71,132.18)$              353,867.82$               -$                              353,867.82$               -$                          

Lee Elementary School
Playground Replacement- 
Secondary 234,797.00$              -$                           -$                                150,000.00$               84,796.90$                234,796.90$               -$                             -$                              234,796.90$               -$                          

Los Alamitos Elementary School New Restroom Building 941,484.00$              -$                           -$                                600,000.00$               341,483.35$              941,483.35$               -$                             -$                              941,483.35$               -$                          

Los Alamitos Elementary School
Playground Replacement- 
Primary 312,262.00$              -$                           15,050.00$                     425,000.00$               (97,687.85)$              327,312.15$               15,050.00$                   312,262.15$               -$                          

Los Alamitos Elementary School
Playground Replacement- 
Secondary/Kinder 329,577.00$              -$                           -$                                350,000.00$               (20,423.81)$              329,576.19$               -$                             -$                              329,576.19$               -$                          

Los Alamitos High School Infrastructure 21,792,875.00$         -$                           1,158,933.00$                24,558,933.00$          (1,607,125.21)$         22,951,807.79$          -$                             1,158,932.79$              21,792,875.00$          -$                          

Los Alamitos High School Scoreboard Replacements 137,965.00$              -$                           10,938.00$                     520,000.00$               (371,096.37)$            148,903.63$               -$                             10,937.50$                   137,966.13$               -$                          

McGaugh Elementary School
Primary and Secondary 
Grades 462,708.00$              -$                           -$                                850,000.00$               (387,291.68)$            462,708.32$               -$                             -$                              462,708.32$               -$                          

Rossmoor Elementary School
Playground Replacement- 
Pre-School/Kindergarten 415,924.00$              -$                           -$                                425,000.00$               (9,076.04)$                415,923.96$               -$                             -$                              415,923.96$               -$                          

Weaver Elementary School
Playground Replacement- 
Pre-School/Kindergarten 339,756.00$              -$                           -$                                425,000.00$               (85,243.77)$              339,756.23$               -$                              339,756.23$               -$                          

26,863,087.00$     -$                       1,184,921.00$            30,103,933.00$       (2,055,927.46)$      28,048,005.54$      -$                         1,184,920.29$          26,863,085.25$       -$                      

130,443,358.00$        Total Funding Sources 

COMPLETED PROJECTS FUNDING SOURCE BUDGET EXPENDITURES AS OF 10/31/22

PROJECT BUDGET SUMMARY Program Management

Playground Replacements

LAHS New 2nd Gym

LAHS Aquatics Center

LAHS Multistory STEM Building

Hopkinson New Restroom Building

LAE New Restroom Building

LAHS Infrastructure

LAHS Scoreboard Replacements
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Preliminary Budget 3,500,000.00$     
Modifications (1,866,460.00)$   
Current Budget 1,633,540.00$    

FUND 28, 31  CCTR 054

BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                       ‐$                                             ‐$                                      
2 SURVEY ‐$                                       ‐$                                             ‐$                                      
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                       ‐$                                             ‐$                                      
4 LEGAL FEES ‐ Allowances ‐$                                       ‐$                                             ‐$                                      
5 OTHER (EIR / Negative Declaration) ‐$                                       ‐$                                             ‐$                                      
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                       ‐$                                             ‐$                                      

SITE SUBTOTAL ‐$                                       ‐$                                             ‐$                                      
B. PLANS

1 ARCHITECT'S FEE FOR PLANS ‐$                                       ‐$                                             ‐$                                      
2 DSA PLAN CHECK FEE ‐$                                       ‐$                                             ‐$                                      
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                       ‐$                                             ‐$                                      
4 HEALTH DEPARTMENT ‐$                                       ‐$                                             ‐$                                      
5 ENERGY ANALYSIS FEES ‐$                                       ‐$                                             ‐$                                      
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                       ‐$                                             ‐$                                      
7 PRELIMINARY TESTS ‐$                                       ‐$                                             ‐$                                      

A.      SOILS ‐$                                       ‐$                                             ‐$                                      
B.      OPSC  CONSULTANTS ‐$                                       ‐$                                             ‐$                                      
C.      BIDDING AND ADVERTISING ‐$                                       ‐$                                             ‐$                                      
D.      ENGINEERING/CONSULTING ‐$                                       ‐$                                             ‐$                                      
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                       ‐$                                             ‐$                                      

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                       ‐$                                             ‐$                                      
PLANS SUBTOTAL ‐$                                       ‐$                                             ‐$                                      

C. CONSTRUCTION
1 UTILITIES ‐$                                       ‐$                                             ‐$                                      

A.      UTILITY SERVICE FEES ‐$                                       ‐$                                             ‐$                                      
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                       ‐$                                             ‐$                                      

2 OFF‐SITE DEVELOPMENT ‐$                                       ‐$                                             ‐$                                      
3 SERVICE SITE DEVELOPMENT ‐$                                       ‐$                                             ‐$                                      
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                       ‐$                                             ‐$                                      
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                       ‐$                                             ‐$                                      
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                       ‐$                                             ‐$                                      
7 ____ NEW CONSTRUCTION ‐$                                       ‐$                                             ‐$                                      
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                       ‐$                                             ‐$                                      

B.      SPECIAL ACCESS COMPLIANCE ‐$                                       ‐$                                             ‐$                                      
C.      TECHNOLOGY ALLOWANCE ‐$                                       ‐$                                             ‐$                                      

9 ENVIRONMENTAL ABATEMENT ‐$                                       ‐$                                             ‐$                                      
10 AIR MONITOR CLEARANCE ‐$                                       ‐$                                             ‐$                                      
11 CONSTRUCTION MANAGEMENT  ‐$                                       ‐$                                             ‐$                                      
12 PROJECT MANAGEMENT  1,633,540.00$                      15,872.90$                                  573,592.60$                         
13 OTHER (ITEMIZE) ‐$                                       ‐$                                             ‐$                                      

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                       ‐$                                             ‐$                                      
B.      MOVING/STORAGE  ‐$                                       ‐$                                             ‐$                                      
C.      UNDERGROUND UTILITY SEARCH ‐$                                       ‐$                                             ‐$                                      

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF ESTIMATED COSTS

PROJECT: PROGRAM MANAGEMENT
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Preliminary Budget 3,500,000.00$     
Modifications (1,866,460.00)$   
Current Budget 1,633,540.00$    

FUND 28, 31  CCTR 054

BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF ESTIMATED COSTS

PROJECT: PROGRAM MANAGEMENT

CONSTRUCTION SUBTOTAL 1,633,540.00$                      15,872.90$                                  573,592.60$                         
D. ‐$                                       ‐$                                             ‐$                                      
E. ‐$                                       ‐$                                             ‐$                                      
F. ‐$                                       ‐$                                             ‐$                                      
H. ‐$                                       ‐$                                             ‐$                                      

TOTAL ESTIMATE COSTS (ITEMS A THROUGH H) 1,633,540.00$                      15,872.90$                                  573,592.60$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary Paid to Date Summary
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PROGRAM MANAGEMENT
 DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

C‐12
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                    9,549.75 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                      (440.75)
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                    9,549.75 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                    9,549.75 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                    9,549.75 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                    1,724.88 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                        (79.61)
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                    1,724.88 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                    1,724.88 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                    1,724.88 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                       138.47 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                          (6.39)
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                       138.47 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                            4.32 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                            4.32 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                            4.32 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                       138.47 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                       138.47 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                            4.32 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                       592.09 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                        (27.33)
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                       592.09 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                          18.48 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                          18.48 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                       592.08 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                          18.48 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                       592.08 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                          18.48 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                            4.77 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                          (0.22)
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                            4.77 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                            0.15 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                            0.15 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                            0.15 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                            4.77 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                            0.15 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                            4.77 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                       155.47 
NO PO 09B PAY/GONZALEZ,M,E 6/28/2019  $                          (7.18)
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                       155.47 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                            4.85 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                            4.85 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                       155.47 
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PROGRAM MANAGEMENT
 DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                            4.85 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                       155.47 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                            4.85 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                       298.00 
NO PO 10B PAY/GONZALEZ,M,E 6/28/2019  $                       298.00 
NO PO 11B PAY/GONZALEZ,M,E 6/28/2019  $                       298.00 
NO PO 12B PAY/GONZALEZ,M,E 6/28/2019  $                       298.00 

M77A0175 CLOSED RACHLIN PARTNERS RACHLIN PARNTER PRGM MGMT
060844PM 01 02/05/19  $                    7,947.50 
060844PM 02 03/05/19  $                    3,840.00 
060844PM 03 04/03/19  $                  30,542.50 

NO PO 01B PAY/GONZALEZ,M,E 8/9/2019  $                    9,549.75 
NO PO 02B PAY/GONZALEZ,M,E 9/10/2019  $                    9,549.75 
NO PO 03B PAY/GONZALEZ,M,E 10/10/2019  $                    9,549.75 
NO PO 04B PAY/GONZALEZ,M,E 11/8/2019  $                    9,549.75 
NO PO 05B PAY/GONZALEZ,M,E 12/10/2019  $                    9,549.75 
NO PO 06B PAY/GONZALEZ,M,E 1/10/2020  $                    9,549.75 
NO PO 07B PAY/GONZALEZ,M,E 2/10/2020  $                    9,549.75 
NO PO 08B PAY/GONZALEZ,M,E 3/10/2020  $                    9,549.75 
NO PO 09B PAY/GONZALEZ,M,E 4/10/2020  $                    9,844.33 
NO PO 10B PAY/GONZALEZ,M,E 5/8/2020  $                    9,844.33 
NO PO 11B PAY/GONZALEZ,M,E 6/10/2020  $                    9,844.33 
NO PO 12B PAY/GONZALEZ,M,E 6/30/2020  $                    9,844.33 
NO PO 01B PERS  PAYROLL EXPENDITURE 8/9/2019  $                    1,883.31 
NO PO 02B PERS  PAYROLL EXPENDITURE 9/10/2019  $                    1,883.31 
NO PO 03B PERS  PAYROLL EXPENDITURE 10/10/2019  $                    1,883.31 
NO PO 04B PERS  PAYROLL EXPENDITURE 11/8/2019  $                    1,883.31 
NO PO 05B PERS  PAYROLL EXPENDITURE 12/10/2019  $                    1,883.31 
NO PO 06B PERS  PAYROLL EXPENDITURE 1/10/2020  $                    1,883.31 
NO PO 07B PERS  PAYROLL EXPENDITURE 2/10/2020  $                    1,883.31 
NO PO 08B PERS  PAYROLL EXPENDITURE 3/10/2020  $                    1,883.31 
NO PO 09B PERS  PAYROLL EXPENDITURE 4/10/2020  $                    1,941.40 
NO PO 10B PERS  PAYROLL EXPENDITURE 5/8/2020  $                    1,941.40 
NO PO 11B PERS  PAYROLL EXPENDITURE 6/10/2020  $                    1,941.40 
NO PO 12B PERS  PAYROLL EXPENDITURE 6/30/2020  $                    1,941.40 
NO PO 01B MED   PAYROLL EXPENDITURE 8/9/2019  $                       142.92 
NO PO 02B MED   PAYROLL EXPENDITURE 9/10/2019  $                       142.92 
NO PO 03B MED   PAYROLL EXPENDITURE 10/10/2019  $                       142.92 
NO PO 04B MED   PAYROLL EXPENDITURE 11/8/2019  $                       142.92 
NO PO 05B MED   PAYROLL EXPENDITURE 12/10/2019  $                       142.92 
NO PO 06B MED   PAYROLL EXPENDITURE 1/10/2020  $                       142.92 
NO PO 07B MED   PAYROLL EXPENDITURE 2/10/2020  $                       142.92 
NO PO 08B MED   PAYROLL EXPENDITURE 3/10/2020  $                       142.92 
NO PO 09B MED   PAYROLL EXPENDITURE 4/10/2020  $                       147.19 
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PROGRAM MANAGEMENT
 DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

NO PO 10B MED   PAYROLL EXPENDITURE 5/8/2020  $                       147.19 
NO PO 11B MED   PAYROLL EXPENDITURE 6/10/2020  $                       147.19 
NO PO 12B MED   PAYROLL EXPENDITURE 6/30/2020  $                       147.19 
NO PO 01B OASDI PAYROLL EXPENDITURE 8/9/2019  $                       611.12 
NO PO 02B OASDI PAYROLL EXPENDITURE 9/10/2019  $                       611.12 
NO PO 03B OASDI PAYROLL EXPENDITURE 10/10/2019  $                       611.12 
NO PO 04B OASDI PAYROLL EXPENDITURE 11/8/2019  $                       611.12 
NO PO 05B OASDI PAYROLL EXPENDITURE 12/10/2019  $                       611.12 
NO PO 06B OASDI PAYROLL EXPENDITURE 1/10/2020  $                       611.12 
NO PO 07B OASDI PAYROLL EXPENDITURE 2/10/2020  $                       611.12 
NO PO 08B OASDI PAYROLL EXPENDITURE 3/10/2020  $                       611.12 
NO PO 09B OASDI PAYROLL EXPENDITURE 4/10/2020  $                       629.38 
NO PO 10B OASDI PAYROLL EXPENDITURE 5/8/2020  $                       629.38 
NO PO 11B OASDI PAYROLL EXPENDITURE 6/10/2020  $                       629.38 
NO PO 12B OASDI PAYROLL EXPENDITURE 6/30/2020  $                       629.38 
NO PO 01B UIC   PAYROLL EXPENDITURE 8/9/2019  $                            4.93 
NO PO 02B UIC   PAYROLL EXPENDITURE 9/10/2019  $                            4.93 
NO PO 03B UIC   PAYROLL EXPENDITURE 10/10/2019  $                            4.93 
NO PO 04B UIC   PAYROLL EXPENDITURE 11/8/2019  $                            4.93 
NO PO 05B UIC   PAYROLL EXPENDITURE 12/10/2019  $                            4.93 
NO PO 06B UIC   PAYROLL EXPENDITURE 1/10/2020  $                            4.93 
NO PO 07B UIC   PAYROLL EXPENDITURE 2/10/2020  $                            4.93 
NO PO 08B UIC   PAYROLL EXPENDITURE 3/10/2020  $                            4.93 
NO PO 09B UIC   PAYROLL EXPENDITURE 4/10/2020  $                            5.08 
NO PO 10B UIC   PAYROLL EXPENDITURE 5/8/2020  $                            5.08 
NO PO 11B UIC   PAYROLL EXPENDITURE 6/10/2020  $                            5.08 
NO PO 12B UIC   PAYROLL EXPENDITURE 6/30/2020  $                            5.08 
NO PO 01B WKCMP PAYROLL EXPENDITURE 8/9/2019  $                       174.46 
NO PO 02B WKCMP PAYROLL EXPENDITURE 9/10/2019  $                       174.46 
NO PO 03B WKCMP PAYROLL EXPENDITURE 10/10/2019  $                       174.46 
NO PO 04B WKCMP PAYROLL EXPENDITURE 11/8/2019  $                       174.46 
NO PO 05B WKCMP PAYROLL EXPENDITURE 12/10/2019  $                       174.46 
NO PO 06B WKCMP PAYROLL EXPENDITURE 1/10/2020  $                       174.46 
NO PO 07B WKCMP PAYROLL EXPENDITURE 2/10/2020  $                       174.46 
NO PO 08B WKCMP PAYROLL EXPENDITURE 3/10/2020  $                       174.46 
NO PO 09B WKCMP PAYROLL EXPENDITURE 4/10/2020  $                       179.68 
NO PO 10B WKCMP PAYROLL EXPENDITURE 5/8/2020  $                       179.68 
NO PO 11B WKCMP PAYROLL EXPENDITURE 6/10/2020  $                       179.68 
NO PO 12B WKCMP PAYROLL EXPENDITURE 6/30/2020  $                       179.68 
NO PO 01B PAY/GONZALEZ,M,E 8/9/2019  $                       307.00 
NO PO 02B PAY/GONZALEZ,M,E 9/10/2019  $                       307.00 
NO PO 03B PAY/GONZALEZ,M,E 10/10/2019  $                       307.00 
NO PO 04B PAY/GONZALEZ,M,E 11/8/2019  $                       307.00 
NO PO 05B PAY/GONZALEZ,M,E 12/10/2019  $                       307.00 
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PROGRAM MANAGEMENT
 DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

NO PO 06B PAY/GONZALEZ,M,E 1/10/2020  $                       307.00 
NO PO 07B PAY/GONZALEZ,M,E 2/10/2020  $                       307.00 
NO PO 08B PAY/GONZALEZ,M,E 3/10/2020  $                       307.00 
NO PO 09B PAY/GONZALEZ,M,E 4/10/2020  $                       307.00 
NO PO 10B PAY/GONZALEZ,M,E 5/8/2020  $                       307.00 
NO PO 11B PAY/GONZALEZ,M,E 6/10/2020  $                       307.00 
NO PO 12B PAY/GONZALEZ,M,E 6/30/2020  $                       307.00 
NO PO 05B PAY/GONZALEZ,M,E 12/10/2021  $                    1,056.03 
NO PO 05B PERS  PAYROLL EXPENDITURE 12/10/2021  $                       218.62 
NO PO 05B MED   PAYROLL EXPENDITURE 12/10/2021  $                          15.30 
NO PO 05B OASDI PAYROLL EXPENDITURE 12/10/2021  $                          65.50 
NO PO 05B UIC   PAYROLL EXPENDITURE 12/10/2021  $                            5.29 
NO PO 05B WKCMP PAYROLL EXPENDITURE 12/10/2021  $                          21.09 

NO PO 01B PAY/GONZALEZ,M,E 8/10/2020  $                    9,844.33 
NO PO 02B PAY/GONZALEZ,M,E 9/10/2020  $                    9,844.33 
NO PO 03B PAY/GONZALEZ,M,E 10/9/2020  $                    9,844.33 
NO PO 04B PAY/GONZALEZ,M,E 11/10/2020  $                    9,844.33 
NO PO 05B PAY/GONZALEZ,M,E 12/10/2020  $                  11,002.08 
NO PO 06B PAY/GONZALEZ,M,E 1/8/2021  $                    9,844.33 
NO PO 07B PAY/GONZALEZ,M,E 2/10/2021  $                    8,153.11 
NO PO 08B PAY/GONZALEZ,M,E 3/10/2021  $                    3,180.43 
NO PO 01B PERS  PAYROLL EXPENDITURE 8/10/2020  $                    2,037.78 
NO PO 02B PERS  PAYROLL EXPENDITURE 9/10/2020  $                    2,037.78 
NO PO 03B PERS  PAYROLL EXPENDITURE 10/9/2020  $                    2,037.78 
NO PO 04B PERS  PAYROLL EXPENDITURE 11/10/2020  $                    2,037.78 
NO PO 05B PERS  PAYROLL EXPENDITURE 12/10/2020  $                    2,266.10 
NO PO 06B PERS  PAYROLL EXPENDITURE 1/8/2021  $                    2,037.78 
NO PO 07B PERS  PAYROLL EXPENDITURE 2/10/2021  $                    1,687.70 
NO PO 08B PERS  PAYROLL EXPENDITURE 3/10/2021  $                       658.35 
NO PO 01B MED   PAYROLL EXPENDITURE 8/10/2020  $                       147.34 
NO PO 02B MED   PAYROLL EXPENDITURE 9/10/2020  $                       147.34 
NO PO 03B MED   PAYROLL EXPENDITURE 10/9/2020  $                       147.34 
NO PO 04B MED   PAYROLL EXPENDITURE 11/10/2020  $                       147.34 
NO PO 05B MED   PAYROLL EXPENDITURE 12/10/2020  $                       164.14 
NO PO 06B MED   PAYROLL EXPENDITURE 1/8/2021  $                       147.34 
NO PO 07B MED   PAYROLL EXPENDITURE 2/10/2021  $                       122.82 
NO PO 08B MED   PAYROLL EXPENDITURE 3/10/2021  $                          46.11 
NO PO 01B OASDI PAYROLL EXPENDITURE 8/10/2020  $                       630.00 
NO PO 02B OASDI PAYROLL EXPENDITURE 9/10/2020  $                       630.00 
NO PO 03B OASDI PAYROLL EXPENDITURE 10/9/2020  $                       630.00 
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PROGRAM MANAGEMENT
 DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

NO PO 04B OASDI PAYROLL EXPENDITURE 11/10/2020  $                       630.00 
NO PO 05B OASDI PAYROLL EXPENDITURE 12/10/2020  $                       701.78 
NO PO 06B OASDI PAYROLL EXPENDITURE 1/8/2021  $                       630.00 
NO PO 07B OASDI PAYROLL EXPENDITURE 2/10/2021  $                       525.15 
NO PO 08B OASDI PAYROLL EXPENDITURE 3/10/2021  $                       197.19 
NO PO 01B UIC   PAYROLL EXPENDITURE 8/10/2020  $                            5.08 
NO PO 02B UIC   PAYROLL EXPENDITURE 9/10/2020  $                            5.08 
NO PO 03B UIC   PAYROLL EXPENDITURE 10/9/2020  $                            5.08 
NO PO 04B UIC   PAYROLL EXPENDITURE 11/10/2020  $                            5.08 
NO PO 05B UIC   PAYROLL EXPENDITURE 12/10/2020  $                            5.66 
NO PO 06B UIC   PAYROLL EXPENDITURE 1/8/2021  $                            5.08 
NO PO 07B UIC   PAYROLL EXPENDITURE 2/10/2021  $                            4.24 
NO PO 08B UIC   PAYROLL EXPENDITURE 3/10/2021  $                            1.59 
NO PO 01B WKCMP PAYROLL EXPENDITURE 8/10/2020  $                       193.07 
NO PO 02B WKCMP PAYROLL EXPENDITURE 9/10/2020  $                       193.07 
NO PO 03B WKCMP PAYROLL EXPENDITURE 10/9/2020  $                       193.37 
NO PO 04B WKCMP PAYROLL EXPENDITURE 11/10/2020  $                       193.37 
NO PO 05B WKCMP PAYROLL EXPENDITURE 12/10/2020  $                       215.40 
NO PO 06B WKCMP PAYROLL EXPENDITURE 1/8/2021  $                       193.37 
NO PO 07B WKCMP PAYROLL EXPENDITURE 2/10/2021  $                       161.19 
NO PO 08B WKCMP PAYROLL EXPENDITURE 3/10/2021  $                          60.52 
NO PO 01B PAY/GONZALEZ,M,E 8/10/2020  $                       317.00 
NO PO 02B PAY/GONZALEZ,M,E 9/10/2020  $                       317.00 
NO PO 03B PAY/GONZALEZ,M,E 10/9/2020  $                       317.00 
NO PO 04B PAY/GONZALEZ,M,E 11/10/2020  $                       317.00 
NO PO 05B PAY/GONZALEZ,M,E 12/10/2020  $                       317.00 
NO PO 06B PAY/GONZALEZ,M,E 1/8/2021  $                       317.00 
NO PO 07B PAY/GONZALEZ,M,E 2/10/2021  $                       317.00 

09B PAY/GONZALEZ,M,E 4/8/2022  $                       352.20 
09B PERS  PAYROLL EXPENDITURE 4/8/2022  $                          72.87 
09B MED   PAYROLL EXPENDITURE 4/8/2022  $                            5.08 
09B OASDI PAYROLL EXPENDITURE 4/8/2022  $                          21.74 
09B UIC   PAYROLL EXPENDITURE 4/8/2022  $                            1.72 
09B WKCMP PAYROLL EXPENDITURE 4/8/2022  $                            7.02 

R77A0073 D JB CONSULTING PROGRAM MANAGER 146,624.00$               $                146,624.00   $                             ‐
LOSAL 1 8/31/2021  $                    6,320.00 
LOSAL 2 9/30/2021  $                  13,272.00 
LOSAL 3 10/31/2021  $                  13,272.00 
LOSAL 4 11/30/2021  $                  10,112.00 
LOSAL 5 12/15/2021  $                    6,952.00 
LOSAL 6 12/31/2021  $                    6,320.00 
LOSAL 7 1/31/2022  $                  13,272.00 
LOASAL 8 2/28/2022  $                  12,640.00 
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PROGRAM MANAGEMENT
 DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

LOSAL9 3/31/2022  $                  13,904.00 
LOSAL 10 4/30/2022  $                  13,272.00 
LOSAL 11 5/31/2022  $                  13,904.00 
LOSAL 12 06/30/22  $                  23,384.00 

S77A0066 OPEN JB CONSULTING PROGRAM MANAGER 100,000.00$               $                  84,127.10   $              15,872.90
LOSAL 13 7/31/2022  $                  28,511.10 
LOSAL14 8/31/2022  $                  29,072.00 
LOSAL 15 9/30/2022  $                  26,544.00 
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Preliminary Budget 21,000,000.00$     
Modifications ‐$                             
Current Budget 21,000,000.00$     

FUND 29, 40, 28   CCTR 184

PTN‐TBD    DSA NUMBER‐TBD BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                        ‐$                                                ‐$                                           
2 SURVEYING COSTS ‐$                                        ‐$                                                ‐$                                           
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT 10,000.00$                            ‐$                                                ‐$                                           
4 LEGAL FEES ‐ Allowances ‐$                                        ‐$                                                ‐$                                           
5 OTHER‐California Environemental Quality Act (CEQA) 10,000.00$                            ‐$                                                ‐$                                           
6 OTHER ‐ GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE, DTSC 7,000.00$                              ‐$                                                46,963.00$                               

SITE SUBTOTAL 27,000.00$                            ‐$                                                46,963.00$                               
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 1,215,000.00$                       502,966.08$                                  671,533.92$                             
2 DSA PLAN CHECK FEE 123,500.00$                          ‐$                                                ‐$                                           
3 HEALTH DEPARTMENT ‐$                                        ‐$                                                355.00$                                    
4 CALIFORNIA DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                        ‐$                                                ‐$                                           
5 CALIFORNIA GEOLOGICAL SURVEY 46,733.00$                            ‐$                                                3,600.00$                                 
6 PRELIMINARY TESTS ‐$                                        ‐$                                                ‐$                                           

A.      SOILS 40,000.00$                            ‐$                                                ‐$                                           
C.      BIDDING AND ADVERTISING 2,500.00$                              ‐$                                                ‐$                                           
D.      ENGINEERING/CONSULTING 25,000.00$                            ‐$                                                ‐$                                           
E.      HAZARDOUS MATERIAL SURVEY / SPECS 15,000.00$                            ‐$                                                ‐$                                           

7 OTHER SITE COSTS 2,500.00$                              ‐$                                                ‐$                                           
PLANS SUBTOTAL 1,470,233.00$                      502,966.08$                                  675,488.92$                            

C. CONSTRUCTION
1 UTILITIES ‐$                                        ‐$                                                ‐$                                           

A.      UTILITY SERVICE FEES 2,500.00$                              ‐$                                                ‐$                                           
B.      UTILITY SERVICE IMPROVEMENTS 23,000.00$                            ‐$                                                ‐$                                           

2 OFF‐SITE DEVELOPMENT 30,000.00$                            ‐$                                                ‐$                                           
3 SERVICE SITE DEVELOPMENT 5,000.00$                              ‐$                                                ‐$                                           
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                        ‐$                                                ‐$                                           
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                        ‐$                                                ‐$                                           
6 ____ DEMOLITION         ____ INTERIM HOUSING 63,900.00$                            63,900.00$                                    ‐$                                           
7 ____ NEW CONSTRUCTION 16,000,000.00$                    ‐$                                                ‐$                                           
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                        ‐$                                                ‐$                                           

B.      SPECIAL ACCESS COMPLIANCE ‐$                                        ‐$                                                ‐$                                           
C.      TECHNOLOGY ALLOWANCE 100,000.00$                          ‐$                                                ‐$                                           

9 ENVIRONMENTAL ABATEMENT 5,000.00$                              ‐$                                                ‐$                                           
10 NATIVE AMERICAN MONITORING 25,000.00$                            ‐$                                                ‐$                                           
11 CONSTRUCTION MANAGEMENT  606,867.00$                          ‐$                                                ‐$                                           
12 PROJECT MANAGEMENT  525,000.00$                          ‐$                                                ‐$                                           
13 OTHER (ITEMIZE) ‐$                                        ‐$                                                ‐$                                           

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                        ‐$                                                ‐$                                           
B.      MOVING/STORAGE  ‐$                                        ‐$                                                ‐$                                           

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF ESTIMATED COSTS

PROJECT: LOS ALAMITOS HIGH SCHOOL GYMNASIUM
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Preliminary Budget 21,000,000.00$     
Modifications ‐$                             
Current Budget 21,000,000.00$     

FUND 29, 40, 28   CCTR 184

PTN‐TBD    DSA NUMBER‐TBD BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF ESTIMATED COSTS

PROJECT: LOS ALAMITOS HIGH SCHOOL GYMNASIUM

C.      UNDERGROUND UTILITY SEARCH 15,000.00$                            ‐$                                                ‐$                                           
CONSTRUCTION SUBTOTAL 17,401,267.00$                    63,900.00$                                    ‐$                                           

D. 81,500.00$                            ‐$                                                ‐$                                           
E. 420,000.00$                          ‐$                                                ‐$                                           
F. 100,000.00$                          ‐$                                                ‐$                                           
H. 1,500,000.00$                       ‐$                                                ‐$                                           

TOTAL ESTIMATE COSTS (ITEMS A THROUGH H) 21,000,000.00$                    566,866.08$                                  722,451.92$                            
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary Paid To Date Summary
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LOS ALAMITOS HIGH SCHOOL NEW 2ND GYM
DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A‐6 R77A0159 FULLY PAID BAINBRIDGE GROUP INC SURVEY FR HAZARDOUS MATERIALS 4,185.00$              4,185.00$            $                     ‐   
17974 05/11/22 4,185.00$          

A‐6 R77A0146 FULLY PAID NINYO & MOORE  GEOTECHNICAL ENGINEERING REPORT 41,978.00$            42,778.00$          $                     ‐   
261785 08/31/22 42,778.00$        

46,963.00$        

B‐1 R77A0092 OPEN WESTGROUP DESIGNS INC ARCHITECTURAL SERVICES FOR NEW LAHS GYM 1,174,500.00$      671,533.92$        $     502,966.08 
21732 01 10/11/21 3,633.96$          
21732 02 11/10/21 14,437.33$        
21732 03 1/10/2022 33,252.00$        
21732 04 2/10/2022 40,878.00$        
21732 05 3/10/2022 54,504.00$        
21732 06 4/11/2022 13,626.00$        
21732 07 5/10/2022 51,097.50$        
21732 08 6/13/2022 17,032.50$        
21732 09 7/11/2022 68,147.92$        
21732 10 8/10/2022 102,195.00$      
21732 11 9/12/2022 159,121.96$      
21732 12 10/10/2022 113,607.75$      

B‐3 NO PO ORANGE COUNTY ENVIRONMENTAL HEALTH HEALTH DEPARTMENT PLAN REVIEW FEE 355.00$               $                     ‐   
101822 10/18/22 355.00$             

B‐5 NO PO CALIFORNIA GEOLOGICAL SURVEY ASSESSMENT OF GEOLOGICAL HAZARD REPORTS 3,600.00$            $                     ‐   
08 04 22 08/04/22 3,600.00$          

675,488.92$      

C‐6 S77A0143 OPEN RACHLIN PARTNERS RELOCATION OF PORTABLE BUILDINGS 63,900.00$            ‐$                       $       63,900.00 

‐$                     

F

1,174,500.00$      722,451.92$        $     566,866.08 

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL

PLANS SUBTOTAL

CONSTRUCTION SUBTOTAL
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SUMMARY OF ESTIMATED COSTS Preliminary Budget 12,695,810.00$       
Modifications ‐$                           

Current Budget 12,695,810.00$       
FUND 29 CCTR 178

PTN 73924‐64 DSA NUMBER 04‐117439 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                           ‐$                                                ‐$                                               
2 SURVEY ‐$                                           ‐$                                                ‐$                                               
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                           ‐$                                                ‐$                                               
4 OCIP 275,950.00$                             ‐$                                                275,821.18$                                
5 OTHER (EIR / Negative Declaration) CEQA  26,500.00$                               ‐$                                                14,463.75$                                   
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                           ‐$                                                ‐$                                               

SITE SUBTOTAL 302,450.00$                             ‐$                                                290,284.93$                                
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 820,500.00$                             ‐$                                                679,440.00$                                
2 DSA PLAN CHECK FEE 140,000.00$                             ‐$                                                129,947.88$                                
3 PRINTING SERVICES FOR PLANS 400.00$                                    ‐$                                                376.54$                                        
4 HEALTH DEPARTMENT ‐$                                           ‐$                                                ‐$                                               
5 ENERGY ANALYSIS FEES ‐$                                           ‐$                                                ‐$                                               
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee 2,000.00$                                 ‐$                                                1,400.00$                                     
7 PRELIMINARY TESTS ‐$                                           ‐$                                                ‐$                                               

A.      SOILS ‐$                                           ‐$                                                ‐$                                               
B.      OPSC CONSULTANTS ‐$                                           ‐$                                                ‐$                                               
C.      BIDDING AND ADVERTISING 35,500.00$                               ‐$                                                11,212.80$                                   
D.      ENGINEERING/CONSULTING ‐$                                           ‐$                                                ‐$                                               
E.      HAZARDOUS MATERIAL SURVEY / SPECS 5,500.00$                                 ‐$                                                ‐$                                               

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                           ‐$                                                ‐$                                               
PLANS SUBTOTAL 1,003,900.00$                         ‐$                                                822,377.22$                                

C. CONSTRUCTION
1 UTILITIES ‐$                                           ‐$                                                ‐$                                               

A.      UTILITY SERVICE FEES ‐$                                           ‐$                                                ‐$                                               
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                           ‐$                                                ‐$                                               

2 OFF‐SITE DEVELOPMENT ‐$                                           ‐$                                                ‐$                                               
3 SERVICE SITE DEVELOPMENT ‐$                                           ‐$                                                ‐$                                               
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                           ‐$                                                ‐$                                               
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                           ‐$                                                ‐$                                               
6 ____ DEMOLITION         ____ INTERIM HOUSING __x___ASPHALT REPAIRS 131,000.00$                             ‐$                                                130,204.00$                                
7 ____ NEW CONSTRUCTION 9,413,320.00$                         ‐$                                                9,413,320.09$                             
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                           ‐$                                                ‐$                                               

B.      SPECIAL ACCESS COMPLIANCE ‐$                                           ‐$                                                ‐$                                               
C.      TECHNOLOGY ALLOWANCE 100,000.00$                             221.60$                                          98,307.80$                                   

9 ENVIRONMENTAL ABATEMENT 1,000.00$                                 ‐$                                                695.00$                                        
10 AIR MONITOR CLEARANCE ‐$                                           ‐$                                                ‐$                                               
11 CONSTRUCTION MANAGEMENT  942,580.00$                             ‐$                                                425,252.50$                                
12 NATIVE AMERICAN TRIBAL MONITORING SERVICES 46,160.00$                               ‐$                                                45,112.50$                                   
13 OTHER (ITEMIZE) ‐$                                           ‐$                                                ‐$                                               

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                           ‐$                                                ‐$                                               
B.      MOVING/STORAGE (District Expense) ‐$                                           ‐$                                                ‐$                                               

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
PROJECT:  LOS ALAMITOS HIGH SCHOOL AQUATIC CENTER
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SUMMARY OF ESTIMATED COSTS Preliminary Budget 12,695,810.00$       
Modifications ‐$                           

Current Budget 12,695,810.00$       
FUND 29 CCTR 178

PTN 73924‐64 DSA NUMBER 04‐117439 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
PROJECT:  LOS ALAMITOS HIGH SCHOOL AQUATIC CENTER

C.      Other ‐$                                           ‐$                                                ‐$                                               
CONSTRUCTION SUBTOTAL 10,634,060.00$                       221.60$                                          10,112,891.89$                           

D. 340,000.00$                             ‐$                                                317,260.14$                                
E. 350,400.00$                             ‐$                                                249,560.00$                                
F. 15,000.00$                               ‐$                                                14,898.23$                                   
H. ‐$                                           ‐$                                                ‐$                                               
I. OTHER 50,000.00$                               ‐$                                                6,472.38$                                     

TOTAL ESTIMATE COSTS (ITEMS A THROUGH H) 12,695,810.00$                       221.60$                                          11,813,744.79$                           

CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Paid To Date SummaryBudget Summary
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LOS ALAMITOS HIGH SCHOOL
AQUATIC CENTER PROJECT
DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

A‐4 M77A0252 FULLY PAID ASCIP  Utilize ASCIP OCIP  255,119.00$            $          255,119.00   $                             ‐   

Inv# 50390CIP 05/20/19 255,119.00$          

A‐4 M77A0280 FULLY PAID Arthur J. Gallagher & Co. Builders Risk Insurance 18,500.00$              $            18,404.87   $                             ‐   

Inv# 3027503 05/28/19 18,404.87$            

A‐4 NO PO CLOSED Arthur J. Gallagher & Co. Builders Risk Insurance 2,297.31$                $              2,297.31   $                             ‐   

Inv # 3549817 09/11/20 2,297.31$               

A‐5 No PO FULLY PAID OC Clerk Recorder CEQA Environmental Filing Fee 2,404.75$               2,404.75$                $                             ‐   

Revolving Ck# 26006 03/13/18 2,404.75$               

A‐5 L77A0236 FULLY PAID Ultrasystems  19,610.00$              $              8,249.00   $                             ‐   

Invoices split between funds 28 & 29* Inv # 11582 08/01/18  $              4,156.50 

Inv # 11633 11/07/18 2,657.00$               

Inv # 11655 12/20/18 840.50$                  

Inv # 11660 01/07/19 595.00$                  

A‐5 M77A0262 CLOSED Ultrasystems  2,600.00$                $              1,950.00   $                             ‐   

Inv # 11718 05/07/19 1,950.00$               

A‐5 N77A0117 FULLY PAID Ultra Systems  Provide Cultural Resources Evaluation  1,860.00$                $              1,860.00   $                             ‐   

Inv # 11918 04/30/20 1,860.00$               

290,284.93$          

B‐1 M77A0266 FULLY PAID Terracon Consultants, Inc Aquatic Center Design Services 162,240.00$            $          679,440.00   $                             ‐   

Inv #PO14428 08/19/19 21,710.00$            

Inv #PO14681 10/01/19 16,400.00$            

Inv # PO15505 11/20/19 16,400.00$            

Inv # PO16120 02/13/20 16,400.00$            

Inv # PO16588 04/02/20 8,200.00$               

Inv # PO16864 05/07/20 16,400.00$            

* po # was not applied during payment Inv # PO17253 06/30/20 24,600.00$            

* po # was not applied during payment Inv # PO17463 06/30/20 8,200.00$               

Inv # PO17974 11/18/20 8,200.00$               

Inv # PO17543 01/06/21 24,600.00$            

Inv # P018648 04/16/21 4,100.00$               

Check Cancellation 02/01/21 (8,200.00)$             

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL
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LOS ALAMITOS HIGH SCHOOL
AQUATIC CENTER PROJECT
DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

P017974R 02/02/21 8,200.00$               

P020429 // Accrual  07/22/21 4,100.00$               

Purchase Order L77A0214 658,000.00$            $                           ‐   

Inv # P012559 10/22/18 146,700.00$          

TA63413 06/14/18 2,500.00$               

P013861 06/30/19 14,370.00$            

TA48688 06/14/18 20,940.00$            

P010775 04/09/18 24,300.00$            

P010987 04/12/18 60,750.00$            

P011167 05/03/18 61,965.00$            

P011466 06/30/18 76,545.00$            

P011291 05/24/18 102,060.00$          

B‐2 No PO Division of the State Architect  DSA Plan Fees 129,947.88$            $                             ‐   

Inv# 0410629 05/28/19 38,400.00$            

LAHS POOL FEES 84,750.00$            

04 13607 12/06/21 6,797.88$               

B‐3 No PO FULLY PAID Rapid Reprographics LAHS Pool Conformity 70.62$                     5/15/2019 70.62$                      $                             ‐   

Inv ##3789 5/15/2019 70.62$                    

B‐3 No PO FULLY PAID Rapid Reprographics DSA Drawings Resize  164.99$                   164.99$                    $                             ‐   

Inv #3615 4/1/2019 164.99$                  

B‐3 No PO FULLY PAID Rapid Reprographics Aquatic Center Prints 78.43$                     78.43$                      $                             ‐   

Inv # 3869 08/19/19 78.43$                    

B‐3 No PO FULLY PAID Rapid Reprographics Aquatic Center Prints

Inv # 4581 62.50$                     62.50$                      $                             ‐   

01/08/20 62.50$                    

B‐6 NO PO CDE Reimburse School Fees  $              1,400.00  1,400.00$                $                             ‐   

Inv # C 065619 03/16/21 1,400.00$               

B‐7c M77R0674 FULLY PAID Event News Paper LAHS Aquatics Center Bid Ad Runs on 11/07/18 and 11/14/18  $                  495.84   $                  506.40   $                             ‐   

Inv # 73032 11/14/2018  $                  506.40 

B‐7c M77R0839 FULLY PAID Event News Paper LAHS Aquatics Center Bid Ad Runs on 11/07/18 and 11/14/18  $                  506.40   $                  506.40   $                             ‐   

Inv # 75599 1/16/2019  $                  506.40 
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LOS ALAMITOS HIGH SCHOOL
AQUATIC CENTER PROJECT
DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

B‐7c M77A0260 D PQ BIDS, Inc. District Pre‐Qualification Services  $            23,800.00   $              6,800.00   $                             ‐   

Inv # LOSAL002 04/25/19  $              3,400.00 

Inv # LOSAL003 02/28/20  $              3,400.00 

B‐7c P77A0137 D PQ BIDS, Inc. District Pre‐Qualification Services  $            10,200.00   $              3,400.00   $                             ‐   

Inv # LOSAL004 01/25/21  $              3,400.00 

B‐7e M77A0204 D Cardinal Environmental Consultants LAHS Pool Haz Mat Monitoring  $              5,500.00   $                           ‐     $                             ‐   

822,377.22$          

C‐6 P77R0058 FULLY PAID Golden State Paving Company Repair Damaged Asphalt  $            41,238.00   $            41,238.00   $                             ‐   

Inv # G8051 7/23/2020 41,238.00$            

C‐6 P77R0512 FULLY PAID Universal Asphalt LAHS Pool Asphalt 5,466.00$                $              5,466.00   $                             ‐   

Inv # 40876 10/14/20 5,466.00$               

C‐6 P77R0707 FULLY PAID Universal Asphalt Asphalt Paving @ LAHS Basketball Courts 83,500.00$              $            83,500.00   $                             ‐   

Inv # 41178 02/08/21 83,500.00$            

C‐7 M77A0241  PAID Hamel Contracting Inc. Replace existing LAHS pool  $      9,396,312.17   $      9,396,312.39   $                             ‐   

JE to Fund 35 for District Match in 19/20 Pay App # 1 04/30/19  $          305,375.80 

J77GR073120A: $5,054,487.17 Pay App # 2 06/11/19  $          291,627.39 

Pay App #3 06/30/19  $            98,077.81 

Pay App #4 08/20/19  $          419,283.83 

Pay App#5 09/13/19  $      1,638,703.26 

Pay App#6 11/06/19  $          195,158.79 

Pay App#7 12/09/19  $          403,293.44 

Pay App#8 01/30/20  $          315,396.72 

Pay App#9 01/30/20  $          309,127.30 

Pay App#10 03/18/20  $          487,140.43 

Pay App#11 03/18/20  $          593,128.70 

Pay App#12 04/24/20  $          691,189.60 

Pay App#13 06/02/20 561,793.15$          

Pay App#14 06/30/20 800,045.57$          

June 20: Manual Accruals‐ J77TC072820C 06/30/20 1,200,000.00$      

Retention May: Manual Accrual‐ J77TC072820C 06/30/20 374,175.87$          

PLANS SUBTOTAL
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LOS ALAMITOS HIGH SCHOOL
AQUATIC CENTER PROJECT
DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

Manual Accrual Reversal J77TC072820C 07/01/20 (1,200,000.00)$     

Manual Accrual Reversal J77TC072820C 07/01/20 (374,175.87)$         

Pay App# 15REV2 08/25/20 1,224,822.89$      

Pay App# 16 08/25/20 339,762.17$          

Pay App# 17REV 10/13/20 44,615.65$            

Accrual J77KG072221B 06/30/21 50,969.35$            

Accrual J77KG072221B 07/01/21 (50,969.35)$           

RETENTION 20R1 12/08/21 438,629.46$          

PayApp#18 02/10/22 75,557.60$            

PayApp#19 02/10/22 163,582.83$          

C‐7 P77R0094 FULLY PAID AlleyCat Development Aquatic Center Restroom Tile Work 12,217.70$              $            12,217.70   $                             ‐   

Inv # 081320 08/13/20  $            12,217.70 

C‐7 P77A0136 FULLY PAID Enko Systems Install Fire Alarm

317278 4,790.00$               06/18/21  $              4,790.00   $                             ‐   

 $              4,790.00 

C‐8c N77A0209 FULLY PAID Redrock Security and Cabling Inc Access Control and Low Voltage Cabling 17,531.39$              $            17,531.39   $                             ‐   

Inv # 41943 09/30/20  $            14,093.03 

Inv # 43156 03/02/21  $              3,438.36 

C‐8c P77R0266 FULLY PAID Redrock Security and Cabling Inc Install AD Lock Weld 4,851.52$                $              4,041.52   $                             ‐   

Inv # 41943 09/30/20 3,638.64$               

Inv # 43157 03/04/21 402.88$                  

C‐8c P77R0533 FULLY PAID Redrock Security and Cabling Inc Install Keyways,keys, cares for Aquatic Center 4,995.74$                $              4,995.74   $                             ‐   

Inv # 44116 04/13/21 4,995.74$               

C‐8c N77A0207 OPEN Dyntek Inc.  PA Speakers for Pool 12,969.89$              $            12,748.29   $                   221.60 

Inv # D143198 06/09/20 4,777.97$               

Inv # D144404 06/30/20 1,314.07$               

Inv # D145419 09/24/20 3,900.00$               

Inv # D145134 09/24/20 1,750.00$               

Inv # D145421 09/24/20 1,006.25$               

C‐8c N77A0211 FULLY PAID Digital Network Install Audio/Visual and Sound Components 4,774.83$                $              4,774.83   $                             ‐   

Inv # 005590 09/30/20 4,774.83$               
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LOS ALAMITOS HIGH SCHOOL
AQUATIC CENTER PROJECT
DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

C‐8c N77A0212 FULLY PAID Digital Network Install Audio/Visual and Sound Components 6,059.28$                $              6,059.28   $                             ‐   

Inv # 005588 09/30/20 6,059.28$               

C‐8c N77A0208 FULLY PAID Digital Network Install Audio/Visual and Sound Components 48,156.75$              $            48,156.75   $                             ‐   

Inv # 005589 09/30/20 48,156.75$            

C‐9 N77R0830 FULLY PAID 5M Contracting Inc. Asbestos Trash Pick Up Services 1,000.00$                $                  695.00   $                             ‐   

Inv # 20 034 02/06/20 695.00$                  

C‐11 M77A0175 CLOSED RACHLIN PARTNERS CONSTRUCTION MANAGEMENT 138,662.50$            $          138,662.50   $                             ‐   

060844PM 04 05/03/19 45,767.50$            

060844PM 05 06/05/19 51,657.50$            

060844PM 06 07/03/19 41,237.50$            

C‐11 N77A0080 CLOSED RACHLIN PARTNERS CONSTRUCTION MANAGEMENT 176,073.75$            $          176,073.75   $                             ‐   

060844PM 07 8/2/2019 26,061.25$            

060844PM 08 9/5/2019 27,301.25$            

060844PM 09 10/3/2019 17,226.25$            

060844PM 10 11/1/2019 28,541.25$            

060844PM 11 12/2/2019 23,581.25$            

060844PM 12 1/8/2020 27,301.25$            

060844PM 13 2/5/2020 26,061.25$            

C‐11 N77A0193 CLOSED RACHLIN PARTNERS CONSTRUCTION MANAGEMENT 81,636.25$              $            81,636.25   $                             ‐   

060844PM 14 3/5/2020 21,566.25$            

060844PM 15 4/1/2020 20,946.25$            

060844PM 16 5/1/2020 20,016.25$            

060844PM 18 7/1/2020 8,701.25$               

060844 PM 17C 6/3/2020 10,406.25$            

C‐11 P77A0031 CLOSED RACHLIN PARTNERS CONSTRUCTION MANAGEMENT 20,425.00$              $            20,425.00   $                             ‐ 

060844PM 19 8/3/2020  $              9,863.75 

060844PM 20 9/3/2020  $            10,561.25 

C‐11 R77A0045 CLOSED RACHLIN PARTNERS 8,455.00$                $              8,455.00   $                             ‐ 

060844PM 31 7/31/2021 1,571.25$               

060844PM 33 9/30/2021 1,261.25$               

060844PM 35 11/30/2021 4,671.25$               

060844 PM 12/31/2021 951.25$                  

10.31.22 Aquatic Center LAHS‐Budget & Expenditure Sheet Page 5 of 8



LOS ALAMITOS HIGH SCHOOL
AQUATIC CENTER PROJECT
DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

C‐12 M77A0276 FULLY PAID NDNA Monitoring & Consulting Native American Tribal Monitoring Services 45,112.50$              $            45,112.50   $                             ‐   

Inv # 1907011 08/14/19 3,787.50$               

Inv # 1907151 08/14/19 3,750.00$               

Inv# 1906101 08/14/19 2,700.00$               

Inv # 1905281 08/14/19 3,150.00$               

Inv # 19 0729 1 11/22/2019 5,925.00$               

Inv # 19 0812 1 11/22/2019 7,200.00$               

Inv # 19 0826 1 11/22/2019 4,950.00$               

Inv # 19 0909 1 11/22/2019 4,050.00$               

Inv # 19 0923 1 12/18/2019  $              4,500.00 

Inv # 19 1007 1 12/18/2019  $              5,100.00 

10,112,891.89$    

D M77A0226 FULLY PAID TGR Geotechnical 291,843.00$            $          313,663.64   $                             ‐   

Amendment #1  33,168.00$            

Inv # 10136 3/4/2019 4,962.50$               

Inv # 10272 06/30/19  $              1,098.83 

Inv # 10308 08/14/19  $              1,622.78 

Inv # 10330 09/13/19  $            47,444.76 

Inv # 10376 10/11/19  $            39,443.25 

Inv # 10390 10/11/19  $            45,638.25 

Inv # 10466 11/21/19  $            43,283.10 

Inv # 10483 12/03/19  $              4,372.73 

Inv # 10537 02/05/20  $            17,101.35 

Inv # 10569 04/24/20  $            27,513.68 

Inv # 10620 04/24/20  $              9,166.50 

Inv # 10646 06/01/20  $            18,115.65 

Inv # 10735 06/30/20  $            17,859.45 

Inv # 10757 06/30/20  $              3,683.40 

Inv # 10693 06/30/20  $            25,781.26 

Inv # 10776 09/21/20  $              6,576.15 

D N77A0146 FULLY PAID Ninyo & Moore Geotechnical & Environmental Shade Structure Inspection and material testing services 7,204.00$                $              3,596.50   $                             ‐   

Inv # 234109 01/08/20 2,134.50$               

Inv # 238357 05/15/20 1,462.00$               

317,260.14$          

CONSTRUCTION SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL
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LOS ALAMITOS HIGH SCHOOL
AQUATIC CENTER PROJECT
DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

E M77A0292 FULLY PAID TYR IOR Services 131,240.00$            $            44,922.50   $                             ‐   

Inv # 11312 (AC) 03/31/19 340.00$                  

Inv # 11394 (AC) 04/30/19 680.00$                  

Inv # 11406 (AC) 05/28/19 9,520.00$               

Inv # 11469 (AC) 06/30/19 15,640.00$            

*PAID FROM REVOLVING Inv # 11527 12/11/19 18,742.50$            

E N77R0148 D River City Testing 4,095.00$                $                           ‐     $                             ‐   

E N77A0076 FULLY PAID Sandy Pringle Associates, Inc DSA Inspection Services 130,560.00$            $          204,637.50   $                             ‐   

Ammendment #1 Increase 84,490.00$            

Inv # 36757 09/18/19 24,820.00$            

Inv # 36832 10/28/19 13,940.00$            

Inv # 36899 11/22/19 15,895.00$            

Inv # 36963 01/08/20 14,195.00$            

Inv # 37027 01/30/20 14,662.50$            

Inv # 37085 02/28/20 19,295.00$            

Inv # 37142 04/02/20 16,745.00$            

Inv # 37206 06/15/20 17,340.00$            

Inv # 37266 06/15/20 20,357.50$            

Inv # 37338 06/30/20 18,955.00$            

Inv # 37430 06/30/20 19,422.50$            

Inv # 37578 09/21/20 340.00$                  

Inv # 37495 09/04/20 8,670.00$               

249,560.00$          

F N77R1154 FULLY PAID Virco Manufacturing LAHS Aquatics Furniture 6,414.15$                $              6,414.15   $                             ‐   

Inv # 91921249 06/24/20 6,414.15$               

F P77R0048 FULLY PAID Claridge Products & Equipment LAHS Pool Classroom Markerboards 2,545.93$                $              2,545.93   $                             ‐   

Inv # IN325467 09/14/20 2,545.93$               

F P77R0996 FULLY PAID Park Warehouse LLC LAHS Aquatic Benches 5,938.15$                $              5,938.15   $                             ‐   

Inv # 15003983 04/02/21 5,938.15$               

14,898.23$            

I No PO FULLY PAID Cal Card:MG Waters: Ralphs 12.54$                      $                    57.45   $                             ‐   

FURNITURE AND EQUIPMENT SUBTOTAL

INSPECTION (IOR) SUBTOTAL
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LOS ALAMITOS HIGH SCHOOL
AQUATIC CENTER PROJECT
DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

06/24/19 12.54$                    

Water: Costco 14.97$                    

09/12/19  $                    14.97 

Water: Costco 14.97$                    

01/28/20  $                    14.97 

Water: Costco 14.97$                    

12/12/19  $                    14.97 

I No PO FULLY PAID Cal Card: Smart Signs Hard Hat Stickers 202.57$                    $                  371.69   $                             ‐   

12/23/19  $                  202.57 

FULLY PAID Cal Card: Smart Signs Hard Hat Stickers 169.12$                  

05/22/19  $                  169.12 

I NO PO FULLY PAID Home Depot Mount Ties, Rubber Mat 30.99$                      $                    30.99   $                             ‐   

Inv # 092220 FUND28 12/08/20 30.99$                    

I P77R0224 FULLY PAID MD Graphics Install LAHS Aquatic Banner 5,969.23$                $              5,969.23   $                             ‐   

Inv # 4339 10/05/20 5,969.23$               

I NO PO FULLY PAID Hobby Lobby Ribbon Cutting, Mats: 02.16.21 cal card 8.58$                         $                      8.58   $                             ‐   

 $                      8.58 

I NO PO FULLY PAID Stater Bros Water bottles 17.22$                      $                    17.22   $                             ‐   

17.22$                    

I NO PO FULLY PAID Party City Ribbon Cutting Mats 17.22$                     06/21/21 17.22$                      $                             ‐   

17.22$                    

6,472.38$              

TOTAL 11,983,108.72$     11,813,744.79$      $                   221.60 

OTHER SUBTOTAL
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Preliminary Budget 67,066,000.00$            
Modifications -$                               

Current Budget 67,066,000.00$           
FUND 28 & 31 CCTR 179

PTN 73924-84 DSA NUMBER 04-118361 BUDGET
 COMMITTED POs 

/CONTRACTS PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE 1,500.00$                                     -$                                              1,500.00$                                            
2 SURVEY -$                                              -$                                              -$                                                     
3 SITE SUPPORT - BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT -$                                              -$                                              -$                                                     
4 OCIP 1,298,725.00$                             -$                                              1,298,724.98$                                    
5 OTHER (EIR / Negative Declaration) CEQA 62,200.00$                                  -$                                              62,199.00$                                         
6 OTHER - PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE 48,292.00$                                  -$                                              46,275.73$                                         

SITE SUBTOTAL 1,410,717.00$                             -$                                              1,408,699.71$                                    
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 3,900,000.00$                             8,222.69$                                     3,169,104.29$                                    
2 DSA PLAN CHECK FEE 400,000.00$                                -$                                              336,654.50$                                       
3 PRINTING SERVICES FOR PLANS 9,800.00$                                     -$                                              2,572.61$                                            
4 HEALTH DEPARTMENT -$                                              -$                                              -$                                                     
5 CALIFORNIA GEOLOGICAL SURVEY 3,600.00$                                     -$                                              3,600.00$                                            
6 DEPARTMENT OF EDUCATION - Plan Check Fee -$                                              -$                                              -$                                                     
7 PRELIMINARY TESTS -$                                              -$                                              -$                                                     

A.      SOILS 4,000.00$                                     -$                                              3,950.00$                                            
B.      OPSC CONSULTANTS -$                                              -$                                              -$                                                     
C.      BIDDING AND ADVERTISING 21,639.00$                                  -$                                              21,638.76$                                         
D.      ENGINEERING/CONSULTING 26,800.00$                                  -$                                              26,800.00$                                         
E.      HAZARDOUS MATERIAL SURVEY / SPECS 35,000.00$                                  -$                                              28,800.00$                                         

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS -$                                              -$                                              -$                                                     
PLANS SUBTOTAL 4,400,839.00$                             8,222.69$                                     3,593,120.16$                                    

C. CONSTRUCTION
1 UTILITIES -$                                              -$                                              -$                                                     

A.      UTILITY SERVICE FEES 150,000.00$                                -$                                              132,309.05$                                       
B.      UTILITY SERVICE IMPROVEMENTS 30,000.00$                                  -$                                              27,615.38$                                         

2 OFF-SITE DEVELOPMENT -$                                              -$                                              -$                                                     
3 SERVICE SITE DEVELOPMENT -$                                              -$                                              -$                                                     
4 GENERAL SERVICE SITE DEVELOPMENT -$                                              -$                                              -$                                                     
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL -$                                              -$                                              -$                                                     
6 ____ DEMOLITION         _X__ INTERIM HOUSING 730,000.00$                                68,440.00$                                  635,528.00$                                       
7 ____ NEW CONSTRUCTION 54,263,741.00$                           1,536,386.06$                             50,192,619.94$                                  
8 A.      UNCONVENTIONAL ENERGY SOURCES -$                                              -$                                              -$                                                     

B.      SPECIAL ACCESS COMPLIANCE -$                                              -$                                              -$                                                     
C.      TECHNOLOGY ALLOWANCE 1,270,858.00$                             59,939.06$                                  1,182,696.04$                                    

9 ENVIRONMENTAL ABATEMENT 8,800.00$                                     -$                                              8,800.00$                                            
10 AIR MONITOR CLEARANCE -$                                              -$                                              -$                                                     
11 CONSTRUCTION MANAGEMENT 1,562,000.00$                             -$                                              1,441,207.50$                                    
12 NATIVE AMERICAN MONITORING 40,163.00$                                  -$                                              40,162.50$                                         
13 OTHER (ITEMIZE) -$                                              -$                                              -$                                                     

A.      REIMBURSABLES/GENERAL CONDITIONS -$                                              -$                                              -$                                                     
B.      MOVING/STORAGE 95,779.00$                                  39,325.58$                                  56,453.14$                                         
C.      UNDERGROUND UTILITY SEARCH -$                                              -$                                              -$                                                     
CONSTRUCTION SUBTOTAL 58,151,341.00$                          1,824,090.70$                             53,717,391.55$                                 

D. 780,000.00$                                29,758.75$                                  565,675.75$                                       TESTS (CONSTRUCTION LAB)

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF ESTIMATED COSTS

PROJECT:  MULTI-STORY STEM BUILDING PROJECT
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Preliminary Budget 67,066,000.00$            
Modifications -$                               

Current Budget 67,066,000.00$           
FUND 28 & 31 CCTR 179

PTN 73924-84 DSA NUMBER 04-118361 BUDGET
 COMMITTED POs 

/CONTRACTS PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF ESTIMATED COSTS

PROJECT:  MULTI-STORY STEM BUILDING PROJECT

E. 1,000,000.00$                             176,708.00$                                794,192.00$                                       
F. 1,183,103.00$                             177,532.73$                                63,031.69$                                         
H. -$                                              -$                                              -$                                                     
I. OTHER 140,000.00$                                15,692.62$                                  63,799.21$                                         

TOTAL ESTIMATE COSTS (ITEMS A THROUGH H) 67,066,000.00$                          2,232,005.49$                             60,205,910.07$                                 

CONTINGENCIES    

INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary Paid To Date Summary
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LOS ALAMITOS HIGH SCHOOL
MULTI-STORY STEM BUILDING PROJECT

DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A‐1 M7700207 CLOSED CHICAGO TITLE CO PRELIMINARY TITLE REPORT FOR MULTI‐STORY 1,500.00$                    1,500.00$                                 $                                           ‐ 

Inv #1 08/10/18 1,500.00$                               

A‐4 N77A0214 FULLY PAID A S C I P Owners Controlled Insurance Program 1,238,515.00$             $                      1,238,515.00   $                                           ‐ 

Inv # 54810CIP 5/26/2020 1,238,515.00$                       

A‐4 N77A0224 FULLY PAID ARTHUR J BALLAGHER & CO. Builder Risk Insurance 60,209.98$                  60,209.98$                              $                                           ‐ 

Inv # 3435030 06/30/20 60,209.98$                            

A‐5 L77A0236 CLOSED ULTRASYSTEMS ENVIRONMENTAL California Environmental Quality Act (CEQA) Services 8,249.00$                    8,249.00$                                 $                                           ‐ 

Invoices split between funds 28 & 29 Inv #11582 08/01/18 4,156.50$                               

Inv #11633 11/07/18 2,657.00$                               

Inv# 11655 12/20/18 840.50$                                  

Inv# 11660 01/07/19 595.00$                                  

A‐5 M77A0110 FULLY PAID ULTRASYSTEMS ENVIRONMENTAL 48,050.00$                  48,050.00$                              $                                           ‐ 

Inv # 11638 11/12/18 2,268.00$                               

Inv # 11649 12/10/18 15,852.00$                            

Inv # 11680 02/08/19 5,952.00$                               

Inv # 11661 01/07/19 11,635.00$                            

Inv # 11692 03/13/19 2,166.40$                               

Inv # 11707 04/12/19 2,579.00$                               

Inv # 11795 10/07/19 2,120.10$                               

Inv # 11812 11/04/19 5,477.50$                               

A‐5 M77A0265 CLOSED ULTRASYSTEMS ENVIRONMENTAL 5,900.00$                    5,900.00$                                 $                                           ‐ 

Inv # 11733 06/04/19 5,900.00$                               

A‐6 No PO CLOSED DEPT OF TOXIC SUBSTANCES CONTROL APPLICATION FOR PRELIMINARY ENVIRONMENTAL ASSESSMENT (PEA) REVIEW 1,500.00$                    1,500.00$                                 $                                           ‐ 

Inv # 061419 06/14/19 1,500.00$                               

A‐6 N77A0159 FULLY PAID DEPT OF TOXIC SUBSTANCES CONTROL PEA with DTSC Oversight 10,869.00$                   $                            10,869.00   $                                           ‐ 

Inv # HAS EOA 1920 033 11/26/19 10,869.00$                            

A‐6 NO PO DEPT OF TOXIC SUBSTANCES CONTROL 10,737.06$                   $                            10,737.06   $                                           ‐ 

Inv # 19SM4006: Oct‐Dec 19 06/30/20 8,049.39$                               

Inv # 19M5420: Jan‐Mar 20 06/30/20 26.64$                                    

Inv # 20SM1303: Apr20‐June20 11/05/20 2,543.32$                               

Inv # 20SM1303: Late Fee 11/05/20 117.71$                                  

A‐6 N77A0106 FULLY PAID PLACEWORKS, INC ENVIRONMENTAL ASSESSMENT 23,325.00$                  23,169.67$                              $                                           ‐ 

Inv #70054 10/21/19 2,185.00$                               

Inv # 70306 11/19/19  $                              3,651.25 

Inv # 70558 12/19/19  $                                  390.00 

Inv # 70836 01/17/20  $                                  423.75 

Inv # 71101 02/13/20  $                              9,225.39 

Inv # 71376 04/02/20  $                              3,979.28 
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LOS ALAMITOS HIGH SCHOOL
MULTI-STORY STEM BUILDING PROJECT

DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

Inv # 71635 05/07/20  $                              1,365.00 

Inv # 71903 06/08/20  $                                  390.00 

Inv # 72197 06/30/20 1,365.00$                               

Inv #72527 06/30/20  $                                  195.00 

A‐6 N77A0149 D ULTRASYSTEMS ENVIRONMENTAL CULTURAL RESOURCES EVALUATION 1,860.00$                    ‐$                                           $                                           ‐ 

1,408,699.71$                      

B‐1 M77R0338 OPEN WESTGROUP DESIGN MULTI‐STORY STEM BUILDING DESIGN 2,943,317.93$             $                      2,935,095.24   $                              8,222.69 

Inv#18451 01 08/07/18 5,062.50$                               

Inv#18451 02 09/05/18 50,633.24$                            

Inv#18451 03 10/03/18 104,714.27$                          

Inv#18451 04 11/01/18 8,439.55$                               

Inv#18451 05 01/04/19 209,236.52$                          

Inv#18451 06 02/08/19 118,062.79$                          

Inv#18451 07 03/11/19 159,663.13$                          

Inv#18451 08 04/04/19 135,232.25$                          

Inv#18451 09 05/08/19 495,402.72$                          

Inv#18451 10 06/10/19 275,198.02$                          

Inv#18451 11 06/30/19 318,950.32$                          

Inv # 18451 12 11/07/19 21,002.88$                            

Inv # 18451 13 11/07/19 13,781.84$                            

Inv # 18451 14 12/19/19 51,121.71$                            

Inv # 18451 15 12/19/19 17,415.54$                            

Inv # 18451 16 03/04/20 16,299.81$                            

Inv # 18451 17 03/04/20 24,977.63$                            

Inv # 18451 18 04/24/20 31,496.85$                            

Inv # 18451 19R 06/30/20 52,332.96$                            

Inv # 18451 20 06/30/20 52,332.97$                            

Inv # 18451 21 06/30/20 52,332.96$                            

Inv # 18451 22 10/05/20 41,214.38$                            

Inv # 18451 23 11/05/20 42,120.25$                            

Inv # 18451 24 11/05/20 15,699.89$                            

Inv # 18451 25A 01/25/21 119,315.85$                          

Inv # 18451 26 2/3/2021 55,107.75$                            

Inv # 18451 25 3/23/2021 36,633.07$                            

Inv # 18451 27 3/23/2021 27,598.67$                            

Inv # 18451 28 3/23/2021 16,532.32$                            

Inv # 18451 29 5/17/2021 24,798.50$                            

Inv # 18451 30 6/18/2021 24,798.48$                            

Inv # 18451 32 7/16/2021 24,798.47$                            

Inv # 18451 31 7/14/2021 24,798.49$                            

Inv# 15451 33 8/10/2021 24,798.50$                            

Inv# 18451 34 9/10/2021 11,021.56$                            

Inv# 15451 33R 8/10/2021 (24,798.50)$                           

Inv# 18451 33 8/10/2021 24,798.50$                            

18451 35 10/11/2021 11,021.55$                            

18451 36 11/10/2021 11,021.54$                            

18451 37 12/10/2021 17,910.02$                            

18451 38 1/10/2022 17,910.03$                            

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL
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LOS ALAMITOS HIGH SCHOOL
MULTI-STORY STEM BUILDING PROJECT

DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

18451 39 2/10/2022 55,110.78$                            

18451 40 3/10/2022 44,799.22$                            

18451 41 4/11/2022 12,399.25$                            

18451 42 5/10/2022 12,399.25$                            

18451 43 6/10/2022 12,399.24$                            

18451 44 07/11/22 5,510.78$                               

18451 45 8/10/2022 13,776.93$                            

18451 46 9/12/2022 16,532.30$                            

18451 47 10/10/2022 1,377.71$                               

B‐1 M77R1121 CLOSED WESTGROUP DESIGN LAHS DEMOLITION & INTERIM HOUSING 97,950.00$                   $                            96,440.05   $                                           ‐ 

Inv # 19514 01 04/03/19 6,680.87$                               

Inv # 19514 02 05/08/19 40,090.16$                            

Inv # 19514 03 06/10/19 20,065.46$                            

Inv # 19514 5 10/01/19 3,917.99$                               

Inv # 19514 04 10/01/19 1,958.99$                               

Inv # 19514 06 10/31/19 8,637.35$                               

Inv # 19514 07 11/22/19 5,431.76$                               

Inv # 19514 08 12/19/19 2,060.34$                               

Inv # 19514 09 06/16/20 267.13$                                  

Inv # 19514 10 06/30/20 7,330.00$                               

B‐1 R77A0140 FULLY PAID WESTGROUP DESIGN LAHS SEISMIC MITIGATION PROGRAM PHASE II 137,569.00$                 $                          137,569.00   $                                           ‐ 

21716 05 03/10/22 41,270.70$                            

21716 08 6/10/2022 13,756.90$                            

21716 06 4/11/2022 13,756.90$                            

21716 07 5/10/2022 27,513.80$                            

21716 09 7/11/2022 6,878.45$                               

21716 10 9/12/2022 34,392.25$                            

B‐2 No PO DIVISION OF STATE ARCHITECTS PLAN CHECK FEES 334,654.50$                 $                          334,654.50   $                                           ‐ 

Inv # Interim Housing 5/16/2019 11,050.00$                            

Inv # Multi Story Building 5/16/2019 322,250.00$                          

Inv # Fire & Life 04 11318 04/02/20 1,354.50$                               

B‐2 No PO DIVISION OF STATE ARCHITECTS LAHS SEISMIC MITGATION DSA FEES 2,000.00$                     $                              2,000.00   $                                           ‐ 

Inv# 26160 DOTSA 06/27/22 2,000.00$                               

B‐3 No PO RAPID REPORGRAPHICS PRINTING SERVICES FOR PLANS 2,494.24$                     $                              2,494.24   $                                           ‐ 

Inv# 4068 8/19/2019 23.44$                                    

Inv # 3993 8/19/2019 926.18$                                  

Inv # 4218 9/5/2019 286.25$                                  

Inv # 4352 10/7/2019 27.50$                                    

Inv # 4563 12/17/19 1,095.87$                               

Inv # 4580 01/10/20 135.00$                                  
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B‐3 No PO Vista Print PRINTING SERVICES FOR PLANS 78.37$                           $                                    78.37   $                                           ‐ 

Inv # 102219A 11/13/19 78.37$                                    

B‐5 M77R1128 CLOSED CALIFORNIA GEOLOGICAL SURVEY SOIL SAMPLE SURVEY FOR LAHS MULTISTORY 3,600.00$                     $                              3,600.00   $                                           ‐ 

Inv # LAHS Assessment 03/18/19 3,600.00$                               

B‐7a N77A0148 FULLY PAID TERRACON CONSULTANTS SOIL AND GROUNDWATER PLANS SERVICES  $                   3,950.00   $                              3,950.00   $                                           ‐ 

Inv # TC93181 02/13/20  $                              3,950.00 

B‐7c M77R0699 CLOSED EVENT NEWSPAPER STEM BUILDING BID AD $543.84 543.84$                                    $                                           ‐ 

Inv #73263 12/17/2018  $                                  543.84 

B‐7c M77R0789 CLOSED EVENT NEWSPAPER STEM BUILDING BID AD ‐ 2ND AD $271.92 271.92$                                    $                                           ‐ 

Inv #74749 12/26/2018  $                                  271.92 

B‐7c M77R0260 FULLY PAID PQ BIDS INC. DISTRICT PRE‐QUALIFICATION SERVICES $13,600.00 10,200.00$                              $                                           ‐ 

Inv # LOSAL002 04/25/19  $                              3,400.00 

Inv # LOSAL003 02/28/20  $                              3,400.00 

Inv # LAUSD004 01/25/21  $                              3,400.00 

B‐7c P77A0137 FULLY PAID PQ BIDS INC. $30,600.00 02/21/22 10,200.00$                            

Inv # LOSAL005  $                            10,200.00 

B‐7c N77R0481 FULLY PAID EVENT NEWSPAPER NOTICE OF INTENT TO ADOPT A MITIGATED NEGATIVE DECLARATION $268.00 268.00$                                    $                                           ‐ 

Inv # 7986 03/18/20  $                                  268.00 

B‐7c N77R1009 FULLY PAID EVENT NEWSPAPER PUBLIC HEARING NOTICE $155.00 155.00$                                    $                                           ‐ 

Inv # 93521 03/10/20  $                                  155.00 

B‐7d M77A0215 FULLY PAID TERRACON CONSULTANTS, INC GEOTECHNICAL ENGINEERING REPORT FOR MULTI‐STORY  $                 38,300.00  26,800.00$                              $                                           ‐ 

Inv #TB65813 02/27/19  $                              9,880.00 

Inv #TB50667 12/28/18  $                            14,820.00 

Inv # TC80367 12/06/19  $                              2,100.00 

B‐7e N77R0434 FULLY PAID B2 ENVIRONMENTAL HAZMAT SURVEY  $                   6,500.00  6,500.00$                                 $                                           ‐ 

Inv # 23347 12/18/19  $                              6,500.00 

B‐7e N77R0939 FULLY PAID B2 ENVIRONMENTAL ABESTOS SURVERY  $                      808.13  750.00$                                    $                                           ‐ 

Inv # 24033 04/23/20  $                                  750.00 

B‐7e N77R0988 FULLY PAID B2 ENVIRONMENTAL MONITOR TRANSITE PIPE REMOVAL  $                   1,750.00  1,750.00$                                 $                                           ‐ 
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Inv # 24176 04/23/20  $                              1,750.00 

B‐7e N77A0164 FULLY PAID B2 ENVIRONMENTAL AIR MONITORING  $                 17,850.00  17,850.00$                              $                                           ‐ 

Inv # 23811 05/18/20  $                            17,850.00 

B‐7e N77A0225 FULLY PAID B2 ENVIRONMENTAL ASSESSMENT/AIR MONITORING  $                   7,500.00   $                              1,950.00   $                                           ‐ 

Inv #24790 09/11/20  $                              1,950.00 

3,593,120.16$                      

C‐1a NO PO GOLDEN STATE WATER Water Service Application‐ Fire Protection  $                   2,500.00  2,500.00$                                 $                                           ‐ 

Ck26052 GSW 02/12/20  $                              2,500.00 

C‐1a P77A0028 CLOSED GOLDEN STATE WATER Fire Water Services  $              145,577.00  129,809.05$                            $                                           ‐ 

Inv # 26931819 07/23/20  $                          145,577.00 

REFUND 10/27/22  $                          (15,767.95)

C‐1b R77R0383 CLOSED THE GAS COMPANY LAHS STEM BUILDING WORK TRENCHING  $                 27,615.38  27,615.38$                              $                                           ‐ 

00000230789 09/30/21  $                            27,615.38 

C‐6 M77L0009 OPEN CLASS LEASING INTERIM HOUSING  $              695,433.00   $                          626,993.00   $                            68,440.00 

Inv # 131272 12/6/2019 351,631.00$                          

Inv # 4632 Nov 20‐Oct 21 10/14/20  $                          137,681.00 

Retention #5099 08/31/21  $                          137,681.00 

C‐6 N77A0068 FULLY PAID CONVERGE ONE NETWORK SWITCHES & ACCESS POINTS FOR INTERIM HOUSING 10,000.00$                   $                              8,535.00   $                                           ‐ 

Inv # PS128140 11/25/19 4,267.50$                               

Inv # PS126410 12/05/19 4,267.50$                               

C‐7 M77A0279 CLOSED ERICKSON‐HALL CONSTRUCTION PRE‐CONSTRUCTION SVCS  68,240.00$                   $                            68,240.00   $                                           ‐ 

1 PRECONSTRUCT 06/30/19 20,472.00$                            

2 PRECONSTRUCT 08/28/19 18,790.00$                            

3 PRECONSTRUCT 03/31/20 28,978.00$                            

C‐7 N77R0256 FULLY PAID ERICKSON‐HALL CONSTRUCTION PHASE I OF STEM BUILDING PROJECT 2,949,589.00$             $                      2,637,463.00   $                                           ‐ 

App # 1  08/22/19 296,445.60$                          

App #2  09/27/19 643,431.58$                          

App #3 10/25/19  $                          312,173.95 

App # 4 11/06/19 353,656.98$                          

App # 5 12/13/19 138,248.69$                          

App # 6 01/17/20 415,471.93$                          

App # 7 02/26/20 210,099.27$                          

App # 8 05/14/20 267,935.00$                          

Deductive Change Order #1 (312,126.00)$             

C‐7 N77R1195 CLOSED ERICKSON‐HALL CONSTRUCTION PHASE II OF STEM BUILDING PROJECT 46,572,140.70$           $                    44,154,431.33   $                                           ‐ 

1 PHASE 2 06/10/20 1,086,652.75$                       

2 PHASE 2 06/30/20 549,146.55$                          

3 PHASE 2C (AC) 06/30/20 1,371,059.95$                       

PLANS SUBTOTAL
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App #4 Phase 2 10/28/20 856,947.50$                          

App #5 Phase 2 10/28/20 1,660,006.25$                       

App #6 Phase 2 10/28/20 953,081.80$                          

App #7 Phase 2 11/24/20 1,606,971.79$                       

App #8 Phase 2 12/09/20 1,067,848.45$                       

App #9 Phase 2 01/14/21 1,524,427.71$                       

10 PHASE 2 1/1/2021 499,491.46$                          

11 PHASE 2 2/28/2021 1,363,411.99$                       

12 PHASE 2 3/31/2021 2,022,320.10$                       

13 PHASE 2 4/30/2021 1,067,167.78$                       

14 PHASE 2 5/31/2021 2,299,475.00$                       

15 PHASE 2 6/30/2021 1,830,583.50$                       

16 PHASE 2 7/31/2021 1,853,896.50$                       

17 PHASE 2 8/30/2021 1,414,956.60$                       

18 PHASE 2 9/30/2021 1,736,776.70$                       

19 PHASE 2 10/31/21 2,377,248.65$                       

20 PHASE 2 11/30/21 1,703,500.10$                       

21 PHASE 2 12/31/21 1,636,551.70$                       

24 PHASE 2 03/31/22 2,357,210.78$                       

25 PHASE 2 04/30/22 1,808,539.70$                       

26 PHASE 2 05/31/22 1,938,029.37$                       

22 PHASE 2 01/31/22 1,865,196.42$                       

23 PHASE 2 02/28/22 1,847,373.18$                       

27 PHASE 2 6/30/2022 2,077,054.87$                       

28 PHASE 2 7/31/2022 1,779,504.18$                       

C‐7 S77R0420 CLOSED ERICKSON‐HALL CONSTRUCTION PHASE II OF STEM BUILDING PROJECT 2,417,709.37$             $                          958,142.61   $                      1,459,566.76 

29 PHASE 2 8/31/2022 844,981.30$                          

30 PHASE 2 9/30/2022 113,161.31$                          

C‐7 N77R1197 CLOSED PACIFIC PREMIER (5% OF INVOICE) 2,451,165.30$             $                      2,323,917.44   $                                           ‐ 

RETENTION 1 PHASE 2 06/10/20 57,192.25$                              . 

2 PHASE 2 06/30/20 28,902.45$                            

3 PHASE 2C (AC) 06/30/20 72,161.05$                            

6 PHASE 2 10/21/20 (50,162.20)$                           

App #4 Phase 2 10/28/20 45,102.50$                            

App #5 Phase 2 10/28/20 87,368.75$                            

App #6 Phase 2 10/28/20 50,162.20$                            

App #7 Phase 2 11/24/20 84,577.46$                            

App #8 Phase 2 12/09/20 56,202.55$                            

App #9 Phase 2 01/14/21 80,233.04$                            

10 PHASE 2 1/31/2021 26,289.02$                            

6 PHASE 2 RPLCMNT 02/03/21 50,162.20$                            

11 PHASE 2 2/28/2021 71,758.53$                            

12 PHASE 2 3/31/2021 106,437.90$                          

13 PHASE 2 4/30/2021 56,166.73$                            

14 PHASE 2 5/31/2021 121,025.00$                          

15 PHASE 2 6/30/2021 96,346.50$                            

16 PHASE 2 7/31/2021 97,573.50$                            
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17 PHASE 2 8/30/2021 74,471.40$                            

18 PHASE 2 9/30/2021 91,409.30$                            

19 PHASE 2 10/31/2021 125,118.35$                          

20 PHASE 2 11/30/2021 89,657.90$                            

21 PHASE 2 12/31/2021 86,134.30$                            

24 PHASE 2 3/31/2022 124,063.72$                          

25 PHASE 2 4/30/2022 95,186.30$                            

26 PHASE 2 6/1/2022 102,001.55$                          

22 PHASE 2 1/31/2022 98,168.23$                            

23 PHASE 2 2/28/2022 97,230.17$                            

27 PHASE 2 06/30/22 109,318.67$                          

28 PHASE 2 07/31/22 93,658.12$                            

C‐7 S77R0421 OPEN PACIFIC PREMIER (5% OF INVOICE) 127,247.86$                 $                            50,428.56   $                            76,819.30 

RETENTION 29 PHASE 2 08/31/22 44,472.70$                            

30 PHASE 2 09/30/22 5,955.86$                               

C‐7 NO PO ERICKSON‐HALL LEASE PAYMENT PER LLB CONTRACT (3.00)$                           (3.00)$                                       $                                           ‐ 

04/16/21 (2.00)$                                     

03/15/22 (1.00)$                                     

C‐8c N77R0372 FULLY PAID DYNTEK, INC. 11,956.54$                   $                            11,956.55   $                                           ‐ 

LAHS NETWORK SWITCH 10/21/19 11,956.55$                            

Inv # D139659

C‐8c S77R0088 FULLY PAID DYNTEK, INC. LAHS STEM TECH MAINTENANCE 2,540.70$                     $                              2,540.70   $                                           ‐ 

DYN 11275 07/26/22 2,540.70$                               

C‐8c R77R0146 FULLY PAID CURVATURE LLC LAHS STEM BLDG TECH ITEMS 73,567.27$                   $                            73,567.27   $                                           ‐ 

710670 08/11/21 73,567.27$                            

C‐8c S77R0119 FULLY PAID CURVATURE LLC LAHS STEM BLDG TECH ITEMS 9,592.15$                     $                              9,698.10   $                                           ‐ 

728136 08/02/22 9,698.10$                               

C‐8c S77R0428 FULLY PAID CURVATURE LLC LAHS STEM NETWORK SWITCH 2,949.75$                     $                              2,985.62   $                                           ‐ 

730038 2,985.62$                               

C‐8c S77R0291 FULLY PAID CURVATURE LLC LAHS STEM NETWORK SWITCH 5,899.50$                     $                              5,958.02   $                                           ‐ 

730469 09/06/22 5,958.02$                               

C‐8c P77R1164 FULLY PAID CONVERGEONE INC LAHS STEM TECH 7,067.74$                     $                              7,067.73   $                                           ‐ 

IE9077083 08/17/21 6,411.58$                               

08/17/21 656.16$                                  

08/17/21 (0.01)$                                     
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C‐8c P77R1216 FULLY PAID CONVERGEONE INC LAHS STEM TECH 8,895.60$                     $                              8,895.60   $                                           ‐ 

IE9077214 07/28/21 8,895.60$                               

C‐8c R77A0091 OPEN CONVERGEONE INC WIRELESS ACCESS POINTS AND VIDEO SURVEILANCE 497,000.00$                 $                          457,409.16   $                            39,590.84 

IHWIP907569  01/06/22 36,048.93$                            

PS198725 01/26/22 9,387.57$                               

IHWIP907717 03/31/22 21,808.32$                            

PS202972 03/24/22 10,047.60$                            

IHWIP907830 05/01/22 186,466.38$                          

PS209236 06/21/22 9,387.57$                               

PS209919 06/27/22 10,047.60$                            

PS209918 06/27/22 10,047.60$                            

IHWIP907963 6/30/2022 131,925.06$                          

IHWIP907968 7/6/2022 1,057.33$                               

PS213794 8/23/2022 3,349.20$                               

PS216042 9/22/2022 14,197.00$                            

PS216044 9/22/2022 13,639.00$                            

C‐8c R77R1021 FULLY PAID CONVERGEONE INC LAHS STEM NETWORK ADAPTERS 842.84$                         $                                  842.84   $                                           ‐ 

IE9091628 05/18/22 842.84$                                  

C‐8c S77R371 OPEN CONVERGEONE INC LAHS STEM SPEAKER 1,074.00$                     $                                           ‐     $                              1,074.00 

C‐8c R77A0074 OPEN AVIDEX INDUSTRIES VISUAL/AUDIO SOUND COMPONENTS 270,727.09$                 $                          269,090.57   $                              1,636.52 

076963 11/30/21 201,300.39$                          

081244 1 06/30/22 7,798.29$                               

079665 1 4/28/2022 54,138.87$                            

084285 1 8/24/2022 5,853.02$                               

C‐8c R77A0075 OPEN AVIDEX INDUSTRIES VISUAL/AUDIO SOUND COMPONENTS 180,133.52$                 $                          177,349.46   $                              2,784.06 

076967 11/30/21 138,031.16$                          

081245 1 06/30/22 9,690.85$                               

079666 1 4/28/2022 27,436.94$                            

084286 1 8/24/2022 2,190.51$                               

C‐8c R77A0076 FULLY PAID AVIDEX INDUSTRIES VISUAL/AUDIO SOUND COMPONENTS 9,329.72$                     $                              9,329.72   $                                           ‐ 

076966 11/30/21 5,498.05$                               

079667 4/28/2022 2,873.75$                               

084287 8/24/2022 957.92$                                  

C‐8c R77A0106 OPEN AVIDEX INDUSTRIES VISUAL/AUDIO SOUND COMPONENTS 20,120.75$                   $                            19,921.08   $                                  199.67 

076968 11/30/21 16,127.29$                            

081245 2 06/30/22 1,078.23$                               

079666 2 4/28/2022 2,396.08$                               

084286 2 8/24/2022 319.48$                                  
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C‐8c R77A0107 OPEN AVIDEX INDUSTRIES VISUAL/AUDIO SOUND COMPONENTS 7,253.43$                     $                              6,890.72   $                                  362.71 

S77A0120 076964 11/30/21 4,895.91$                               

081244 2 06/30/22 362.70$                                  
079665 2 04/28/22 1,632.11$                               

C‐8c R77A0108 OPEN AVIDEX INDUSTRIES VISUAL/AUDIO SOUND COMPONENTS 53,129.35$                   $                            41,338.09   $                            11,791.26 

S77A0119 079671 04/28/22 23,857.10$                            

084292 08/24/22 17,480.99$                            

C‐8c R77R0790 FULLY PAID AVIDEX INDUSTRIES LAHS STEM BLDG SUPPLIES 12,111.98$                   $                            12,758.86   $                                           ‐ 

084294 08/24/22 12,758.86$                            

C‐8c R77R0776 FULLY PAID CDW‐G HDMI ADAPTERS 17,436.30$                   $                            17,436.30   $                                           ‐ 

R544728 01/31/22 17,436.30$                            

C‐8c R77R0648 FULLY PAID CONVERGE ONE LAHS STEM BLDG SUPPLIES 1,507.59$                     $                              1,507.59   $                                           ‐ 

IE9085278 12/29/21 1,507.59$                               

C‐8c N77R0464 FULLY PAID GRAYBAR BATTERY BACKUP 1,106.26$                     $                              1,106.26   $                                           ‐ 

Inv # 9312482020 11/15/19 26.94$                                    

Inv # 9312659787 11/15/19 1,079.32$                               

C‐8c NO PO CAL CARD STORAGE RACKS, HDMI CABLES, ADAPTERS ‐$                               $                              2,767.87   $                                           ‐ 

J77AF093022D 10/04/22 2,622.07$                               

072222 JS 07/22/22 145.80$                                  

C‐8c S77R0166 FULLY PAID CONVERGE ONE LAHS STEM SPEAKER 1,074.01$                     $                              1,074.01   $                                           ‐ 

IE9098240 10/12/22 1,074.01$                               

C‐8c R77R0807 FULLY PAID NIC PARTNERS INC LAHS STEM BLDG TECH ITEMS 41,203.92$                   $                            41,203.92   $                                           ‐ 

45113 07/28/22 820.00$                                  

54185 07/28/22 40,383.92$                            

C‐8c S77R0279 OPEN EXTRON LAHS STEM AV SOFTWARE 2,500.00$                     $                                           ‐     $                              2,500.00 

C‐9 N77R1073 FULLY PAID 5M CONTRACTING ABESTOS SERVICES 8,800.00$                     $                              8,800.00   $                                           ‐ 

Inv # 20 070 05/10/20  $                              8,800.00 

C‐11 N77A0080 CLOSED RACHLIN PARTNERS CONSTRUCTION MANAGEMENT 172,478.75$                 $                          172,478.75   $                                           ‐ 

060844PM 07 8/2/2019 24,071.25$                            

060844PM 08 9/5/2019 27,791.25$                            

060844PM 09 10/3/2019 25,001.25$                            

060844PM 10 11/1/2019 29,591.25$                            

060844PM 11 12/2/2019 20,871.25$                            
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LOS ALAMITOS HIGH SCHOOL
MULTI-STORY STEM BUILDING PROJECT

DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

060844PM 12 1/8/2020 19,476.25$                            

060844PM 13 2/5/2020 25,676.25$                            

C‐11 N77A0193 CLOSED RACHLIN PARTNERS CONSTRUCTION MANAGEMENT 121,791.25$                 $                          121,791.25   $                                           ‐   

060844PM 14 3/5/2020 20,716.25$                            

060844PM 15 4/1/2020 25,423.75$                            

060844PM 16 5/1/2020 27,593.75$                            

060844PM 18 7/1/2020 25,578.75$                            

060844 PM 17C 6/3/2020 22,478.75$                            

C‐11 P77A0031 CLOSED RACHLIN PARTNERS CONSTRUCTION MANAGEMENT 440,992.50$                 $                          440,992.50   $                                           ‐ 

060844PM 19 8/3/2020  $                            25,346.25 

060844PM 20 9/3/2020  $                            26,896.25 

060844PM 21 10/2/2020  $                            37,767.50 

060844PM 22 11/4/2020  $                            42,727.50 

060844PM 23 12/4/2020  $                            34,492.50 

060844PM 24 1/5/2021  $                            33,252.50 

060844PM 25 2/4/2021  $                            36,352.50 

060844PM 26 3/4/2021  $                            40,072.50 

060844PM 27 4/2/2021  $                            50,922.50 

060844PM 28 5/5/2021  $                            42,242.50 

060844PM 29 6/3/2021  $                            41,892.50 

060844PM 30 6/30/2021  $                            29,027.50 

C‐11 R77A0045 CLOSED RACHLIN PARTNERS CONSTRUCTION MANAGEMENT 598,987.50$                 $                          598,987.50   $                                           ‐ 

060844PM 31 7/31/2021  $                            45,901.25 

060844PM 32 8/31/2021  $                            48,927.50 

060844PM 33 9/30/2021  $                            49,216.25 

060844PM 35 11/30/2021  $                            36,331.25 

060844PM 34 10/31/2021  $                            49,062.50 

060844 PM 12/31/2021  $                            45,011.25 

060844PM 37 1/31/2022  $                            49,372.50 

060844PM 38 2/28/2022  $                            43,617.50 

060844PM 39 3/1/2022  $                            53,052.50 

060844PM 40 4/30/2022  $                            44,277.50 

060844PM 41 5/31/2022  $                            51,602.50 

060844PM 42 6/30/2022  $                            40,257.50 

060844PM 43 7/31/2022  $                            42,357.50 

C‐11 S77A0108 OPEN RACHLIN PARTNERS CONSTRUCTION MANAGEMENT 106,957.50$                 $                          106,957.50   $                          120,000.00 

060844PM 44 8/1/2022  $                            60,492.50 

060844PM 45 9/1/2022  $                            46,465.00 

C‐12 N77A0155 FULLY PAID NDNA MONITORING & CONSULTING NATIVE AMERICAN TRIBAL MONITORING 40,162.50$                  40,162.50$                              $                                           ‐ 

Inv # 20 0427 1 06/01/20 5,587.50$                               

Inv # 20 0403 1 06/08/20 5,512.50$                               

02 0526 01 07/22/21 6,300.00$                               

02 0511 1 07/22/21 6,975.00$                               

20 0622 01 07/22/21 3,450.00$                               
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LOS ALAMITOS HIGH SCHOOL
MULTI-STORY STEM BUILDING PROJECT

DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

20 0720 01 07/22/21 5,437.50$                               

20 0803 01 07/22/21 3,562.50$                               

20 1113 01 07/22/21 3,337.50$                               

C‐13b M77R1391 D ALEXANDER'S MOBILITY SVS MOVE EMPLOYEES TO TEMPORARY HOUSING 5,711.91$                     $                                           ‐     $                                           ‐ 

 $                                           ‐   

C‐13b N77R0588 FULLY PAID COROVAN MOVING AND STORAGE LAHS PROJECT MOVE & INSTALLATION WORK 24,708.19$                   $                            23,629.57   $                                           ‐ 

Inv# OCA48323 02/24/20 18,545.82$                            

Inv # OCA48402 02/24/20 5,083.75$                               

C‐13b R77R1105 FULLY PAID COROVAN MOVING AND STORAGE LAHS STEM MOVING SUPPLIES 12,313.75$                   $                            12,313.75   $                                           ‐ 

OCA55056 06/30/22 12,313.75$                            

C‐13b S77A0032 OPEN COROVAN MOVING AND STORAGE LAHS SEM BLDG MOVING SVCS 37,825.58$                   $                                           ‐     $                            37,825.58 

C‐13b N77R0119 CLOSED REAL TRANSPORTATION INC MOVE FROM LAHS TO OAK AND BACK TO HIGH SCHOOL 1,875.92$                     $                              1,875.92   $                                           ‐ 

Inv # 073119 08/05/19 1,875.92$                               

C‐13b N77R0694 FULLY PAID SOUTHWEST MOBILE STORAGE STORAGE CONTAINERS 12,886.90$                   $                            12,886.90   $                                           ‐ 

Inv # RI693442 12/12/19 12,886.90$                            

C‐13b R77R1143 FULLY PAID SOUTHWEST SCHOOL SUPPLY FURNITURE DELIVER/STORAGE 2,300.00$                     $                              2,300.00   $                                           ‐ 

PINV0987320 06/23/22 2,300.00$                               

C‐13b S77R0277 OPEN SOUTHWEST SCHOOL SUPPLY LAHS STEM DESKS MOVE 1,500.00$                     $                                           ‐     $                              1,500.00 

C‐13b S77R0092 FULLY PAID SAN DIEGO MACHINERY MOVERS MACHINE MOVERS 3,447.00$                     $                              3,447.00   $                                           ‐ 

OC 22 2008 08/03/22 3,447.00$                               

53,717,391.55$                    

D N77A0215 OPEN TERRACON CONSULTANTS, INC MATERIAL TESTING AND SPECIAL INSPECTION SERVICES   $              590,412.00  560,653.25$                           $29,758.75

Inv # TD60841 06/30/20  $                            16,928.00 

Inv # TD75127 09/04/20  $                            18,528.50 

Inv # TD89784 09/04/20  $                            13,273.25 

Inv # TE01382 11/18/20  $                            26,471.75 

Inv # TE016023A 11/18/20  $                            16,271.00 

Inv # TE01382 11/20/20  $                          (26,471.75)

Inv # TE016023A 11/20/20  $                          (16,271.00)

Inv # TE01382R 02/04/21  $                            26,471.75 

Inv # TE16023AR 02/04/21  $                            16,271.00 

Inv # TE31765 01/05/21  $                            61,529.00 

Inv # TE45352 01/05/21  $                            67,045.00 

CONSTRUCTION SUBTOTAL
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LOS ALAMITOS HIGH SCHOOL
MULTI-STORY STEM BUILDING PROJECT

DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

TE60317 12/31/2020  $                            76,742.00 

TE67237 1/22/2021  $                            21,526.50 

TE76672 2/16/2021  $                            32,417.00 

TE86094 3/11/2021  $                            30,239.00 

TE97008A 5/5/2021  $                            29,280.25 

TF08747 5/5/2021  $                            25,907.50 

TF22030 6/8/2021  $                            18,850.00 

TF36215 06/30/21  $                            14,595.75 

TF45768 08/13/21  $                              2,721.00 

TF67117 09/29/21  $                              3,563.25 

TF76210 10/7/2021  $                              8,244.50 

TF89015 11/3/2021  $                            10,185.75 

TG08676 12/9/2021  $                            17,272.00 

TG20161 1/3/2022  $                              9,305.00 

TG31440 1/31/2022  $                              8,294.00 

TG39009 2/24/2022  $                              7,206.75 

TG74497 5/16/2022  $                            16,400.75 

TG90217A 5/21/2022  $                              7,855.75 

D P77A0103 D TERRACON CONSULTANTS, INC Electrical Enclosure Inspection and Testing  $                   6,330.00  5,022.50$                                $0.00

Inv # TE42887 01/05/21  $                              3,370.00 

Inv # TE67234 03/23/21  $                              1,652.50 

565,675.75$                          

E N77A0108 OPEN KNOWLAND CONSTRUCTION SERVICES DSA INSPECTION SERVICES 970,900.00$                794,192.00$                            $                          176,708.00 

Inv # LOSALHS1130 19 01/09/20 10,080.00$                            

Inv # LOSALHS1031 19RR 01/09/20 12,880.00$                            

Inv# LOSALHS 1231 19 01/31/20 11,760.00$                            

Inv # LOSALHS 0131 20 04/23/20 12,320.00$                            

Inv # LOSALHS 0229 20 04/23/20 11,200.00$                            

Inv # LOSALHS0331 20 05/06/20 25,856.00$                            

Inv # LOSALHS0430 20 (AC) 06/30/20 23,536.00$                            

Inv # LOSALHS0531 20 (AC) 06/30/20 20,288.00$                            

Inv # LOSALHS0630 20 (AC) 06/30/20 17,696.00$                            

Inv # LOSALHS0731 20 08/25/20 21,268.00$                            

Inv # LOSALHS0831 20 10/13/20 17,908.00$                            

Inv # LOSALHS0930 20 11/12/20 18,128.00$                            

Inv # LOSALHS1031 20 01/28/21 17,736.00$                            

LOSALHS1231 20 1/18/2021 20,452.00$                            

LOSALHS1130 20 12/23/2020 15,048.00$                            

LOSALHS0228 21 3/17/2021 16,896.00$                            

LOSALHS0131 21 2/22/2021 16,896.00$                            

LOSALHS0331 21 4/21/2021 20,868.00$                            

LOSALHS0430 21 5/25/2021 29,464.00$                            

LOSALHS0531 21 6/24/2021 23,076.00$                            

A7704460 06/30/21 31,900.00$                            

LOSALHS0731 21 8/24/2021 30,224.00$                            

LOSALHS0831 21 9/3/2021 28,228.00$                            

LOSALHS0930 21 10/28/2021 28,988.00$                            

TESTS (CONSTRUCTION LAB) SUBTOTAL
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LOS ALAMITOS HIGH SCHOOL
MULTI-STORY STEM BUILDING PROJECT

DETAILED EXPENDITURES

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

LOSALHS1031 21 11/24/2021 23,180.00$                            

LOSALHS1130 21 1/9/2022 27,884.00$                            

LOSALHS1231 21 02/08/22 29,452.00$                            

LOSALHS0131 22 03/21/22 29,344.00$                            

STEMBLDG0228 22 03/30/22 25,964.00$                            

STEMBLDG0331 22 05/10/22 33,084.00$                            

STEMBLDG0430 22 06/07/22 37,288.00$                            

STEMBLDG0630 22 7/11/2022 28,440.00$                            

STEMBLDG531 22 6/22/2022 33,520.00$                            

STEMBLDG0831 22 9/22/2022 20,196.00$                            

STEMBLDG0731 22 8/22/2022 23,144.00$                            

794,192.00$                          

F S77R0318 FULLY PAID AMAZON CAPITAL SERVICES FURNITURE 114.94$                        114.94$                                    $                                           ‐ 

1GP6 4C4T 7PLN 09/13/22 114.94$                                  

F R77R1042 FULLY PAID SOUTHWEST SCHOOL SUPPLY FURNITURE 6,870.95$                    6,870.95$                                 $                                           ‐ 

PINV1021389 09/14/22 6,870.95$                               

F R77R1066 OPEN SOUTHWEST SCHOOL SUPPLY FURNITURE 225,963.91$                48,431.18$                              $                          177,532.73 

PINV0993283 07/25/22 48,431.18$                            

F R77R1090 FULLY PAID SOUTHWEST SCHOOL SUPPLY FURNITURE 7,614.62$                    7,614.62$                                 $                                           ‐ 

PINV0993285 07/25/22 7,614.62$                               

63,031.69$                            

H

‐$                                         

I R77R0492 FULLY PAID REFRIGERATION SUPPLIES DISTRIBUTOR (RSD) MULTI STORY HVAC SUPPLIES 33,156.33$                  33,156.33$                              $                                           ‐ 
49311999 00 11/01/21 33,156.33$                            

I R77A0122 OPEN REDROCK TECHNOLOGIES, INC HARDWARE & INSTALLATION FOR SECURITY DOOR LOCKS 17,274.00$                  8,637.00$                                 $                              8,637.00 
S77A0142 50110 8/31/2022 1,727.40$                               

50244 9/30/2022 6,909.60$                               

I NO PO MD GRAPHIC INSTALLERS OPEN HOUSE BANNERS
4703 03/28/22 839.00$                                    $                                           ‐ 

C‐8c R77R0837 OPEN POST ALARM SYSTEMS LAHS STEM ALARM SYSTEM 28,222.50$                   $                            21,166.88   $                              7,055.62 
1463323 07/26/22 21,166.88$                            

63,799.21$                            

65,048,183.09$          60,205,910.07$                      $                      2,232,005.49 

CONTINGENCIES  SUBTOTAL

OTHER SUBTOTAL

INSPECTION (IOR) SUBTOTAL

FURNITURE AND EQUIPMENT SUBTOTAL
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Preliminary Budget 200,000.00$       
Modifications 1,207.53$            
Current Budget 201,207.53$       

FUND 28  CCTR 054

APPLICATION NUMBER BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE 
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                        ‐$                                                 ‐$                                       
2 SURVEY ‐$                                        ‐$                                                 ‐$                                       
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                        ‐$                                                 ‐$                                       
4 LEGAL FEES ‐ Allowances ‐$                                        ‐$                                                ‐$                                       
5 OTHER (EIR / Negative Declaration) ‐$                                        ‐$                                                 ‐$                                       
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                        ‐$                                                ‐$                                       

SITE SUBTOTAL ‐$                                        ‐$                                                ‐$                                       
B. PLANS

1 ARCHITECT'S FEE FOR PLANS ‐$                                        ‐$                                                 ‐$                                       
2 DSA PLAN CHECK FEE ‐$                                        ‐$                                                 ‐$                                       
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                        ‐$                                                 ‐$                                       
4 HEALTH DEPARTMENT ‐$                                        ‐$                                                 ‐$                                       
5 ENERGY ANALYSIS FEES ‐$                                        ‐$                                                 ‐$                                       
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                        ‐$                                                ‐$                                       
7 PRELIMINARY TESTS ‐$                                        ‐$                                                 ‐$                                       

A.      SOILS ‐$                                        ‐$                                                 ‐$                                       
B.      OPSC CONSULTANTS ‐$                                        ‐$                                                 ‐$                                       
C.      BIDDING AND ADVERTISING ‐$                                        ‐$                                                 ‐$                                       
D.      ENGINEERING/CONSULTING ‐$                                        ‐$                                                 ‐$                                       
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                        ‐$                                                 ‐$                                       

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                        ‐$                                                ‐$                                       
PLANS SUBTOTAL ‐$                                        ‐$                                                ‐$                                       

C. CONSTRUCTION
1 UTILITIES

A.      UTILITY SERVICE FEES ‐$                                        ‐$                                                 ‐$                                       
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                        ‐$                                                 ‐$                                       

2 OFF‐SITE DEVELOPMENT ‐$                                        ‐$                                                 ‐$                                       
3 SERVICE SITE DEVELOPMENT ‐$                                        ‐$                                                 ‐$                                       
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                        ‐$                                                 ‐$                                       
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                        ‐$                                                 ‐$                                       
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                        ‐$                                                 ‐$                                       
7 ____ NEW CONSTRUCTION 201,207.53$                         ‐$                                                 201,207.53$                        
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                        ‐$                                                 ‐$                                       

B.      SPECIAL ACCESS COMPLIANCE ‐$                                        ‐$                                                 ‐$                                       
C.      TECHNOLOGY ALLOWANCE ‐$                                        ‐$                                                 ‐$                                       

9 ENVIRONMENTAL ABATEMENT ‐$                                        ‐$                                                 ‐$                                       
10 AIR MONITOR CLEARANCE ‐$                                        ‐$                                                 ‐$                                       
11 CONSTRUCTION MANAGEMENT  ‐$                                        ‐$                                                 ‐$                                       
12 PROJECT MANAGEMENT  ‐$                                        ‐$                                                 ‐$                                       
13 OTHER (ITEMIZE) ‐$                                        ‐$                                                 ‐$                                       

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                        ‐$                                                 ‐$                                       
B.      MOVING/STORAGE  ‐$                                        ‐$                                                 ‐$                                       

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF ESTIMATED COSTS

PROJECT: WEAVER ELEMENTARY SCHOOL PRIMARY PLAYGROUND

PROJECT COMPLETED
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Preliminary Budget 200,000.00$       
Modifications 1,207.53$            
Current Budget 201,207.53$       

FUND 28  CCTR 054

APPLICATION NUMBER BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE 

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF ESTIMATED COSTS

PROJECT: WEAVER ELEMENTARY SCHOOL PRIMARY PLAYGROUND

PROJECT COMPLETED

C.      UNDERGROUND UTILITY SEARCH ‐$                                        ‐$                                                ‐$                                       
CONSTRUCTION SUBTOTAL 201,207.53$                         ‐$                                                201,207.53$                        

D. ‐$                                        ‐$                                                 ‐$                                       
E. ‐$                                        ‐$                                                 ‐$                                       
F. ‐$                                        ‐$                                                 ‐$                                       
H. ‐$                                        ‐$                                                ‐$                                       

TOTAL ESTIMATE COSTS (ITEMS A THROUGH H) 201,207.53$                         ‐$                                                201,207.53$                        
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT
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WEAVER ELEMENTARY SCHOOL 
PRIMARY PLAYGROUND 

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A ‐$                             

‐$                             

B

‐$                             

C‐7 P77R1037 FULLY PAID DAVE BANG & ASSOCIATES CMAS NEW PLAYGROUND EQUIPMENT + INSTALL 163,934.19$                    $              163,934.19   $                                 ‐  

CA50866 12/30/2021 163,934.19$              

C‐7 P77R1038 FULLY PAID DAVE BANG & ASSOCIATES PLAYGROUND SURFACING 34,494.37$                      $                32,013.34   $                                 ‐  

CA50990 01/24/22 32,013.34$                

C‐7 R77R0815 FULLY PAID GOLDEN STATE PAVING COMPANY PLAYGROUND ASPHALT 5,260.00$                        $                  5,260.00   $                                 ‐  

G8456 02/08/22 5,260.00$                   

201,207.53$              

‐$                             

‐$                             

‐$                             

‐$                             

203,688.56$                   201,207.53$                $                                 ‐  

CONTINGENCIES SUBTOTAL

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL

PLANS SUBTOTAL

CONSTRUCTION SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL

INSPECTION (IOR) SUBTOTAL

FURNITURE AND EQUIPMENT SUBTOTAL
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Preliminary Budget 600,000.00$            
Modifications 192,897.52$            
Current Budget 792,897.52$            

FUND 28  CCTR 182

DSA NUMBER 04‐119119 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                                   ‐$                                                ‐$                                              
2 SURVEY ‐$                                                   ‐$                                                ‐$                                              
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                                   ‐$                                                ‐$                                              
4 LEGAL FEES ‐ Allowances ‐$                                                   ‐$                                                ‐$                                              
5 OTHER (EIR / Negative Declaration) CEQA 1,250.00$                                         ‐$                                                1,250.00$                                    
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                                   ‐$                                                ‐$                                              

SITE SUBTOTAL 1,250.00$                                         ‐$                                                1,250.00$                                    
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 28,053.28$                                       ‐$                                                28,053.28$                                  
2 DSA PLAN CHECK FEE 4,125.00$                                         ‐$                                                4,125.00$                                    
3 REPROGRAPHICS 217.09$                                            ‐$                                                217.09$                                       
4 CALIFORNIA GEOLOGICAL SURVEY (CGS) 3,600.00$                                         ‐$                                                3,600.00$                                    
5 TOPOGRAPHIC SURVEY 8,990.00$                                         ‐$                                                8,990.00$                                    
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                                   ‐$                                                ‐$                                              
7 PRELIMINARY TESTS ‐$                                                   ‐$                                                ‐$                                              

A.      SOILS ‐$                                                   ‐$                                                ‐$                                              
B.      OPSC CONSULTANTS ‐$                                                   ‐$                                                ‐$                                              
C.      BIDDING AND ADVERTISING 406.00$                                            ‐$                                                406.00$                                       
D.      ENGINEERING/CONSULTING 9,950.00$                                         ‐$                                                9,950.00$                                    
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                                   ‐$                                                ‐$                                              

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                                   ‐$                                                ‐$                                              
PLANS SUBTOTAL 55,341.37$                                      ‐$                                                55,341.37$                                  

C. CONSTRUCTION
1 UTILITIES ‐$                                                   ‐$                                                ‐$                                              

A.      UTILITY SERVICE FEES ‐$                                                   ‐$                                                ‐$                                              
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                                   ‐$                                                ‐$                                              

2 OFF‐SITE DEVELOPMENT 4,047.50$                                         ‐$                                                4,047.50$                                    
3 UTILITY LOCATE ‐$                                                   ‐$                                               
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                                   ‐$                                                ‐$                                              
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                                   ‐$                                                ‐$                                              
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                                   ‐$                                                ‐$                                              
7 ____ NEW CONSTRUCTION 711,583.63$                                    ‐$                                                711,583.63$                               
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                                   ‐$                                                ‐$                                              

B.      SPECIAL ACCESS COMPLIANCE ‐$                                                   ‐$                                                ‐$                                              
C.      TECHNOLOGY ALLOWANCE ‐$                                                   ‐$                                                ‐$                                              

9 ENVIRONMENTAL ABATEMENT ‐$                                                   ‐$                                                ‐$                                              
10 AIR MONITOR CLEARANCE ‐$                                                   ‐$                                                ‐$                                              
11 CONSTRUCTION MANAGEMENT  ‐$                                                   ‐$                                                ‐$                                              
12 PROJECT MANAGEMENT  ‐$                                                   ‐$                                                ‐$                                              
13 OTHER (ITEMIZE) ‐$                                                   ‐$                                                ‐$                                              

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                                   ‐$                                                ‐$                                              

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: HOPKINSON ELEMENTARY SCHOOL NEW RESTROOM

PROJECT COMPLETED
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Preliminary Budget 600,000.00$            
Modifications 192,897.52$            
Current Budget 792,897.52$            

FUND 28  CCTR 182

DSA NUMBER 04‐119119 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: HOPKINSON ELEMENTARY SCHOOL NEW RESTROOM

PROJECT COMPLETED

B.      MOVING/STORAGE  5,350.02$                                         ‐$                                                5,350.02$                                    
C.      UNDERGROUND UTILITY SEARCH ‐$                                                   ‐$                                                ‐$                                              
CONSTRUCTION SUBTOTAL 720,981.15$                                    ‐$                                                720,981.15$                               

D. 6,400.00$                                         ‐$                                                6,400.00$                                    
E. 8,925.00$                                         ‐$                                                8,925.00$                                    
F. ‐$                                                   ‐$                                                ‐$                                              
H. ‐$                                                   ‐$                                                ‐$                                              

TOTAL  COSTS (ITEMS A THROUGH H) 792,897.52$                                    ‐$                                                792,897.52$                               
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary
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HOPKINSON ELEMENTARY
NEW RESTROOM PROJECT

 DETAILED EXPENDITURES - PROJECT COMPLETED

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

 $                          ‐ 

A‐6 N77A0133 FULLY PAID PLACEWORKS INC PREPARE AND FILE CEQA DOCUMENTS 1,250.00$          $                    1,250.00   $                          ‐ 

Inv # 70257 11/19/19 1,000.00$                     

Inv # 70609 12/19/19 250.00$                        

1,250.00$                    

B‐1 N77A0132 CLOSED LPA INC. ARCHITECTRUAL FEES  $      28,000.00   $                  28,053.28   $                          ‐ 

Inv # 92523 11/22/19 2,803.21$                     

Inv # 93071 01/09/20 2,800.00$                     

Inv # 94097 03/06/20 9,832.38$                     

Inv # 94388 04/23/20 5,600.00$                     

Inv # 94841 06/05/20 2,800.00$                     

Inv # 95804 06/30/20 1,400.00$                     

Inv # 956086 06/30/20 857.69$                        

Inv # 96581 09/04/20 840.00$                        

Inv # 96811 11/18/20 1,120.00$                     

B‐2 NO PO CLOSED DEPARTMENT OF GENERAL SERVICES DSA PLAN FEES 4,125.00$          $                    4,125.00   $                          ‐ 

Inv # CK26079 03/12/20 4,125.00$                     

B‐3 NO PO CLOSED RAPID REPROGRAPHICS HOPKINSON RESTROOM PLANS 217.09$             $                        217.09   $                          ‐ 

Inv # 4875 03/17/20 217.09

B‐4 No PO CLOSED Callifornia Geological Survey  $        3,600.00  3,600.00$                      $                          ‐ 

Inv # CK26049 CGS 12/11/19 3,600.00$                     

B‐5 N77R0654 CLOSED CANNON CORPORATION TOGOGRAPHIC SURVEY $8,900.00  $                    8,990.00   $                          ‐ 

Inv # 70372 11/5/2019  $                    8,990.00 

B‐7c N77R1033 FULLY PAID EVENT NEWSPAPERS BID AD $406.00  $                        406.00   $                          ‐ 

Inv # 94404 03/11/20  $                        203.00 

Inv # 94405 03/11/20  $                        203.00 

B‐7d N77A0147 FULLY PAID TERRACON CONSULTANTS INC GEOTECHNICAL ENGINEERING SERVICES $9,950.00  $                    9,950.00   $                          ‐ 

Inv # TC99860 12/19/19  $                    9,950.00 

 $                  55,341.37 

C‐2 NO PO CLOSED ROSSMOOR/LOS ALAMITOS AREA OFF SITE SEWER CONNECTION  $        4,047.50   $                    4,047.50   $                          ‐ 

Inv # 19192 10 05/04/20  $                    4,047.50 

C‐13C N77A0151 FULLY PAID GROUND PENETRATING RADAR SYSTEM UNDERGROUND UTILITY LOCATE SURVEY  $        5,350.00   $                    5,350.02   $                          ‐ 

Inv # 285107 11/22/19  $                    5,350.02 

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL

PLANS SUBTOTAL
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HOPKINSON ELEMENTARY
NEW RESTROOM PROJECT

 DETAILED EXPENDITURES - PROJECT COMPLETED

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

C‐7 N77A0150 FULLY PAID AMERICAN MODULAR SYSTEMS PURCHSE MODULAR RESTROOM  $   293,897.00   $                299,105.77   $                          ‐ 

Amendment #1  $        4,568.77 

Amendment #2  $           640.00 

06/30/20 Manual Accrual Inv # 733 1 06/30/20  $                256,680.50 

07/02/20 Manual Accrual Overstated Inv # 733 1  $                 (12,834.00)

Inv # 733 2  $                  55,259.27 

C‐7 N77R1237 CLOSED SANDALWOOD CONSTRUCTION NEW RESTROOM BUILDING 462,000.00$     $                412,477.86   $                          ‐ 

Inv # 1920 10 1 06/30/20 199,661.50$                

Inv # 1920 10 2 09/04/20 197,438.50$                

Inv # 1920 10 3 10/05/20 1,900.00$                     

Inv # 1920 10 4 12/15/20 13,477.86$                   

CONSTRUCTION SUBTOTAL 720,981.15$                

D N77A0167 FULLY FAID NORTH AMERICAN TECHNICAL SVS IN PLANT INSPECTION SERVICES FOR MODULAR RESTRM 1,150.00$          $                    1,150.00   $                          ‐ 

Inv # 21367 06/30/20 1,150.00$                     

D N77A0226 CLOSED NV5 West Inc Material Testing and Inspection Services 5,270.00$          $                    5,050.00   $                          ‐ 

Inv # 171409 08/10/20 5,050.00$                     

D P77R0089 FULLY PAID NV5 West Inc Inspections Proofload/tourque testing of anchor bolts 200.00$             $                        200.00   $                          ‐ 

Inv # 171544 08/03/20 200.00$                        

6,400.00$                    

E N77A0200 CLOSED SANDY PRINGLE ASSOC MASTER INPECTOR SERVICES 24,640.00$        $                    8,925.00   $                          ‐ 

Inv # 37363 06/30/20 300.00$                        

Inv # 37433 06/30/20 3,750.00$                     

Inv # 37496 09/21/20 4,350.00$                     

Inv # 37580 09/21/20 525.00$                        

8,925.00$                    

‐$                              

‐$                              

858,211.36$    792,897.52$                  $                          ‐ 

FURNITURE AND EQUIPMENT SUBTOTAL

CONTINGENCIES SUBTOTAL

INSPECTION SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL
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Preliminary Budget 150,000.00$       
Modifications (14,622.51)$        

Current Budget 135,377.49$      
FUND 28  CCTR 054

APPLICATION NUMBER BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                      ‐$                                             ‐$                                     
2 SURVEY ‐$                                      ‐$                                             ‐$                                     
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                      ‐$                                             ‐$                                     
4 LEGAL FEES ‐ Allowances ‐$                                      ‐$                                             ‐$                                     
5 OTHER (EIR / Negative Declaration) ‐$                                      ‐$                                             ‐$                                     
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                      ‐$                                             ‐$                                     

SITE SUBTOTAL ‐$                                      ‐$                                             ‐$                                     
B. PLANS

1 ARCHITECT'S FEE FOR PLANS ‐$                                      ‐$                                             ‐$                                     
2 DSA PLAN CHECK FEE ‐$                                      ‐$                                             ‐$                                     
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                      ‐$                                             ‐$                                     
4 HEALTH DEPARTMENT ‐$                                      ‐$                                             ‐$                                     
5 ENERGY ANALYSIS FEES ‐$                                      ‐$                                             ‐$                                     
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                      ‐$                                             ‐$                                     
7 PRELIMINARY TESTS ‐$                                      ‐$                                             ‐$                                     

A.      SOILS ‐$                                      ‐$                                             ‐$                                     
B.      OPSC CONSULTANTS ‐$                                      ‐$                                             ‐$                                     
C.      BIDDING AND ADVERTISING ‐$                                      ‐$                                             ‐$                                     
D.      ENGINEERING/CONSULTING ‐$                                      ‐$                                             ‐$                                     
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                      ‐$                                             ‐$                                     

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                      ‐$                                             ‐$                                     
PLANS SUBTOTAL ‐$                                      ‐$                                             ‐$                                     

C. CONSTRUCTION
1 UTILITIES ‐$                                      ‐$                                             ‐$                                     

A.      UTILITY SERVICE FEES ‐$                                      ‐$                                             ‐$                                     
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                      ‐$                                             ‐$                                     

2 OFF‐SITE DEVELOPMENT ‐$                                      ‐$                                             ‐$                                     
3 SERVICE SITE DEVELOPMENT ‐$                                      ‐$                                             ‐$                                     
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                      ‐$                                             ‐$                                     
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                      ‐$                                             ‐$                                     
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                      ‐$                                             ‐$                                     
7 ____ NEW CONSTRUCTION 135,377.49$                         ‐$                                             135,377.49$                        
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                      ‐$                                             ‐$                                     

B.      SPECIAL ACCESS COMPLIANCE ‐$                                      ‐$                                             ‐$                                     
C.      TECHNOLOGY ALLOWANCE ‐$                                      ‐$                                             ‐$                                     

9 ENVIRONMENTAL ABATEMENT ‐$                                      ‐$                                             ‐$                                     
10 AIR MONITOR CLEARANCE ‐$                                      ‐$                                             ‐$                                     
11 CONSTRUCTION MANAGEMENT  ‐$                                      ‐$                                             ‐$                                     
12 PROJECT MANAGEMENT  ‐$                                      ‐$                                             ‐$                                     
13 OTHER (ITEMIZE) ‐$                                      ‐$                                             ‐$                                     

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                      ‐$                                             ‐$                                     
B.      MOVING/STORAGE  ‐$                                      ‐$                                             ‐$                                     
C.      UNDERGROUND UTILITY SEARCH ‐$                                      ‐$                                             ‐$                                     

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: HOPKINSON E.S. PLAYGROUND REPLACEMENT ‐ 
KINDERGARTEN/PRESCHOOL

PROJECT COMPLETED
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Preliminary Budget 150,000.00$       
Modifications (14,622.51)$        

Current Budget 135,377.49$      
FUND 28  CCTR 054

APPLICATION NUMBER BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: HOPKINSON E.S. PLAYGROUND REPLACEMENT ‐ 
KINDERGARTEN/PRESCHOOL

PROJECT COMPLETED

CONSTRUCTION SUBTOTAL 135,377.49$                         ‐$                                             135,377.49$                        
D. ‐$                                      ‐$                                             ‐$                                     
E. ‐$                                      ‐$                                             ‐$                                     
F. ‐$                                      ‐$                                             ‐$                                     
H. ‐$                                      ‐$                                             ‐$                                     

TOTAL COSTS (ITEMS A THROUGH H) 135,377.49$                         ‐$                                             135,377.49$                        
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT
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HOPKINSON ELEMENTARY SCHOOL
PLAYGROUND PROJECT

DETAILED EXPENDITURES - PROJECT COMPLETED

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

C‐7 P77R0751 FULLY PAID DAVE BANG AND ASSOCIATES PURCHASE PLAYGROUND SURFACING  $                      23,757.74   $                   23,757.74   $                                   ‐ 

CA49872 04/29/21  $                   23,757.74 

C‐7 P77R0749 FULLY PAID DAVE BANG AND ASSOCIATES PURCHASE AND INSTALLATION OF PLAYGROUND EQUIPMENT 116,050.76$                      $                 111,619.75   $                                   ‐ 

CA49672 04/29/21 111,619.75$                 

139,808.50$                     135,377.49$                   $                                   ‐ 

COMPLETED ‐ 10.31.22 Hopkinson KindergartenPreschool‐Playground‐Budget & Expenditure Sheet Page 1 of 1



Preliminary Budget 425,000.00$        
Modifications (12,613.34)$         

Current Budget 412,386.66$        
FUND 28  CCTR 054

PTN 73924‐60 DSA 04‐116902 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE 
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                         ‐$                                              ‐$                                        
2 SURVEY ‐$                                         ‐$                                              ‐$                                        
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                         ‐$                                              ‐$                                        
4 LEGAL FEES ‐ Allowances ‐$                                         ‐$                                              ‐$                                        
5 OTHER (EIR / Negative Declaration) ‐$                                         ‐$                                              ‐$                                        
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                         ‐$                                              ‐$                                        

SITE SUBTOTAL ‐$                                         ‐$                                              ‐$                                        
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 5,735.47$                               ‐$                                              5,735.47$                              
2 DSA PLAN CHECK FEE Refund (2,375.95)$                              ‐$                                              (2,375.95)$                             
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                         ‐$                                              ‐$                                        
4 HEALTH DEPARTMENT ‐$                                         ‐$                                              ‐$                                        
5 ENERGY ANALYSIS FEES ‐$                                         ‐$                                              ‐$                                        
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                         ‐$                                              ‐$                                        
7 PRELIMINARY TESTS ‐$                                         ‐$                                              ‐$                                        

A.      SOILS ‐$                                         ‐$                                              ‐$                                        
B.      OPSC CONSULTANTS ‐$                                         ‐$                                              ‐$                                        
C.      BIDDING AND ADVERTISING ‐$                                         ‐$                                              ‐$                                        
D.      ENGINEERING/CONSULTING ‐$                                         ‐$                                              ‐$                                        
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                         ‐$                                              ‐$                                        

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                         ‐$                                              ‐$                                        
PLANS SUBTOTAL 3,359.52$                               ‐$                                              3,359.52$                              

C. CONSTRUCTION
1 UTILITIES ‐$                                         ‐$                                              ‐$                                        

A.      UTILITY SERVICE FEES ‐$                                         ‐$                                              ‐$                                        
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                         ‐$                                              ‐$                                        

2 OFF‐SITE DEVELOPMENT ‐$                                         ‐$                                              ‐$                                        
3 SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                              ‐$                                        
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                              ‐$                                        
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                         ‐$                                              ‐$                                        
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                         ‐$                                              ‐$                                        
7 ____ NEW CONSTRUCTION 395,267.79$                           ‐$                                              395,267.79$                          
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                         ‐$                                              ‐$                                        

B.      SPECIAL ACCESS COMPLIANCE ‐$                                         ‐$                                              ‐$                                        
C.      TECHNOLOGY ALLOWANCE ‐$                                         ‐$                                              ‐$                                        

9 ENVIRONMENTAL ABATEMENT ‐$                                         ‐$                                              ‐$                                        
10 AIR MONITOR CLEARANCE ‐$                                         ‐$                                              ‐$                                        
11 CONSTRUCTION MANAGEMENT  ‐$                                         ‐$                                              ‐$                                        
12 PROJECT MANAGEMENT  ‐$                                         ‐$                                              ‐$                                        
13 OTHER (ITEMIZE) ‐$                                         ‐$                                              ‐$                                        

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                         ‐$                                              ‐$                                        
B.      MOVING/STORAGE  ‐$                                         ‐$                                              ‐$                                        

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LEE ELEMENTARY SCHOOL UPPER GRADE 
PLAYGROUND

PROJECT COMPLETED
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Preliminary Budget 425,000.00$        
Modifications (12,613.34)$         

Current Budget 412,386.66$        
FUND 28  CCTR 054

PTN 73924‐60 DSA 04‐116902 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE 

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LEE ELEMENTARY SCHOOL UPPER GRADE 
PLAYGROUND

PROJECT COMPLETED

C.      UNDERGROUND UTILITY SEARCH ‐$                                         ‐$                                              ‐$                                        
CONSTRUCTION SUBTOTAL 395,267.79$                          ‐$                                              395,267.79$                         

D. 5,089.35$                               ‐$                                              5,089.35$                              
E. 8,670.00$                               ‐$                                              8,670.00$                              
F. ‐$                                         ‐$                                              ‐$                                        
H. ‐$                                         ‐$                                              ‐$                                        

TOTAL  COSTS (ITEMS A THROUGH H) 412,386.66$                          ‐$                                              412,386.66$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary
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LEE ELEMENTARY SCHOOL
UPPER GRADE PLAYGROUND

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A ‐$                            $                           ‐ 

‐$                          

B‐1 L77A0190 CLOSED RACHLIN ARCHITECT FEES 7,600.00$                  $                5,735.47   $                           ‐ 
Inv #060837 03 11/02/18 4,200.00$                 
Inv #060837RE01 10/25/18 135.47$                    
Inv #060837 04 03/05/19 1,400.00$                 

B‐2 N/A CLOSED DSA DSA FEES 11,275.00$                $              (2,375.95)  $                           ‐ 
Inv 049907 07/19/18 1,880.36                   
Inv 0410422 03/01/19 1,381.19                   
Refund 06/28/19 (5,637.50)$               

PLAN SUBTOTAL 3,359.52$                

C‐7 L77A0277 CLOSED ORTCO PLAYGROUND BID #2017‐2018‐006  $            320,897.50   $            341,873.00   $                           ‐ 
JUL18 1 09/27/18  $            139,514.00 
AUG18 2 09/27/18  $            180,732.00 
P/Y Accrual 07/01/18  $               (7,500.00)
SEP18 3 11/26/18  $              19,485.00 
4 RETENTION 10/22/19  $                9,642.00 

C‐7 L77R1250 CLOSED MIRACLE RECREATION PLAYGROUND EQUIPMENT 53,395.00$                $              53,394.79   $                           ‐ 
Inv #801840 09/27/18 53,394.79$              

CONSTRUCTION SUBTOTAL 395,267.79$            

D L770266 CLOSED TGR GEOTECHNICAL INC SPECIAL INSPECTION & MATERIAL TESTING  $                5,089.35   $                5,089.35   $                           ‐ 
Inv # 9863 09/21/18  $                5,089.35 

5,089.35$                

E M77A0039 CLOSED KNOWLAND CONSTRUCTION INSPECTION SERVICES FOR LEE PLAYGROUND 20,400.00$                $                8,670.00   $                           ‐ 
LEE073118 09/26/18 2,040.00$                 
LEE083118 09/26/18 3,910.00$                 
LEE093018 11/02/18 2,720.00$                 

8,670.00$                
‐$                          
‐$                          

418,656.85$             412,386.66$              $                           ‐ 

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL

INSPECTION SUBTOTAL
FURNITURE AND EQUIPMENT SUBTOTAL

CONTINGENCIES SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL

COMPLETED ‐ 10.31.22 Lee Upper Grades Playground‐Budget & Expenditure Sheet Page 1 of 1



Preliminary Budget 425,000.00$         
Modifications (71,132.18)$          

Current Budget 353,867.82$        
FUND 28  CCTR 054

PTN 73924‐60  DSA 04‐117421 BUDGET   COMMITTED POs /CONTRACTS   PAID TO DATE 
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                         ‐$                                                  ‐$                                        
2 SURVEY ‐$                                         ‐$                                                  ‐$                                        
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                         ‐$                                                  ‐$                                        
4 LEGAL FEES ‐ Allowances ‐$                                         ‐$                                                  ‐$                                        
5 OTHER (EIR / Negative Declaration) ‐$                                         ‐$                                                  ‐$                                        
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                         ‐$                                                  ‐$                                        

SITE SUBTOTAL ‐$                                         ‐$                                                  ‐$                                        
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 31,150.00$                             ‐$                                                  31,150.00$                            
2 DSA PLAN CHECK FEE ‐$                                         ‐$                                                  ‐$                                        
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                         ‐$                                                  ‐$                                        
4 HEALTH DEPARTMENT ‐$                                         ‐$                                                  ‐$                                        
5 ENERGY ANALYSIS FEES ‐$                                         ‐$                                                  ‐$                                        
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                         ‐$                                                  ‐$                                        
7 PRELIMINARY TESTS ‐$                                         ‐$                                                  ‐$                                        

A.      SOILS ‐$                                         ‐$                                                  ‐$                                        
B.      OPSC CONSULTANTS ‐$                                         ‐$                                                  ‐$                                        
C.      BIDDING AND ADVERTISING 495.84$                                   ‐$                                                  495.84$                                  
D.      ENGINEERING/CONSULTING ‐$                                         ‐$                                                  ‐$                                        
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                         ‐$                                                  ‐$                                        

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                         ‐$                                                  ‐$                                        
PLANS SUBTOTAL 31,645.84$                             ‐$                                                  31,645.84$                            

C. CONSTRUCTION
1 UTILITIES ‐$                                         ‐$                                                  ‐$                                        

A.      UTILITY SERVICE FEES ‐$                                         ‐$                                                  ‐$                                        
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                         ‐$                                                  ‐$                                        

2 OFF‐SITE DEVELOPMENT ‐$                                         ‐$                                                  ‐$                                        
3 SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                  ‐$                                        
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                  ‐$                                        
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                         ‐$                                                  ‐$                                        
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                         ‐$                                                  ‐$                                        
7 ____ NEW CONSTRUCTION 317,608.28$                           ‐$                                                  317,608.28$                          
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                         ‐$                                                  ‐$                                        

B.      SPECIAL ACCESS COMPLIANCE ‐$                                         ‐$                                                  ‐$                                        
C.      TECHNOLOGY ALLOWANCE ‐$                                         ‐$                                                  ‐$                                        

9 ENVIRONMENTAL ABATEMENT ‐$                                         ‐$                                                  ‐$                                        
10 AIR MONITOR CLEARANCE ‐$                                         ‐$                                                  ‐$                                        
11 CONSTRUCTION MANAGEMENT  ‐$                                         ‐$                                                  ‐$                                        
12 PROJECT MANAGEMENT  ‐$                                         ‐$                                                  ‐$                                        
13 OTHER (ITEMIZE) ‐$                                         ‐$                                                  ‐$                                        

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                         ‐$                                                  ‐$                                        
B.      MOVING/STORAGE  ‐$                                         ‐$                                                  ‐$                                        

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LEE ELEMENTARY SCHOOL PLAYGROUND REPLACEMENT ‐ 
PRESCHOOL/KINDERGARTEN

PROJECT COMPLETED
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Preliminary Budget 425,000.00$         
Modifications (71,132.18)$          

Current Budget 353,867.82$        
FUND 28  CCTR 054

PTN 73924‐60  DSA 04‐117421 BUDGET   COMMITTED POs /CONTRACTS   PAID TO DATE 

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LEE ELEMENTARY SCHOOL PLAYGROUND REPLACEMENT ‐ 
PRESCHOOL/KINDERGARTEN

PROJECT COMPLETED

C.      UNDERGROUND UTILITY SEARCH ‐$                                         ‐$                                                  ‐$                                        
CONSTRUCTION SUBTOTAL 317,608.28$                          ‐$                                                  317,608.28$                         

D. 4,613.70$                               ‐$                                                  4,613.70$                              
E. ‐$                                         ‐$                                                  ‐$                                        
F. ‐$                                         ‐$                                        
H. ‐$                                         ‐$                                                  ‐$                                        

TOTAL  COSTS (ITEMS A THROUGH H) 353,867.82$                          ‐$                                                  353,867.82$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary
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 LEE ELEMENTARY SCHOOL
PRESCHOOL PLAYGROUNDS

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A‐1 ‐$                                      $                                       ‐

‐$                                    

B‐1 L77A0239 CLOSED RACHLIN ARCHITECT FEES 57,450.00$                            $                       31,150.00   $                                       ‐

Inv #060841 01 12/10/18 21,350.00$                       

Inv #060841 02 04/03/19 4,200.00$                          
Inv #060841 03 06/05/19 4,200.00$                          

Inv# 060841 04 10/21/19 1,400.00$                          

B‐6

B‐7c M77R0208 Fully Paid NEWS ENTERPRISE BID AD $496.00  $                             495.84   $                                       ‐

Inv 68614 08/15/018  $                             495.84 

PLANS SUBTOTAL  $                       31,645.84 

C‐7 M77A0278 Fully Paid ORTCO PRESCHOOL PLAYGROUND BID #2018‐2019‐001  $                        280,586.22   $                     280,586.22   $                                       ‐

LEE PREK 1 05/24/19  $                     210,314.80 
LEE PREK 2 06/30/19  $                       56,241.16 

LEE PREK 3 09/05/19  $                       14,030.26 

C‐7 M77R0723 Fully Paid MIRACLE RECREATION PLAYGROUND EQUIPMENT 37,022.00$                            $                       37,022.06   $                                       ‐

Inv #807541 12/19/18 37,022.06$                       

CONSTRUCTION SUBTOTAL 317,608.28$                     

D M77A0124 D TGR GEOTECHNICAL INC GEOTECHNICAL OBSERVATION & MATERIAL TESTING  $                          11,570.00   $                         4,613.70   $                                       ‐

Inv # 10240 05/29/19  $                         4,613.70 

4,613.70$                         

‐$                                    

‐$                                    

‐$                                    

387,124.22$                         353,867.82$                       $                                       ‐

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL

INSPECTION (IOR) SUBTOTAL

FURNITURE AND EQUIPMENT SUBTOTAL

CONTINGENCIES  SUBTOTAL 

COMPLETED ‐ 10.31.22 Lee Preschool Playground‐Budget & Expenditure Sheet Page 1 of 1



Preliminary Budget 150,000.00$        
Modifications 84,796.90$          
Current Budget 234,796.90$       

FUND 28  CCTR 054

BUDGET
  COMMITTED POs       

/CONTRACTS   PAID TO DATE 
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                         ‐$                                                    ‐$                                        
2 SURVEY ‐$                                         ‐$                                                    ‐$                                        
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                         ‐$                                                    ‐$                                        
4 LEGAL FEES ‐ Allowances ‐$                                         ‐$                                                   ‐$                                        
5 OTHER (EIR / Negative Declaration) ‐$                                         ‐$                                                    ‐$                                        
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                         ‐$                                                    ‐$                                        

SITE SUBTOTAL ‐$                                         ‐$                                                    ‐$                                        
B. PLANS

1 ARCHITECT'S FEE FOR PLANS ‐$                                         ‐$                                                    ‐$                                        
2 DSA PLAN CHECK FEE ‐$                                         ‐$                                                    ‐$                                        
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                         ‐$                                                    ‐$                                        
4 HEALTH DEPARTMENT ‐$                                         ‐$                                                    ‐$                                        
5 ENERGY ANALYSIS FEES ‐$                                         ‐$                                                    ‐$                                        
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                         ‐$                                                   ‐$                                        
7 PRELIMINARY TESTS ‐$                                         ‐$                                                    ‐$                                        

A.      SOILS ‐$                                         ‐$                                                    ‐$                                        
B.      OPSC CONSULTANTS ‐$                                         ‐$                                                    ‐$                                        
C.      BIDDING AND ADVERTISING ‐$                                         ‐$                                                    ‐$                                        
D.      ENGINEERING/CONSULTING ‐$                                         ‐$                                                    ‐$                                        
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                         ‐$                                                    ‐$                                        

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                         ‐$                                                    ‐$                                        
PLANS SUBTOTAL ‐$                                         ‐$                                                    ‐$                                        

C. CONSTRUCTION
1 UTILITIES ‐$                                         ‐$                                                    ‐$                                        

A.      UTILITY SERVICE FEES ‐$                                         ‐$                                                    ‐$                                        
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                         ‐$                                                    ‐$                                        

2 OFF‐SITE DEVELOPMENT ‐$                                         ‐$                                                    ‐$                                        
3 SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                    ‐$                                        
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                    ‐$                                        
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                         ‐$                                                    ‐$                                        
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                         ‐$                                                    ‐$                                        
7 ____ NEW CONSTRUCTION 234,796.90$                          ‐$                                                    234,796.90$                         
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                         ‐$                                                    ‐$                                        

B.      SPECIAL ACCESS COMPLIANCE ‐$                                         ‐$                                                    ‐$                                        
C.      TECHNOLOGY ALLOWANCE ‐$                                         ‐$                                                    ‐$                                        

9 ENVIRONMENTAL ABATEMENT ‐$                                         ‐$                                                    ‐$                                        
10 AIR MONITOR CLEARANCE ‐$                                         ‐$                                                    ‐$                                        
11 CONSTRUCTION MANAGEMENT  ‐$                                         ‐$                                                    ‐$                                        
12 PROJECT MANAGEMENT  ‐$                                         ‐$                                                    ‐$                                        
13 OTHER (ITEMIZE) ‐$                                         ‐$                                                    ‐$                                        

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                         ‐$                                                    ‐$                                        
B.      MOVING/STORAGE  ‐$                                         ‐$                                                    ‐$                                        

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LEE ELEMENTARY SCHOOL SECONDARY PLAYGROUND

PROJECT COMPLETED
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Preliminary Budget 150,000.00$        
Modifications 84,796.90$          
Current Budget 234,796.90$       

FUND 28  CCTR 054

BUDGET
  COMMITTED POs       

/CONTRACTS   PAID TO DATE 

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LEE ELEMENTARY SCHOOL SECONDARY PLAYGROUND

PROJECT COMPLETED

C.      UNDERGROUND UTILITY SEARCH ‐$                                         ‐$                                                    ‐$                                        
CONSTRUCTION SUBTOTAL 234,796.90$                          ‐$                                                    234,796.90$                         

D. ‐$                                         ‐$                                                    ‐$                                        
E. ‐$                                         ‐$                                                    ‐$                                        
F. ‐$                                         ‐$                                                    ‐$                                        
H. ‐$                                         ‐$                                                    ‐$                                        

TOTAL COSTS (ITEMS A THROUGH H) 234,796.90$                          ‐$                                                    234,796.90$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

COMPLETED ‐ 10.31.22  Lee Secondary Playground‐Budget & Expenditure Sheet Page 2 of 2



LEE ELEMENTARY SCHOOL SECONDARY PLAYGROUND
DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A‐1 ‐$                                      $                          ‐   

‐$                                    
B‐1

 $                                     ‐   

C‐7 P77R1039 FULLY PAID DAVE BANG & ASSOCIATES CMAS NEW PLAYGROUND EQUIPMENT + INSTALL $187,281.57   $                     187,281.57   $                          ‐   
CA50822 12/10/21  $                     187,281.57 

C‐7 P77R1040 FULLY PAID DAVE BANG & ASSOCIATES PLAYGROUND SURFACE EQUIPMENT $51,082.46 47,515.33$                        ‐$                        
CA50703 11/12/21 47,515.33$                       

234,796.90$                     
‐$                                    
‐$                                    
‐$                                    

238,364.03$                 234,796.90$                       $                          ‐ 

CONSTRUCTION SUBTOTAL

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL

PLANS SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL
FURNITURE AND EQUIPMENT SUBTOTAL

CONTINGENCIES SUBTOTAL

COMPLETED ‐ 10.31.22  Lee Secondary Playground‐Budget & Expenditure Sheet Page 1 of 1



Preliminary Budget 600,000.00$        
Modifications 341,483.35$        
Current Budget 941,483.35$        

FUND 28  CCTR 182

DSA NUMBER 04‐119127 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                        ‐$                                              ‐$                                       
2 SURVEY ‐$                                        ‐$                                              ‐$                                       
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                        ‐$                                              ‐$                                       
4 LEGAL FEES ‐ Allowances ‐$                                        ‐$                                              ‐$                                       
5 OTHER (EIR / Negative Declaration) ‐$                                        ‐$                                              ‐$                                       
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE 3,600.00$                              ‐$                                              3,600.00$                             

SITE SUBTOTAL 3,600.00$                              ‐$                                              3,600.00$                             
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 36,515.54$                            ‐$                                              36,515.54$                           
2 DSA PLAN CHECK FEE 7,628.68$                              ‐$                                              7,628.68$                             
3 PRINTING PLANS 266.23$                                  ‐$                                              266.23$                                 
4 HEALTH DEPARTMENT ‐$                                        ‐$                                              ‐$                                       
5 ENERGY ANALYSIS FEES ‐$                                        ‐$                                              ‐$                                       
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                        ‐$                                              ‐$                                       
7 PRELIMINARY TESTS ‐$                                        ‐$                                              ‐$                                       

A.      SOILS ‐$                                        ‐$                                              ‐$                                       
B.      TOPOGRAPHIC SURVEY 8,990.00$                              ‐$                                              8,990.00$                             
C.      BIDDING AND ADVERTISING 406.00$                                  ‐$                                              406.00$                                 
D.      ENGINEERING/CONSULTING 10,750.00$                            ‐$                                              10,750.00$                           
E.      UNDERGROUND UTILITY SURVEY 4,449.98$                              ‐$                                              4,449.98$                             

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                        ‐$                                              ‐$                                       
PLANS SUBTOTAL 69,006.43$                            ‐$                                              69,006.43$                           

C. CONSTRUCTION
1 UTILITIES

A.      UTILITY SERVICE FEES 103,730.15$                          ‐$                                              103,730.15$                         
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                        ‐$                                              ‐$                                       

2 OFF‐SITE DEVELOPMENT ‐$                                        ‐$                                              ‐$                                       
3 SERVICE SITE DEVELOPMENT ‐$                                        ‐$                                              ‐$                                       
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                        ‐$                                              ‐$                                       
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                        ‐$                                              ‐$                                       
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                        ‐$                                              ‐$                                       
7 ____ NEW CONSTRUCTION 747,730.52$                          ‐$                                              747,730.52$                         
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                        ‐$                                              ‐$                                       

B.      SPECIAL ACCESS COMPLIANCE ‐$                                        ‐$                                              ‐$                                       
C.      TECHNOLOGY ALLOWANCE ‐$                                        ‐$                                              ‐$                                       

9 ENVIRONMENTAL ABATEMENT ‐$                                        ‐$                                              ‐$                                       
10 AIR MONITOR CLEARANCE ‐$                                        ‐$                                              ‐$                                       
11 CONSTRUCTION MANAGEMENT  ‐$                                        ‐$                                              ‐$                                       
12 PROJECT MANAGEMENT  ‐$                                        ‐$                                              ‐$                                       
13 OTHER (ITEMIZE) ‐$                                        ‐$                                              ‐$                                       

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                        ‐$                                              ‐$                                       

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LOS ALAMITOS ELEMENTARY NEW RESTROOM

PROJECT COMPLETED
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Preliminary Budget 600,000.00$        
Modifications 341,483.35$        
Current Budget 941,483.35$        

FUND 28  CCTR 182

DSA NUMBER 04‐119127 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LOS ALAMITOS ELEMENTARY NEW RESTROOM

PROJECT COMPLETED

B.      MOVING/STORAGE  ‐$                                        ‐$                                              ‐$                                       
C.      UNDERGROUND UTILITY SEARCH ‐$                                        ‐$                                              ‐$                                       
CONSTRUCTION SUBTOTAL 851,460.67$                          ‐$                                              851,460.67$                         

D. ‐$                                        ‐$                                              ‐$                                       
E. 17,416.25$                            ‐$                                              17,416.25$                           
F. ‐$                                        ‐$                                              ‐$                                       
H. ‐$                                        ‐$                                              ‐$                                       

TOTAL COSTS (ITEMS A THROUGH H) 941,483.35$                          ‐$                                              941,483.35$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary
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LOS ALAMITOS ELEMENTARY
NEW RESTROOM PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A‐6 No PO CLOSED CALIFORNIA GEOLOGICAL SURVEY 3,600.00$                      3,600.00$                       $                               ‐ 

Inv # CK26050 CALIGEO 01/08/20 3,600.00$                     

SITE SUBTOTAL 3,600.00$                     

B‐1 N77A0120 CLOSED LPA INC. ARCHITECTRUAL FEES 35,600.00$                     $                  36,515.54   $                               ‐ 

Inv # 93070 01/09/20 3,560.00$                     

Inv # 93640 01/30/20 1,068.00$                     

Inv # 93274 03/06/20 7,708.01$                     

Inv # 94096 03/06/20 7,852.32$                     

Inv # 94387 04/23/20 $7,120

Inv # 94840 06/30/20 $3,560

Inv # 96085 06/30/20 $1,068
Inv # 95803 06/30/20 2,087.21$                     

Inv # 96580 09/04/20 1,068.00$                     

Inv #96810 03/19/21 1,424.00$                     

B‐2 NO PO CLOSED DEPARTMENT OF GENERAL SERVICES DSA FEES‐ LAE RESTROOM 7,628.68$                       $                    7,628.68   $                               ‐ 

Inv # CK26078 DSA 03/12/20 4,125.00$                     

Inv # 04 12922 01/14/21 3,503.68$                     

B‐3 NO PO CLOSED RAPID REPROGRAPHICS LLC LAE RESTROOM PRINTS 220.18$                           $                        220.18   $                               ‐ 

Inv # 4875 03/17/20 220.18                           

B‐3 NO PO CLOSED ARC 3 PRINTS 46.05$                              $                          46.05   $                               ‐ 

Inv # Calcard M.Gonzalez 05 22 20 A 06/19/20 46.05

B‐7b N77R0654 FULLY PAID CANNON CORPORATION TOGOGRAPHIC SURVEY $8,900.00  $                    8,990.00   $                               ‐ 

Inv # 70371 11/5/2019  $                    8,990.00 

B‐7c NO PO CLOSED EVENT NEWSPAPER BID AD FOR NEW LAE RESTROOM $406.00  $                        406.00   $                               ‐ 

Inv # 94404 04/02/20  $                        203.00 

Inv # 94405 04/02/20  $                        203.00 

B‐7d N77A0147 CLOSED TERRACON CONSULTANTS INC GEOTECHNICAL ENGINEERING SERVICES $9,950.00  $                    9,950.00   $                               ‐ 
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LOS ALAMITOS ELEMENTARY
NEW RESTROOM PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

Inv # TC99856A 01/08/20  $                    9,950.00 

B‐7d N77R0847 CLOSED TERRACON CONSULTANTS INC GEOTECHNICAL ENGINEERING SERVICES (addtl hrs) $800.00  $                        800.00  $0.00

Inv # TD06244 01/10/20  $                        800.00 

B‐7e N77A0151 FULLY PAID GROUND PENETRATING RADAR SYSTEMS UNDERGROUND UTILITY LOCATE SURVEY  $                     4,450.00   $                    4,449.98   $                               ‐ 

Inv # 285009 11/22/19  $                    4,449.98 

PLANS SUBTOTAL  $                  69,006.43 

C‐1a NO PO CLOSED GOLDEN STATE WATER CO FIRE SITE APPLICATION  $                     2,500.00   $                    2,500.00   $                               ‐ 

Inv # LAE MOD BATH 03/17/20  $                    2,500.00 

C‐1a P77A0029 CLOSED GOLDEN STATE WATER CO Fire Water Service  $                 108,364.00   $                101,230.15   $                               ‐ 

Inv # 26931842 07/23/20  $                108,364.00 

REFUND #26931842 06/30/21  $                   (7,133.85)

C‐1a  $                               ‐ 

C‐7 N77A0150 FULLY PAID AMERICAN MODULAR SYSTEMS PURCHASE MODULAR RESTROOM  $                 293,897.00   $                299,105.77   $                               ‐ 

Amendment #1  $                     4,568.77 

Amendment #2  $                        640.00 

Inv # 733‐1 06/30/20  $                256,680.50 

07/02/20 Manual Accural overstated Inv # 733‐1 07/02/20  $                 (12,834.00)

Inv # 733 2 11/18/20  $                  55,259.27 

C‐7 N77A0233 CLOSED R. JENSEN CO INC. NEW RESTROOM BUILDING 473,000.00$                   $                448,624.75   $                               ‐ 
Inv # 1920 09 1 06/30/20 293,550.00$                

Inv # 1920 09 2 09/11/20 109,250.00$                

Inv # 1920 09 3 10/05/20 20,543.51$                   

1920 09 4 11/9/2020 2,850.00$                     

1920 09 5RET 11/9/2020 22,431.24$                   

CONSTRUCTION SUBTOTAL 851,460.67$                

E N77A0133 CLOSED PLACEWORKS INC PREPARE AND FILE CEQA DOCUMENTS 3,482.00$                       $                    2,458.75   $                               ‐ 

Inv # 70257 11/19/19 1,911.25$                     

Inv # 70609 12/19/19 250.00$                        

Inv # 70851 01/30/20 125.00$                        
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LOS ALAMITOS ELEMENTARY
NEW RESTROOM PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

Inv # 71136 03/04/20 172.50$                        

E N77A0200 CLOSED SANDY PRINGLE ASSOC MASTER INPECTOR SERVICES 24,640.00$                     $                    8,175.00   $                               ‐ 

Inv # 37363 06/30/20 1,500.00$                     
Inv # 37433 06/30/20 3,300.00$                     

Inv # 37496 09/21/20 2,175.00$                     

Inv # 37580 09/21/20 900.00$                        

Inv # 37653 11/18/20 300.00$                        

E N77A0167 FULLY PAID NORTH AMERICAN TECHNICAL SVS IN PLANT INSPECTION SERVICES FOR MODULAR RESTRM 1,150.00$                       $                    1,150.00   $                               ‐ 

Inv # 21367 06/30/20 1,150.00$                     

E N77A0226 FULLY PAID NV5 WEST INC Material Testing and Inspection Services 5,270.00$                       $                    5,432.50   $                               ‐ 

Inv # 171409 08/12/20 4,592.50                        

Inv # 179530 11/20/20 480.00                           

Inv # 183284 11/20/20 360.00                           

E P77R0089 FULLY PAID NV5 WEST INC Inspections Proofload/tourque testing of anchor bolts 200.00$                           $                        200.00   $                               ‐ 

Inv # 171544 08/03/20 200.00$                        

INSPECTION SUBTOTAL 17,416.25$                  

989,312.68$                  941,483.35$                  $                               ‐ 
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Preliminary Budget 425,000.00          
Modifications (97,687.85)           

Current Budget 327,312.15          
FUND 28  CCTR 054

PTN 73924‐59  DSA 04‐116901 BUDGET  COMMITTED CONTRACTS  PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                         ‐$                                                 ‐$                                        
2 SURVEY ‐$                                         ‐$                                                 ‐$                                        
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                         ‐$                                                 ‐$                                        
4 LEGAL FEES ‐ Allowances ‐$                                         ‐$                                                 ‐$                                        
5 OTHER (EIR / Negative Declaration) ‐$                                         ‐$                                                 ‐$                                        
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                         ‐$                                                 ‐$                                        

SITE SUBTOTAL ‐$                                         ‐$                                                 ‐$                                        
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 20,650.00$                             ‐$                                                 20,650.00$                            
2 DSA PLAN CHECK FEE 3,553.39$                               ‐$                                                 3,553.39$                              
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                         ‐$                                                 ‐$                                        
4 HEALTH DEPARTMENT ‐$                                         ‐$                                                 ‐$                                        
5 ENERGY ANALYSIS FEES ‐$                                         ‐$                                                 ‐$                                        
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                         ‐$                                                 ‐$                                        
7 PRELIMINARY TESTS ‐$                                         ‐$                                                 ‐$                                        

A.      SOILS ‐$                                         ‐$                                                 ‐$                                        
B.      OPSC  CONSULTANTS ‐$                                         ‐$                                                 ‐$                                        
C.      BIDDING AND ADVERTISING ‐$                                         ‐$                                                 ‐$                                        
D.      ENGINEERING/CONSULTING ‐$                                         ‐$                                                 ‐$                                        
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                         ‐$                                                 ‐$                                        

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                         ‐$                                                 ‐$                                        
PLANS SUBTOTAL 24,203.39$                             ‐$                                                 24,203.39$                            

C. CONSTRUCTION
1 UTILITIES ‐$                                         ‐$                                                 ‐$                                        

A.      UTILITY SERVICE FEES ‐$                                         ‐$                                                 ‐$                                        
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                         ‐$                                                 ‐$                                        

2 OFF‐SITE DEVELOPMENT ‐$                                         ‐$                                                 ‐$                                        
3 SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                 ‐$                                        
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                 ‐$                                        
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                         ‐$                                                 ‐$                                        
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                         ‐$                                                 ‐$                                        
7 ____ NEW CONSTRUCTION 287,289.91$                           ‐$                                                 287,289.91$                          
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                         ‐$                                                 ‐$                                        

B.      SPECIAL ACCESS COMPLIANCE ‐$                                         ‐$                                                 ‐$                                        
C.      TECHNOLOGY ALLOWANCE ‐$                                         ‐$                                                 ‐$                                        

9 ENVIRONMENTAL ABATEMENT ‐$                                         ‐$                                                 ‐$                                        
10 AIR MONITOR CLEARANCE ‐$                                         ‐$                                                 ‐$                                        
11 CONSTRUCTION MANAGEMENT  ‐$                                         ‐$                                                 ‐$                                        
12 PROJECT MANAGEMENT  ‐$                                         ‐$                                                 ‐$                                        
13 OTHER (ITEMIZE) ‐$                                         ‐$                                                 ‐$                                        

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                         ‐$                                                 ‐$                                        
B.      MOVING/STORAGE  ‐$                                         ‐$                                                 ‐$                                        
C.      UNDERGROUND UTILITY SEARCH ‐$                                         ‐$                                                 ‐$                                        

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LOS ALAMITOS ELEMENTARY PLAYGROUND 
REPLACEMENT‐PRIMARY

PROJECT COMPLETED

COMPLETED ‐ 10.31.22 LAE Primary Playground‐Budget & Expenditure Sheet         DSA Certification of Compliance dated 03/18/2019 Page 1 of 2



Preliminary Budget 425,000.00          
Modifications (97,687.85)           

Current Budget 327,312.15          
FUND 28  CCTR 054

PTN 73924‐59  DSA 04‐116901 BUDGET  COMMITTED CONTRACTS  PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LOS ALAMITOS ELEMENTARY PLAYGROUND 
REPLACEMENT‐PRIMARY

PROJECT COMPLETED
CONSTRUCTION SUBTOTAL 287,289.91$                           ‐$                                                 287,289.91$                         

D. 6,128.85$                               ‐$                                                 6,128.85$                              
E. 9,690.00$                               ‐$                                                 9,690.00$                              
F. ‐$                                         ‐$                                                 ‐$                                        
H. ‐$                                         ‐$                                                 ‐$                                        

TOTAL  COSTS (ITEMS A THROUGH H) 327,312.15$                           ‐$                                                 327,312.15$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary
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LOS ALAMITOS ELEMENTARY SCHOOL
PLAYGROUND PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

B‐1 L77A0193 CLOSED RACHLIN ARCHITECT FEES 20,650.00$                      $                     20,650.00   $                          ‐ 

Inv #06083803 11/02/18 4,200.00$                        

Inv #06083804 03/05/19 1,400.00$                        

Paid out of Fund 14 Inv #06083801 *Paid in 2017/18 01/18/18 10,850.00$                     

Paid out of Fund 14 Inv #06083802 *Paid in 2017/18 04/04/18 4,200.00$                        

B‐2 N/A CLOSED DSA DSA FEES 3,553.00$                         $                       3,553.39   $                          ‐ 

Inv 049909 07/19/18 1,880.36                           

Inv 0410421 03/01/19 1,673.03                           

24,203.39$                     

C‐7 L77A0277 FULLY PAID ORTCO PRESCHOOL PLAYGROUND BID #2018‐2019‐006  $                  320,898.00   $                   237,462.00   $                          ‐ 

JUL18 1 07/31/18  $                   109,911.00 

AUG18 2 07/31/18  $                   124,120.00 

P/Y Accrual 07/01/18  $                      (7,500.00)

4 RETENTION 10/22/19  $                     10,931.00 

C‐7 L77R1251 FULLY PAID MIRACLE RECREATION PLAYGROUND EQUIPMENT 49,827.91$                      $                     49,827.91   $                          ‐ 

Inv #801836 07/19/18 49,827.91$                     

CONSTRUCTION SUBTOTAL 287,289.91$                   

D L77A0267 D TGR GEOTECHNICAL INC GEOTECHNICAL OBSERVATION & MATERIAL TESTING  $                    11,570.00   $                       6,128.85   $                          ‐ 

Inv # 9876 08/27/18  $                       6,128.85 

 $                       6,128.85 

E M77A0037 D KNOWLAND CONSTRUCTION FOR DSA INSPECTION SVCS 20,400.00$                      $                       9,690.00   $                          ‐ 

LAE073118 09/26/18 3,060.00$                        

LAE083118 09/26/18 3,910.00$                        

LAE093018 11/02/18 2,720.00$                        

9,690.00$                       

‐$                                  

‐$                                  

$426,898.91 327,312.15$                     $                          ‐ 

CONTINGENCIES   SUBTOTAL

INSPECTION (IOR) SUBTOTAL

PLANS SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL

FURNITURE AND EQUIPMENT SUBTOTAL
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Preliminary Budget 350,000.00$        
Modifications (20,423.81)$         

Current Budget 329,576.19$        
FUND 28  CCTR 054

BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE 
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                        ‐$                                               ‐$                                       
2 SURVEY ‐$                                        ‐$                                               ‐$                                       
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                        ‐$                                               ‐$                                       
4 LEGAL FEES ‐ Allowances ‐$                                        ‐$                                               ‐$                                       
5 OTHER (EIR / Negative Declaration) ‐$                                        ‐$                                               ‐$                                       
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                        ‐$                                               ‐$                                       

SITE SUBTOTAL ‐$                                        ‐$                                               ‐$                                       
B. PLANS

1 ARCHITECT'S FEE FOR PLANS ‐$                                        ‐$                                               ‐$                                       
2 DSA PLAN CHECK FEE ‐$                                        ‐$                                               ‐$                                       
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                        ‐$                                               ‐$                                       
4 HEALTH DEPARTMENT ‐$                                        ‐$                                               ‐$                                       
5 ENERGY ANALYSIS FEES ‐$                                        ‐$                                               ‐$                                       
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                        ‐$                                               ‐$                                       
7 PRELIMINARY TESTS ‐$                                        ‐$                                               ‐$                                       

A.      SOILS ‐$                                        ‐$                                               ‐$                                       
B.      OPSC CONSULTANTS ‐$                                        ‐$                                               ‐$                                       
C.      BIDDING AND ADVERTISING ‐$                                        ‐$                                               ‐$                                       
D.      ENGINEERING/CONSULTING ‐$                                        ‐$                                               ‐$                                       
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                        ‐$                                               ‐$                                       

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                        ‐$                                               ‐$                                       
PLANS SUBTOTAL ‐$                                        ‐$                                               ‐$                                       

C. CONSTRUCTION
1 UTILITIES ‐$                                        ‐$                                               ‐$                                       

A.      UTILITY SERVICE FEES ‐$                                        ‐$                                               ‐$                                       
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                        ‐$                                               ‐$                                       

2 OFF‐SITE DEVELOPMENT ‐$                                        ‐$                                               ‐$                                       
3 SERVICE SITE DEVELOPMENT ‐$                                        ‐$                                               ‐$                                       
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                        ‐$                                               ‐$                                       
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                        ‐$                                               ‐$                                       
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                        ‐$                                               ‐$                                       
7 ____ NEW CONSTRUCTION 329,576.19$                           ‐$                                               329,576.19$                          
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                        ‐$                                               ‐$                                       

B.      SPECIAL ACCESS COMPLIANCE ‐$                                        ‐$                                               ‐$                                       
C.      TECHNOLOGY ALLOWANCE ‐$                                        ‐$                                               ‐$                                       

9 ENVIRONMENTAL ABATEMENT ‐$                                        ‐$                                               ‐$                                       
10 AIR MONITOR CLEARANCE ‐$                                        ‐$                                               ‐$                                       
11 CONSTRUCTION MANAGEMENT  ‐$                                        ‐$                                               ‐$                                       
12 PROJECT MANAGEMENT  ‐$                                        ‐$                                               ‐$                                       
13 OTHER (ITEMIZE) ‐$                                        ‐$                                               ‐$                                       

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                        ‐$                                               ‐$                                       
B.      MOVING/STORAGE  ‐$                                        ‐$                                               ‐$                                       
C.      UNDERGROUND UTILITY SEARCH ‐$                                        ‐$                                               ‐$                                       

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LOS ALAMITOS ELEMENTARY SCHOOL KINDER+SECONDARY 
PLAYGROUND

PROJECT COMPLETED
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Preliminary Budget 350,000.00$        
Modifications (20,423.81)$         

Current Budget 329,576.19$        
FUND 28  CCTR 054

BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE 

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LOS ALAMITOS ELEMENTARY SCHOOL KINDER+SECONDARY 
PLAYGROUND

PROJECT COMPLETED

CONSTRUCTION SUBTOTAL 329,576.19$                           ‐$                                               329,576.19$                          
D. ‐$                                        ‐$                                               ‐$                                       
E. ‐$                                        ‐$                                               ‐$                                       
F. ‐$                                        ‐$                                               ‐$                                       
H. ‐$                                        ‐$                                               ‐$                                       

TOTAL COSTS (ITEMS A THROUGH H) 329,576.19$                           ‐$                                               329,576.19$                          
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT
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LOS ALAMITOS ELEMENTARY SCHOOL
SECONDARY/KINDER PLAYGROUND REPLACEMENT PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A  $                                   ‐     $                                       ‐ 

 $                                   ‐   

B

‐$                                

C‐7 P77R1035 FULLY PAID DAVE BANG & ASSOCIATES CMAS NEW PLAYGROUND EQUIPMENT + INSTALL $280,075.93   $                  280,075.93   $                                       ‐ 

CA50870 12/27/21  $                  280,075.93 

C‐7 P77R1036 FULLY PAID DAVE BANG & ASSOCIATES PLAYGROUND SURFACE EQUIPMENT $53,336.53  $                    49,500.26   $                                       ‐ 

CA50871 12/27/21 49,500.26$                     

329,576.19$                  

‐$                                

‐$                                

‐$                                

333,412.46$                  329,576.19$                    $                                       ‐ 

CONTINGENCIES SUBTOTAL

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL

PLANS SUBTOTAL

CONSTRUCTION SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL

FURNITURE AND EQUIPMENT SUBTOTAL
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Preliminary Budget 24,558,933.00$         
Modifications (1,607,125.21)$          
Current Budget 22,951,807.79$         

FUND 28  CCTR 177

PTN 73924‐62 DSA NUMBER 04‐117079 BUDGET
 COMMITTED POs 
/CONTRACTS  PAID TO DATE

A. DISTRICT / ADMINISTRATIVE FEES
1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                                 ‐$                                              ‐$                                                 
2 SURVEY ‐$                                                 ‐$                                              ‐$                                                 
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                                 ‐$                                              ‐$                                                 
4 LEGAL FEES ‐ Allowances ‐$                                                 ‐$                                              ‐$                                                 
5 OTHER (EIR / Negative Declaration) ‐$                                                 ‐$                                              ‐$                                                 
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                                 ‐$                                              ‐$                                                 

SITE SUBTOTAL ‐$                                                 ‐$                                              ‐$                                                 
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 891,473.00$                                   ‐$                                              891,472.81$                                   
2 DSA PLAN CHECK FEE 257,579.00$                                   ‐$                                              257,578.30$                                   
3 OC PLAN CHECK FEE 1,006.00$                                        ‐$                                              1,006.00$                                       
4 HEALTH DEPARTMENT ‐$                                                 ‐$                                              ‐$                                                 
5 ENERGY ANALYSIS FEES ‐$                                                 ‐$                                              ‐$                                                 
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee 5,600.00$                                        ‐$                                              5,600.00$                                       
7 PRELIMINARY TESTS 12,350.00$                                      ‐$                                              12,350.00$                                     

A.      SOILS 81,124.00$                                      ‐$                                              81,124.00$                                     
B.      OPSC CONSULTANTS ‐$                                                 ‐$                                              ‐$                                                 
C.      BIDDING AND ADVERTISING 10,680.00$                                      ‐$                                              10,681.08$                                     
D.      ENGINEERING/CONSULTING ‐$                                                 ‐$                                              ‐$                                                 
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                                 ‐$                                              ‐$                                                 

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                                 ‐$                                              ‐$                                                 
PLANS SUBTOTAL 1,259,812.00$                                ‐$                                              1,259,812.19$                                

C. CONSTRUCTION
1 UTILITIES ‐$                                                 ‐$                                              ‐$                                                 

A.      UTILITY SERVICE FEES 5,916.00$                                        ‐$                                              5,916.29$                                       
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                                 ‐$                                              ‐$                                                 

2 OFF‐SITE DEVELOPMENT ‐$                                                 ‐$                                              ‐$                                                 
3 SERVICE SITE DEVELOPMENT ‐$                                                 ‐$                                              ‐$                                                 
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                                 ‐$                                              ‐$                                                 
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                                 ‐$                                              ‐$                                                 
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                                 ‐$                                              ‐$                                                 
7 ____ NEW CONSTRUCTION 21,143,026.00$                              ‐$                                              21,143,026.00$                              
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                                 ‐$                                              ‐$                                                 

B.      SPECIAL ACCESS COMPLIANCE ‐$                                                 ‐$                                              ‐$                                                 
C.      TECHNOLOGY ALLOWANCE 106,545.00$                                   ‐$                                              106,544.83$                                   

9 ENVIRONMENTAL ABATEMENT 2,560.00$                                        ‐$                                              2,560.00$                                       
10 AIR MONITOR CLEARANCE ‐$                                                 ‐$                                              ‐$                                                 
11 CONSTRUCTION MANAGEMENT  108,595.00$                                   ‐$                                              108,595.00$                                   
12 PROJECT MANAGEMENT  ‐$                                                 ‐$                                              ‐$                                                 
13 OTHER (ITEMIZE) ‐$                                                 ‐$                                              ‐$                                                 

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                                 ‐$                                              ‐$                                                 
B.      MOVING/STORAGE  ‐$                                                 ‐$                                              ‐$                                                 
C.      UNDERGROUND UTILITY SEARCH ‐$                                                 ‐$                                              ‐$                                                 
CONSTRUCTION SUBTOTAL 21,366,642.00$                              ‐$                                              21,366,642.12$                              

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT:  LAHS INFRASTRUCTURE

PROJECT COMPLETED
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Preliminary Budget 24,558,933.00$         
Modifications (1,607,125.21)$          
Current Budget 22,951,807.79$         

FUND 28  CCTR 177

PTN 73924‐62 DSA NUMBER 04‐117079 BUDGET
 COMMITTED POs 
/CONTRACTS  PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT:  LAHS INFRASTRUCTURE

PROJECT COMPLETED

D. 83,784.00$                                      ‐$                                              83,783.48$                                     
E. 241,570.00$                                   ‐$                                              241,570.00$                                   
F. ‐$                                                 ‐$                                              ‐$                                                 
H. ‐$                                                 ‐$                                              ‐$                                                 
I. OTHER ‐$                                                 ‐$                                                 

TOTAL  COSTS (ITEMS A THROUGH H) 22,951,808.00$                              ‐$                                              22,951,807.79$                              

CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary
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 LOS ALAMITOS HIGH SCHOOL
INFRASTRUCTURE PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A ‐$                                        $                             ‐   

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL  $                                       ‐   

B‐1 L77A0189 CLOSED RACHLIN PARTNERS ARCHITECTUAL/DESIGN FEES 907,613.00$                           $                      891,472.81   $                             ‐   

6084001 02/12/18  $                         82,356.80 

6084002 02/20/18  $                         61,767.60 

06083903 03/22/18  $                      148,242.24 

06083904 04/12/18  $                      172,949.28 

06083905 05/09/18  $                         86,474.64 

06083906 06/14/18  $                         41,178.40 

060839‐07 06/30/18  $                         24,707.04 

Inv #060839‐08 09/10/18 15,837.85$                          

Inv #060839‐09 10/23/18 15,837.85$                          

Inv #60839 RE01 11/13/18 462.10$                               

Inv #060839‐10 11/19/18 15,837.85$                          

Inv #060839‐11 12/12/18 15,837.85$                          

Inv #060839‐12 01/17/18 15,837.85$                          

Inv #060839‐13 02/15/19 48,992.31$                          

Inv #060839‐14 02/15/19 16,951.30$                          

Inv #060839‐15 03/13/19 16,951.31$                          

Inv #060839‐16 04/29/19 16,951.31$                          

Inv #060839‐17 05/28/19 16,951.31$                          

Inv #060839‐18 06/21/19 16,951.31$                          

Inv #060839‐19 06/30/19 16,951.30$                          

Inv # 060839‐20 08/14/19 16,951.30$                          

Inv # 060839 21 12/18/19 8,475.65$                            

Inv # 060839 RE02REV 12/18/19 382.71$                               

Inv # 060839 RE03 12/18/19 9,160.00$                            

Inv # 060839‐22 03/19/21 8,475.65$                            

B‐2 No PO CLOSED DIVISION OF STATE ARCHITECT DSA FEES  $                       255,642.00   $                      255,642.00   $                             ‐   

04 9985 146,892.00$                        

030518 LAHS INFR 108,750.00$                        

B‐2 No PO CLOSED DEPARTMENT OF GENERAL SERVICES HS ELECTRIC PLAN 2,942.30$                               $                           1,936.30   $                             ‐   

04‐13004 02/19/21 1,936.30$                            

B‐3 No PO CLOSED COUNTY OF ORANGE PLAN CHECK 1,006.00$                              06/30/18 1,006.00$                              $                             ‐   

1,006.00$                            

B‐6 No PO CLOSED DEPARTMENT OF EDUCATION REVIEW OF PLANS/SPECS 5,600.00$                              03/16/21  $                           5,600.00   $                             ‐   
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 LOS ALAMITOS HIGH SCHOOL
INFRASTRUCTURE PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

B‐7 L77A0246 CLOSED PASTUSAK PLUMBING SEWER & STORM DRAIN SURVEY 12,350.00$                            12,350.00$                            $                             ‐   

Inv # 2052 03/06/19 12,350.00$                          

B‐7a M77A0079 CLOSED ULTRASYSTEMS ENVIRONMENTAL INC SOIL SAMPLING FOR WASTE CHARACTERIZATION  $                         43,555.00   $                         43,555.00   $                             ‐   

Inv #11610 10/17/2018 43,555.00$                          

B‐7a M77A0120 CLOSED ULTRASYSTEMS ENVIRONMENTAL INC SOIL SAMPLING FOR WASTE CHARACTERIZATION  $                         37,569.00   $                         37,569.00   $                             ‐   

Inv #11630 12/19/2018 37,569.00$                          

B‐7c M77A0260 CLOSED PQ BIDS, INC DISTRICT PRE‐QUALIFICATION SERVICES $17,000.00  $                           6,800.00   $                             ‐   

LOSAL002 6/30/2019  $                           3,400.00 

LOSAL003 02/28/20  $                           3,400.00 

B‐7c P77A0137 CLOSED PQ BIDS, INC PREQUAL SERVICES ‐ WEB BASED $10,200.00  $                           3,400.00   $                             ‐   

Inv # LAUSD04 1/25/2021  $                           3,400.00 

B‐7c L77R1043 CLOSED NEWS ENTERPRISE BID FOR LAHS $481.08  $                              481.08   $                             ‐   

AD 00062956 06/30/18  $                              481.08 

PLANS SUBTOTAL  $                   1,259,812.19 

C‐1a M77R0851 CLOSED SO CAL EDISON RELOCATE PRIMARY METER AND SERVICE  $                            5,916.29   $                           5,916.29   $                             ‐   

Inv #337185 01/11/19  $                           5,916.29 

C‐7 L77A0299 CLOSED WEST COAST AIR
LEASE ‐ LEASEBACK AGREEMENT FOR INFRASTRUCTURE 
REPLACEMENT PROJECT  $                  21,122,568.00   $                 21,122,568.00   $                             ‐   

HS ELEC 1C   $                      426,819.71 

Pay App #2 08/20/18  $                         74,099.99 

Pay App #3 09/18/18  $                      534,410.57 

Pay App #4 10/19/18  $                      480,582.10 

Pay App #5 11/19/18  $                      585,486.77 

Pay App #6 02/04/19  $                   1,161,700.23 

Pay App #7 02/04/19  $                   1,028,499.31 

Pay App #8 02/13/19  $                      878,263.59 

Pay App #9 03/18/19  $                   1,213,989.02 

Pay App #10 Retention 05/03/19  $                      783,695.23 

May Retention 05/03/19  $                      377,239.29 

Pay App #11 06/04/19  $                   1,639,928.03 

Pay App #12 06/06/19  $                   2,759,198.66 

Pay App #13 06/30/19 2,646,880.25$                     

Pay App #14 08/20/19 2,708,410.02$                     

Pay App #15 09/20/19 287,703.12$                        

Pay App #16 10/21/19 174,296.08$                        
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 LOS ALAMITOS HIGH SCHOOL
INFRASTRUCTURE PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

Pay App #17 12/17/19 257,815.08$                        

Pay App #18 01/09/20 268,123.62$                        

Pay App #19 02/03/20 367,668.27$                        

Pay App #20 03/18/20 66,271.49$                          

Pay App #21 11/18/20 232,374.98$                        

Pay App # 22 12/23/20  $                   1,663,084.89 

SUBLEASE PMT 1 02/18/21  $                         84,337.95 

SUBLEASE PMT 2 02/18/21  $                         84,771.19 

SUBLEASE PMT 3 02/18/21  $                         84,684.54 

SUBLEASE PMT 4 02/18/21  $                      252,234.02 

C‐7 N77R1052 Fully Paid CHECKPOINT COMMUNICATIONS LAHS ELECTRICAL WORK 22,347.84$                             $                         20,458.00   $                             ‐   

Inv # 13277 04/02/20 20,458.00$                          

C‐8c N77R0031 Fully Paid GRAYBAR FIBER OPTIC CABLES 944.92$                                  $                              944.92   $                             ‐   

Inv # 9311035121 07/18/19 944.92$                               

C‐8c M77A0253 CLOSED CONVERGEONE, INC RELOCATE/REINSTALL DATA CENTER DURING SUMMER 98,000.00$                             $                         97,386.00   $                             ‐   

PS113632 06/30/19 24,346.50$                          

PS116766 08/15/19 24,346.50$                          

PS120461 09/11/19 24,346.50$                          

PS133011 01/02/20 24,346.50$                          

C‐8c N77R1125 Fully Paid CHECKPOINT COMMUNICATIONS PA SPEAKER WORK 7,668.00$                               $                           7,668.00   $                             ‐   

13332 02/18/21 7,668.00$                            

C‐8c CLOSED AMAZON CALCARD (JS): FIBER CABLE 545.91$                                 545.91$                                 $                             ‐   

Inv # 072219A 08/22/19 545.91$                               

C‐9 N77R0989 CLOSED B2 ENVIRONMENTAL PCB OIL SURVEY 2,560.00$                              2,560.00$                              $                             ‐   

Inv # 24034 04/23/20 2,560.00$                            

C‐11 M77A0119 CLOSED RACHLIN PARTNERS CONSTRUCTION MANAGEMENT SERVICES 111,878.60$                           $                      108,595.00   $                             ‐   

#060843CM01 10/25/18 8,532.50$                            

#060843CM02 11/15/18 16,592.50$                          

#060843CM03 12/14/18 15,120.00$                          

#060843CM04 01/18/19 17,310.00$                          

#060843CM05 02/21/19 22,517.50$                          

#060843CM06 03/05/19 19,882.50$                          

#060843CM07 04/03/19 8,640.00$                            
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 LOS ALAMITOS HIGH SCHOOL
INFRASTRUCTURE PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

CONSTRUCTION SUBTOTAL 21,366,642.12$                  

D M77A0101 CLOSED TGR GEOTECHNICAL GEOTECHNICAL OBSERVATION AND MATERIAL TESTING  $                         82,784.75   $                         82,783.48   $                             ‐   

Inv. #9943 11/16/18  $                           5,108.25 

Inv. #10090 02/11/19  $                              922.50 

Inv. #10157 03/28/19  $                           3,342.50 

Inv. #10186 05/28/19  $                         25,808.48 

Inv. #10227 06/30/19  $                         12,117.00 

Manual Accrual per vendor 06/30/19  $                         29,771.70 

Accrual has not been reversed  07/02/19  $                       (29,771.70)

Inv # 10314 06/03/20  $                         35,484.75 

D M77A0102 CLOSED TGR GEOTECHNICAL Geotechnical Report, Substation 1,000.00$                               $                           1,000.00   $                             ‐   

Inv #9909 09/21/18  $                           1,000.00 

TESTS SUBTOTAL 83,783.48$                          

E M77A0040 CLOSED KNOWLAND CONSTRUCTION INSPECTOR SERVICES FOR INFRASTRUCTURE PROJECT 153,000.00$                           $                      241,570.00   $                             ‐   

Aug‐18 11/30/18 2,720.00$                            

Sep‐18 11/30/18 18,530.00$                          

Oct‐19 12/17/18 25,330.00$                          

Nov‐18 01/17/19 20,060.00$                          

Dec‐18 03/05/19 20,910.00$                          

Jan‐19 04/09/19 17,000.00$                          

Feb‐19 04/01/19 14,960.00$                          

Mar‐19 05/01/19 17,340.00$                          

Apr‐19 05/31/19 22,780.00$                          

May‐19 06/30/19 22,780.00$                          

Amendment to contract 101,150.00$                         

19‐Jun 06/30/19 14,280.00$                          

Inv # LOSALHS073119 08/27/19 16,320.00$                          

Inv # LOSALHS083119 10/01/19 14,960.00$                          

Inv # LOSALHS0930 19 C 12/03/19 13,600.00$                          

INSPECTION SUBTOTAL 241,570.00$                        

FURNITURE SUBTOTAL ‐$                                      

‐$                                      

‐$                                      

23,004,322.69$                    22,951,807.79$                    $                             ‐   

CONTINGENCIES SUBTOTAL

OTHER SUBTOTAL

COMPLETED ‐ 10.31.22 COMBO‐Infrastructure Proj‐Budget & Expenditure Sheet Page 4 of 4



Preliminary Budget 520,000.00$        
Modifications (371,096.37)$      
Current Budget 148,903.63$       

FUND 28  CCTR 181

BUDGET   COMMITTED POs /CONTRACTS  PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                         ‐$                                                   ‐$                                        
2 SURVEY ‐$                                         ‐$                                                   ‐$                                        
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                         ‐$                                                   ‐$                                        
4 LEGAL FEES ‐ Allowances ‐$                                         ‐$                                                   ‐$                                        
5 OTHER (EIR / Negative Declaration) ‐$                                         ‐$                                                   ‐$                                        
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                         ‐$                                                   ‐$                                        

SITE SUBTOTAL ‐$                                         ‐$                                                   ‐$                                        
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 23,413.47$                            ‐$                                                   23,413.47$                           
2 DSA PLAN CHECK FEE 2,071.97$                              ‐$                                                   2,071.97$                             
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                         ‐$                                                   ‐$                                        
4 HEALTH DEPARTMENT ‐$                                         ‐$                                                   ‐$                                        
5 ENERGY ANALYSIS FEES ‐$                                         ‐$                                                   ‐$                                        
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                         ‐$                                                   ‐$                                        
7 PRELIMINARY TESTS ‐$                                         ‐$                                                   ‐$                                        

A.      SOILS ‐$                                         ‐$                                                   ‐$                                        
B.      TOPOGRAPHIC SURVEY ‐$                                         ‐$                                                   ‐$                                        
C.      BIDDING AND ADVERTISING 400.00$                                  ‐$                                                   400.00$                                 
D.      ENGINEERING/CONSULTING ‐$                                         ‐$                                                   ‐$                                        
E.      UNDERGROUND UTILITY SURVEY ‐$                                         ‐$                                                   ‐$                                        

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                         ‐$                                                   ‐$                                        
PLANS SUBTOTAL 25,885.44$                            ‐$                                                   25,885.44$                           

C. CONSTRUCTION
1 UTILITIES ‐$                                         ‐$                                                   ‐$                                        

A.      UTILITY SERVICE FEES ‐$                                         ‐$                                                   ‐$                                        
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                         ‐$                                                   ‐$                                        

2 OFF‐SITE DEVELOPMENT ‐$                                         ‐$                                                   ‐$                                        
3 SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                   ‐$                                        
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                   ‐$                                        
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                         ‐$                                                   ‐$                                        
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                         ‐$                                                   ‐$                                        
7 ____ NEW CONSTRUCTION 115,396.19$                          ‐$                                                   115,396.19$                         
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                         ‐$                                                   ‐$                                        

B.      SPECIAL ACCESS COMPLIANCE ‐$                                         ‐$                                                   ‐$                                        
C.      TECHNOLOGY ALLOWANCE ‐$                                         ‐$                                                   ‐$                                        

9 ENVIRONMENTAL ABATEMENT ‐$                                         ‐$                                                   ‐$                                        
10 AIR MONITOR CLEARANCE ‐$                                         ‐$                                                   ‐$                                        
11 CONSTRUCTION MANAGEMENT  ‐$                                         ‐$                                                   ‐$                                        
12 PROJECT MANAGEMENT  ‐$                                         ‐$                                                   ‐$                                        
13 OTHER (ITEMIZE) ‐$                                         ‐$                                                   ‐$                                        

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                         ‐$                                                   ‐$                                        
B.      MOVING/STORAGE  ‐$                                         ‐$                                                   ‐$                                        
C.      UNDERGROUND UTILITY SEARCH ‐$                                         ‐$                                                   ‐$                                        

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LAHS BASEBALL SCOREBOARD PROJECT

PROJECT COMPLETED

COMPLETED ‐ 10.31.22 LAHS Scoreboard ‐Budget & Expenditure Sheet Page 1 of 2



Preliminary Budget 520,000.00$        
Modifications (371,096.37)$      
Current Budget 148,903.63$       

FUND 28  CCTR 181

BUDGET   COMMITTED POs /CONTRACTS  PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: LAHS BASEBALL SCOREBOARD PROJECT

PROJECT COMPLETED

CONSTRUCTION SUBTOTAL 115,396.19$                          ‐$                                                   115,396.19$                         
D. ‐$                                         ‐$                                                   ‐$                                        
E. 7,622.00$                              ‐$                                                   7,622.00$                             
F. ‐$                                         ‐$                                                   ‐$                                        
H. ‐$                                         ‐$                                                   ‐$                                        

TOTAL  COSTS (ITEMS A THROUGH H) 148,903.63$                          ‐$                                                   148,903.63$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary

COMPLETED ‐ 10.31.22 LAHS Scoreboard ‐Budget & Expenditure Sheet Page 2 of 2



LOS ALAMITOS HIGH SCHOOL
BASEBALL SCOREBOARD PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A ‐$                           $                                  ‐ 

‐$                         

B‐1 M77A0153 CLOSED RACHLIN PARTNERS INC ARCHITECTRUAL FEES 12,100.00$                  $             11,813.47   $                                  ‐ 

Paid out of Fund 01 Inv # 060846 01 (0100803585‐6260) 04/23/19  $               7,400.00 

Paid out of Fund 01 Inv # 060846 02  (0100803585‐6260) 05/28/19  $               2,100.00 

Inv # 060841 RE01 10/01/19 168.09$                   

Inv # 060841 03 08/14/19 1,400.00$                

Inv# 060841 RE02 11/04/19 45.38$                     

Inv # 060846 04 06/30/20 700.00$                   

B‐1 N77A0168 CLOSED RACHLIN PARTNERS INC ARCHITECTRUAL FEES‐Softball Scoreboard 12,100.00$                  $             11,600.00   $                                  ‐   

Inv# 060848 01 01/08/20 9,500.00$                

Inv # 060848 02 06/30/20 2,100.00$                

B‐2 N/A CLOSED DIVISION OF STATE ARCHITECT DSA FEES 2,705.00$                    $               2,071.97   $                                  ‐ 

Paid out of Fund 01 Inv # LAHS SCOREBOARD 03/22/19 1,437.50$                

Inv # CK26055 DSA 01/18/20 1,267.50$                

Overpayment‐ Ck #04119015 State of CA 12/15/20 (633.03)$                 

B‐7c N77R0825 Fully Paid Event Newspapers SCOREBOARD INSTALL BID AD 400.00$                       $                  400.00   $                                  ‐ 

Inv # 91524 02/24/20  $                   400.00 

PLANS SUBTOTAL  $             25,885.44 

C‐7 M77A0233 Fully Paid DAKTRONICS LAHS BASEBALL SCOREBOARD  $                37,621.46   $             37,621.46   $                                  ‐ 

Inv # 6848390 09/30/19  $             37,621.46 

C‐7 N77R0782 Fully Paid DAKTRONICS LAHS SOFTBALL SCOREBOARD 38,772.72$                  $             38,772.73   $                                  ‐ 

Inv # 6877568 03/06/20 38,772.73$             

C‐7 N77R0175 Fully Paid ACE Electric LAHS SOFTBALL SCOREBOARD WORK 39,350.00$                  $             39,002.00   $                                  ‐ 

Inv # 2061 1 06/30/20 39,002.00$             

CONSTRUCTION SUBTOTAL 115,396.19$           

E N77A0067 CLOSED NINYO & MOORE GEOTECHNICAL BASEBALL:GEOTECHNICAL,MATERIAL TESTING, SPECIALTY INSPECTIONS 3,848.00$                    $               3,774.00   $                                  ‐ 

Inv # 231444 10/14/19 2,498.00$                

Inv# 232662 11/04/19 1,276.00$                

DISTRICT/ADMINISTRATIVE FEES SUBTOTAL
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LOS ALAMITOS HIGH SCHOOL
BASEBALL SCOREBOARD PROJECT

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

E N77A0185 Fully Paid NINYO & MOORE GEOTECHNICAL SOFTBALL:GEOTECHNICAL,MATERIAL TESTING, SPECIALTY INSPECTIONS 3,848.00$                    $               3,848.00   $                                  ‐ 

Inv # 2113033001 06/08/20 2,224.75$                

Inv # 239616 06/30/20 1,623.25$                

INSPECTION SUBTOTAL 7,622.00$               

150,745.18$               148,903.63$             $                                  ‐ 

COMPLETED ‐ 10.31.22 LAHS Scoreboard ‐Budget & Expenditure Sheet Page 2 of 2



Preliminary Budget 850,000.00$        
Modifications (387,291.68)$      
Current Budget 462,708.32$       

FUND 28  CCTR 054

BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                         ‐$                                                ‐$                                        
2 SURVEY ‐$                                         ‐$                                                ‐$                                        
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                         ‐$                                                ‐$                                        
4 LEGAL FEES ‐ Allowances ‐$                                         ‐$                                               ‐$                                        
5 OTHER (EIR / Negative Declaration) ‐$                                         ‐$                                                ‐$                                        
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                         ‐$                                               ‐$                                        

SITE SUBTOTAL ‐$                                         ‐$                                               ‐$                                        
B. PLANS

1 ARCHITECT'S FEE FOR PLANS ‐$                                         ‐$                                                ‐$                                        
2 DSA PLAN CHECK FEE ‐$                                         ‐$                                                ‐$                                        
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                         ‐$                                                ‐$                                        
4 HEALTH DEPARTMENT ‐$                                         ‐$                                                ‐$                                        
5 ENERGY ANALYSIS FEES ‐$                                         ‐$                                                ‐$                                        
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee ‐$                                         ‐$                                               ‐$                                        
7 PRELIMINARY TESTS ‐$                                         ‐$                                                ‐$                                        

A.      SOILS ‐$                                         ‐$                                                ‐$                                        
B.      OPSC CONSULTANTS ‐$                                         ‐$                                                ‐$                                        
C.      BIDDING AND ADVERTISING ‐$                                         ‐$                                                ‐$                                        
D.      ENGINEERING/CONSULTING ‐$                                         ‐$                                                ‐$                                        
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                         ‐$                                                ‐$                                        

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                         ‐$                                               ‐$                                        
PLANS SUBTOTAL ‐$                                         ‐$                                               ‐$                                        

C. CONSTRUCTION
1 UTILITIES ‐$                                         ‐$                                                ‐$                                        

A.      UTILITY SERVICE FEES ‐$                                         ‐$                                                ‐$                                        
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                         ‐$                                                ‐$                                        

2 OFF‐SITE DEVELOPMENT ‐$                                         ‐$                                                ‐$                                        
3 SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                ‐$                                        
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                ‐$                                        
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                         ‐$                                                ‐$                                        
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                         ‐$                                                ‐$                                        
7 ____ NEW CONSTRUCTION 462,708.32$                          ‐$                                                462,708.32$                         
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                         ‐$                                                ‐$                                        

B.      SPECIAL ACCESS COMPLIANCE ‐$                                         ‐$                                                ‐$                                        
C.      TECHNOLOGY ALLOWANCE ‐$                                         ‐$                                                ‐$                                        

9 ENVIRONMENTAL ABATEMENT ‐$                                         ‐$                                                ‐$                                        
10 AIR MONITOR CLEARANCE ‐$                                         ‐$                                                ‐$                                        
11 CONSTRUCTION MANAGEMENT  ‐$                                         ‐$                                                ‐$                                        
12 PROJECT MANAGEMENT  ‐$                                         ‐$                                                ‐$                                        
13 OTHER (ITEMIZE) ‐$                                         ‐$                                                ‐$                                        

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                         ‐$                                                ‐$                                        
B.      MOVING/STORAGE  ‐$                                         ‐$                                                ‐$                                        

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: MCGAUGH ELEMENTARY SCHOOL PLAYGROUND

PROJECT COMPLETED

COMPLETED ‐ 10.31.22 McGaugh Playground‐Budget & Expenditure Sheet Page 1 of 2



Preliminary Budget 850,000.00$        
Modifications (387,291.68)$      
Current Budget 462,708.32$       

FUND 28  CCTR 054

BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: MCGAUGH ELEMENTARY SCHOOL PLAYGROUND

PROJECT COMPLETED

C.      UNDERGROUND UTILITY SEARCH ‐$                                         ‐$                                               ‐$                                        
CONSTRUCTION SUBTOTAL 462,708.32$                          ‐$                                               462,708.32$                         

D. ‐$                                         ‐$                                                ‐$                                        
E. ‐$                                         ‐$                                                ‐$                                        
F. ‐$                                         ‐$                                                ‐$                                        
H. ‐$                                         ‐$                                               ‐$                                        

TOTAL  COSTS (ITEMS A THROUGH H) 462,708.32$                          ‐$                                               462,708.32$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

COMPLETED ‐ 10.31.22 McGaugh Playground‐Budget & Expenditure Sheet Page 2 of 2



MCGAUGH ELEMENTARY SCHOOL
PLAYGROUND PROJECT

 DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT Section P.O. #
PO 

Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A ‐$                                  $                          ‐ 

‐$                                

B  $                                 ‐     $                          ‐ 

 $                                 ‐   

C‐7 N77R0293 CLOSED DAVE BANG AND ASSOCIATES PURCHASE OF EQUIPMENT AND WARRANTY  $               121,852.44   $                 122,983.32   $                          ‐ 

Inv # 47961 02/12/20  $                 122,983.32 

C‐7 N77R0294 CLOSED DAVE BANG AND ASSOCIATES PURCHASE AND INSTALLATION OF PLAYGROUND EQUIPMENT 319,356.96$                  $                 320,665.00   $                          ‐ 

Inv # 47962 02/12/20 320,665.00$                 

C‐7 N77R0685 CLOSED CREATIVE CONTRACTORS CORP EXCAVATION OF EXISTING PLAYGROUND 11,220.00$                    $                   11,220.00   $                          ‐ 

Inv # 4406 06/18/20 11,220.00$                   

C‐7 N77R0785 CLOSED CREATIVE CONTRACTORS CORP INSTALL CONCRETE CURB IN SECONDARY PLAYGROUND 4,900.00$                      $                     4,900.00   $                          ‐ 

Inv # 4407 06/30/20 4,900.00$                      

C‐7 N77R0828 CLOSED GOLDEN STATE PAVING COMPANY CLEAN, PREPARE, OVERLAY ASPHALT 5,252.00$                      $                     2,940.00   $                          ‐ 

Inv # G7935 01/29/20 2,940.00$                      

 $                 462,708.32 

 $                                 ‐   

 $                                 ‐   

 $                                 ‐   

 $                                 ‐   

462,581.40$                 462,708.32$                   $                          ‐ 

FURNITURE AND EQUIPMENT SUBTOTAL

CONTINGENCIES SUBTOTAL

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL

PLANS SUBTOTAL

CONSTRUCTION SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL

INSPECTION (IOR) SUBTOTAL

COMPLETED ‐ 10.31.22 McGaugh Playground‐Budget & Expenditure Sheet Page 1 of 1



Preliminary Budget 425,000.00$        
Modifications (9,076.04)$            
Current Budget 415,923.96$        

FUND 28  CCTR 054

PTN 73924‐067 DSA 04‐117901 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE 
A. DISTRICT / ADMINISTRATIVE FEES

1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                    ‐$                                              ‐$                                       
2 SURVEY ‐$                                    ‐$                                              ‐$                                       
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                    ‐$                                              ‐$                                       
4 LEGAL FEES ‐ Allowances ‐$                                    ‐$                                              ‐$                                       
5 OTHER (EIR / Negative Declaration) ‐$                                    ‐$                                              ‐$                                       
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                    ‐$                                              ‐$                                       

SITE SUBTOTAL ‐$                                    ‐$                                             ‐$                                      
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 26,992.50$                        ‐$                                              26,992.50$                           
2 DSA PLAN CHECK FEE 1,075.00$                          ‐$                                              1,075.00$                             
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                    ‐$                                              ‐$                                       
4 HEALTH DEPARTMENT ‐$                                    ‐$                                              ‐$                                       
5 ENERGY ANALYSIS FEES ‐$                                    ‐$                                              ‐$                                       
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee 191.23$                              ‐$                                              191.23$                                
7 PRELIMINARY TESTS ‐$                                    ‐$                                              ‐$                                       

A.      SOILS ‐$                                    ‐$                                              ‐$                                       
B.      OPSC CONSULTANTS ‐$                                    ‐$                                              ‐$                                       
C.      BIDDING AND ADVERTISING 130.68$                              ‐$                                              130.68$                                
D.      ENGINEERING/CONSULTING ‐$                                    ‐$                                              ‐$                                       
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                    ‐$                                              ‐$                                       

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                    ‐$                                              ‐$                                       
PLANS SUBTOTAL 28,389.41$                        ‐$                                             28,389.41$                           

C. CONSTRUCTION
1 UTILITIES

A.      UTILITY SERVICE FEES ‐$                                    ‐$                                              ‐$                                       
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                    ‐$                                              ‐$                                       

2 OFF‐SITE DEVELOPMENT ‐$                                    ‐$                                              ‐$                                       
3 SERVICE SITE DEVELOPMENT ‐$                                    ‐$                                              ‐$                                       
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                    ‐$                                              ‐$                                       
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                    ‐$                                              ‐$                                       
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                    ‐$                                              ‐$                                       
7 ____ NEW CONSTRUCTION 387,523.30$                      ‐$                                              387,523.30$                         
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                    ‐$                                              ‐$                                       

B.      SPECIAL ACCESS COMPLIANCE ‐$                                    ‐$                                              ‐$                                       
C.      TECHNOLOGY ALLOWANCE ‐$                                    ‐$                                              ‐$                                       

9 ENVIRONMENTAL ABATEMENT ‐$                                    ‐$                                              ‐$                                       
10 AIR MONITOR CLEARANCE ‐$                                    ‐$                                              ‐$                                       
11 CONSTRUCTION MANAGEMENT  ‐$                                    ‐$                                              ‐$                                       
12 PROJECT MANAGEMENT  ‐$                                    ‐$                                              ‐$                                       
13 OTHER (ITEMIZE) ‐$                                    ‐$                                              ‐$                                       

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                    ‐$                                              ‐$                                       

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF  COSTS

PROJECT: ROSSMOOR ELEMENTARY SCHOOL PRESCHOOL PLAYGROUND

PROJECT COMPLETED

COMPLETED ‐ 10.31.22 Rossmoor PreK Playground‐Budget & Expenditure Sheet Page 1 of 2



Preliminary Budget 425,000.00$        
Modifications (9,076.04)$            
Current Budget 415,923.96$        

FUND 28  CCTR 054

PTN 73924‐067 DSA 04‐117901 BUDGET
  COMMITTED POs 

/CONTRACTS   PAID TO DATE 

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF  COSTS

PROJECT: ROSSMOOR ELEMENTARY SCHOOL PRESCHOOL PLAYGROUND

PROJECT COMPLETED

B.      MOVING/STORAGE  11.25$                                ‐$                                              11.25$                                  
C.      PLANS REPRODUCTION ‐$                                    ‐$                                              ‐$                                       
CONSTRUCTION SUBTOTAL 387,534.55$                      ‐$                                             387,534.55$                         

D. ‐$                                    ‐$                                              ‐$                                       
E. ‐$                                    ‐$                                              ‐$                                       
F. ‐$                                    ‐$                                              ‐$                                       
H. ‐$                                    ‐$                                              ‐$                                       

TOTAL  COSTS (ITEMS A THROUGH H) 415,923.96$                      ‐$                                             415,923.96$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary
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ROSSMOOR ELEMENTARY SCHOOL 
PRESCHOOL PLAYGROUND

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

A ‐$                                         $                                     ‐ 

‐$                                       

B‐1 M77A0047 CLOSED LPA, INC ARCHITECT FEES 27,000.00$                             $                          26,992.50   $                                     ‐ 

Inv #85197 08/06/18 1,910.00$                              

Inv #86307 10/09/18 1,911.25$                              

Inv #86073 10/03/18 3,412.50$                              

Inv #86736 11/05/18 2,633.75$                              

Inv #87499 12/20/18 4,875.00$                              

Inv #1815610 01/14/19 720.00$                                 

Inv #88159 02/04/19 2,340.00$                              

Inv #88586 03/04/19 1,762.50$                              

Inv #89280 04/08/19 3,315.00$                              

Inv #89598 05/07/19 622.50$                                 

Inv #90112 06/10/19 2,065.00$                              

Inv #90478 06/30/19 535.00$                                 

Inv # 91173 08/28/19 407.50$                                 

Inv# 91545 10/01/19 482.50$                                 

B‐2 N/A CLOSED DSA DSA Fees 3,300.00$                               $                            1,075.00   $                                     ‐ 

Fees 06/28/19 1,075.00

B‐6 CDE CDE Fees  $                               191.23   $                                191.23   $                                     ‐ 

Fees 09/26/22 191.23$                                 

B‐7c M77R1189 CLOSED NEWS ENTERPRISE BID AD  $                               130.68   $                                130.68   $                                     ‐ 

Inv 79788 4/26/2019  $                                130.68 

PLANS SUBTOTAL  $                          28,389.41 

C‐7 M77A0272 CLOSED MICON CONSTRUCTION, INC PRESCHOOL PLAYGROUND BID #2018‐2019‐B08  $                        292,609.00   $                        285,734.50   $                                     ‐ 

Inv #7886 01 06/30/19  $                        100,678.11 

Inv# 7886 02 08/16/19  $                        156,048.70 

Inv# 7886 03 09/13/19  $                          14,720.96 

Inv # 7886 04 10/16/19  $                          14,286.73 

C‐7 M77R1418 CLOSED EMC TILES EMC TILES:PLAYGROUND 22,467.00$                            22,467.76$                             $                                     ‐ 

Inv# 27064 08/07/19 22,467.76$                            

C‐7 M77R1327 CLOSED MIRACLE RECREATION PLAYGROUND EQUIPMENT 39,381.04$                            39,381.04$                             $                                     ‐ 

Inv # 812985  09/06/19 39,381.04$                            

 DISTRICT / ADMINISTRATIVE FEES SUBTOTAL
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ROSSMOOR ELEMENTARY SCHOOL 
PRESCHOOL PLAYGROUND

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION  P.O. AMOUNT  INV. DATE  INV. AMOUNT  BALANCE

C‐7 M77R1468 CLOSED GOLDEN STATE ASPHALT ROSSMORR PLAYGROUND 39,940.00$                            39,940.00$                             $                                     ‐ 

Inv # G7771 10/02/19 39,940.00$                            

C‐13c N/A CLOSED RAPID REPROGRAPHICS DSA REPORTS 11.25$                                     $                                  11.25   $                                     ‐ 

Inv # 3732 08/19/19 11.25$                                   

387,534.55$                        

‐$                                       

‐$                                       

‐$                                       

 $                                        ‐   

425,030.20$                         415,923.96$                          $                                     ‐ 

CONSTRUCTION SUBTOTAL

TESTS (CONSTRUCTION LAB) SUBTOTAL

INSPECTION (IOR) SUBTOTAL

FURNITURE AND EQUIPMENT SUBTOTAL

CONTINGENCIES SUBTOTAL
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Preliminary Budget 425,000.00$        
Modifications (85,243.77)$         
Current Budget 339,756.23$        

FUND 28  CCTR 054

PTN 73924‐066 DSA 04‐117900 BUDGET
 COMMITTED POs 
/CONTRACTS  PAID TO DATE 

A. DISTRICT / ADMINISTRATIVE FEES
1 SITE ACQUISITION / APPRAISAL / TITLE ‐$                                         ‐$                                                ‐$                                        
2 SURVEY ‐$                                         ‐$                                                ‐$                                        
3 SITE SUPPORT ‐ BOND FEES/FUNDING CONSULTANT/CDE CONSULTANT ‐$                                         ‐$                                                ‐$                                        
4 LEGAL FEES ‐ Allowances ‐$                                         ‐$                                                ‐$                                        
5 OTHER (EIR / Negative Declaration) ‐$                                         ‐$                                                ‐$                                        
6 OTHER ‐ PHASE I, GEO HAZARDS, PEA, ENVIRONMENTAL CLEARANCE ‐$                                         ‐$                                                ‐$                                        

SITE SUBTOTAL ‐$                                         ‐$                                                ‐$                                        
B. PLANS

1 ARCHITECT'S FEE FOR PLANS 27,000.00$                             ‐$                                                27,000.00$                            
2 DSA PLAN CHECK FEE 975.00$                                  ‐$                                                975.00$                                 
3 DSA HANDICAPPED PLAN CHECK FEE ‐$                                         ‐$                                                ‐$                                        
4 HEALTH DEPARTMENT ‐$                                         ‐$                                                ‐$                                        
5 ENERGY ANALYSIS FEES ‐$                                         ‐$                                                ‐$                                        
6 DEPARTMENT OF EDUCATION ‐ Plan Check Fee 140.00$                                  ‐$                                                140.00$                                 
7 PRELIMINARY TESTS ‐$                                         ‐$                                                ‐$                                        

A.      SOILS ‐$                                         ‐$                                                ‐$                                        
B.      OPSC CONSULTANTS ‐$                                         ‐$                                                ‐$                                        
C.      BIDDING AND ADVERTISING 130.68$                                  ‐$                                                130.68$                                 
D.      ENGINEERING/CONSULTING ‐$                                         ‐$                                                ‐$                                        
E.      HAZARDOUS MATERIAL SURVEY / SPECS ‐$                                         ‐$                                                ‐$                                        

8 LABOR COMPLIANCE PROGRAM ADMINISTRATIVE COSTS ‐$                                         ‐$                                                ‐$                                        
PLANS SUBTOTAL 28,245.68$                             ‐$                                                28,245.68$                            

C. CONSTRUCTION
1 UTILITIES ‐$                                         ‐$                                                ‐$                                        

A.      UTILITY SERVICE FEES ‐$                                         ‐$                                                ‐$                                        
B.      UTILITY SERVICE IMPROVEMENTS ‐$                                         ‐$                                                ‐$                                        

2 OFF‐SITE DEVELOPMENT ‐$                                         ‐$                                                ‐$                                        
3 SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                ‐$                                        
4 GENERAL SERVICE SITE DEVELOPMENT ‐$                                         ‐$                                                ‐$                                        
5 GAS STATION ABATEMENT/DEMO/UST REMOVAL ‐$                                         ‐$                                                ‐$                                        
6 ____ DEMOLITION         ____ INTERIM HOUSING ‐$                                         ‐$                                                ‐$                                        
7 ____ NEW CONSTRUCTION 311,499.30$                           ‐$                                                311,499.30$                          
8 A.      UNCONVENTIONAL ENERGY SOURCES ‐$                                         ‐$                                                ‐$                                        

B.      SPECIAL ACCESS COMPLIANCE ‐$                                         ‐$                                                ‐$                                        
C.      TECHNOLOGY ALLOWANCE ‐$                                         ‐$                                                ‐$                                        

9 ENVIRONMENTAL ABATEMENT ‐$                                         ‐$                                                ‐$                                        
10 AIR MONITOR CLEARANCE ‐$                                         ‐$                                                ‐$                                        
11 CONSTRUCTION MANAGEMENT  ‐$                                         ‐$                                                ‐$                                        
12 PROJECT MANAGEMENT  ‐$                                         ‐$                                                ‐$                                        
13 OTHER (ITEMIZE) 11.25$                                     ‐$                                                11.25$                                    

A.      REIMBURSABLES/GENERAL CONDITIONS ‐$                                         ‐$                                                ‐$                                        

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: WEAVER ELEMENTARY SCHOOL PRESCHOOL PLAYGROUND

PROJECT COMPLETED
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Preliminary Budget 425,000.00$        
Modifications (85,243.77)$         
Current Budget 339,756.23$        

FUND 28  CCTR 054

PTN 73924‐066 DSA 04‐117900 BUDGET
 COMMITTED POs 
/CONTRACTS  PAID TO DATE 

LOS ALAMITOS UNIFIED SCHOOL DISTRICT
SUMMARY OF COSTS

PROJECT: WEAVER ELEMENTARY SCHOOL PRESCHOOL PLAYGROUND

PROJECT COMPLETED

B.      MOVING/STORAGE  ‐$                                         ‐$                                                ‐$                                        
C.      UNDERGROUND UTILITY SEARCH ‐$                                         ‐$                                                ‐$                                        
CONSTRUCTION SUBTOTAL 311,510.55$                          ‐$                                                311,510.55$                         

D. ‐$                                         ‐$                                                ‐$                                        
E. ‐$                                         ‐$                                                ‐$                                        
F. ‐$                                         ‐$                                        
H. ‐$                                                ‐$                                        

TOTAL  COSTS (ITEMS A THROUGH H) 339,756.23$                          ‐$                                                339,756.23$                         
CONTINGENCIES    

TESTS (CONSTRUCTION LAB)
INSPECTION (IOR)
FURNITURE AND EQUIPMENT

Budget Summary
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WEAVER ELEMENTARY SCHOOL
PRESCHOOL PLAYGROUND

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

A ‐$                                 $                               ‐ 

 $                                 ‐   

B‐1 M77A0046 FULLY PAID LPA, INC ARCHITECT FEES 27,000.00$                   $                  27,000.00   $                               ‐ 

Inv #85196 08/23/18 1,260.00$                     

Inv #86072 10/01/18 4,057.50$                     

Inv #86306 10/19/18 1,868.75$                     

Inv #86735 12/13/18 2,492.50$                     

Inv #87498 12/19/18 5,847.50$                     

Inv #1815510 02/06/19 742.50$                        

Inv #88158 02/14/19 2,722.42$                     

Inv #88585 03/15/19 2,055.00$                     

Inv #89279 04/25/19 3,200.00$                     

Inv #89597 05/28/19 547.50$                        

Inv #90111 06/30/19 530.08$                        

Inv #90477 06/30/19 292.50$                        

Inv# 91172 08/28/19 955.00$                        

Inv #91544 10/01/19 $428.75

B‐2 N/A CLOSED DSA DSA FEES 975.00$                        $                        975.00   $                               ‐ 

Fees 11/02/18 975.00

B‐6 N/A CLOSED DEPARTMENT OF EDUCATION REIMB SF PLAYGROUND 140.00$                        $                        140.00   $                               ‐ 

C‐065515 03/17/21 140.00$                        

B‐7c M77R1189 CLOSED NEWS ENTERPRISE BID AD $130.68  $                        130.68   $                               ‐ 

Inv 79788 4/26/2019  $                        130.68 

PLANS SUBTOTAL  $                  28,245.68 

C‐7 M77A0272 CLOSED MICON CONSTRUCTION, INC PRESCHOOL PLAYGROUND  $              241,891.00   $                249,650.50   $                               ‐ 

Inv #7886 01 06/30/19  $                     9,016.92 

Inv #7886 02 08/16/19  $                125,917.09 

Inv #7886 03 09/13/19  $                102,233.97 

Inv #7886 04 10/16/19  $                   12,482.52 

Change Order 9/11/19  $                   7,759.50 

C‐7 M77R1418 CLOSED EMC TILES EMC TILES:PLAYGROUND 22,467.00$                  22,467.76$                     $                               ‐ 

Inv # 27064 08/07/19 22,467.76$                   

DISTRICT / ADMINISTRATIVE FEES SUBTOTAL
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WEAVER ELEMENTARY SCHOOL
PRESCHOOL PLAYGROUND

DETAILED EXPENDITURES - COMPLETED PROJECT

BDGT 
Section P.O. #

PO 
Status VENDOR DESCRIPTION P.O. AMOUNT INV. DATE  INV. AMOUNT  BALANCE

C‐7 M77R1324 CLOSED MIRACLE RECREATION PLAYGROUND EQUIPMENT 39,381.04$                  39,381.04$                     $                               ‐ 

Inv# 812993 09/30/19 39,381.04$                   

C13 N/A CLOSED RAPID REPROGRAPHICS DSA REPORTS 11.25$                           $                          11.25   $                               ‐ 

Inv#3732 08/19/19 11.25$                           

CONSTRUCTION SUBTOTAL  $                311,510.55 

 $                                 ‐   

 $                                 ‐   

 $                                 ‐   

 $                                 ‐   

339,755.47$                339,756.23$                  $                               ‐ 

TESTS (CONSTRUCTION LAB) SUBTOTAL

INSPECTION (IOR) SUBTOTAL

FURNITURE AND EQUIPMENT SUBTOTAL

CONTINGENCIES SUBTOTAL
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